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Executive Summary 

 

As flood changed the overall scenario, civil society also intended to go along with community 

and extended its support to flood affected people in rehabilitation while providing shelters to 

them on priority basis.  

 

Save the flood & disaster victims organization project is the Reconstruction Plan of Two Room 

Houses to rebuild the 200 houses for the flood victims. Each house comprises on two rooms with 

latrines & hand pump installation. The material cost of one house would be Rs 83,540 and the 

total cost of the house would be Rs.133, 593 with bakhtawar foundation share of 95,316. The 

work on the bakhtawar project has been started in feb-2011 at District Shahdad Kot. 

 

A dedicated unit is look after the 200 houses with all required technical staff for the completion 

of challenging assignment. As of Aug-11, work has been initiated over 200 houses, out of 200 

initiated houses, 123 has been status of roof laid, 48 are at roof level and 29 houses completed 

the plinth/lintel level. 

 

Construction of 50 latrines with 30 drinking water hand Pumps as aim of providing the basic 

facilities equipped house. 

 

Motive to completion of project on time & accelerate the re-hab activities, SRSO disbursed the 

200 beneficiaries with amount of PKR13.56 million. 
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Introduction of Save the Flood & Disaster victims organisation Project : 

 

While the number of deaths, injures and economic losses caused by Flood disasters in which, Low-cost 

housing is one of the most important components of post-disasters reconstruction. It plays a major role in 

peopleôs vulnerability to disasters and in the mitigation stage, effecting not only the number of deaths, 

injuries and suffering population, but also the future quality of life of the survivors. Based on the latest 

post-disaster strategies, This project hypothesises that successful social reconstruction requires the co-

ordination between ñphysical factorsò directly related to shelter provision, with ñsoft factorsò such as 

education, employment and economic opportunities for the community, the provision of information and 

technical assistance, Save the Flood & Disaster victims organisation initiâtes the re-hab project for 

flood affected victims in the district Qambar at Shahdad kot on the basis of contingence  strategy. 

Bakhtawar project is now implemented by Sindh Rural Support Organization 

 

Program Activity  

2.5 Month 

Project 

Targets 

Feb-Apr - 

2011) 

Progres

s of 

Mar -11 

Progress 

of Apr -11 

Progress  

of May-

11 

Progress 

of June-

11 

Progress 

of July-

11 

Progress 

of Aug-

11 

Cumulative 

Progress 

Achievement 

As of Aug-

2011 

Low Cost House 

Dialogue with 

Community (No: of 

Villages). 

6 
                 

13  

                

9  

               

-    

                

3  

               

-    

               

-    

                     

25  

Beneficiaries List 

finalize 
200 

               

149  

              

47  

                

4  

               

-    

               

-    

               

-    

                   

200  

Lay out for Houses. 200 
                 

94  

              

94  

              

12  

               

-    

               

-    

               

-    

                   

200  

Construction work 

initiated 
200 

                 

94  

              

94  

              

12  

               

-    

               

-    

               

-    

                   

200  

Work completed upto 

Plinth Level  
200 

                 

89  

              

87  

              

12  

               

-    

               

-    

              

12  

                   

200  

Work completed upto 

Roof level 
200 

                 

14  

              

99  

              

37  

                

5  

                

1  

              

11  

                   

171  

Roof material laid 200 
                   

2  

              

32  

              

43  

              

25  

                

2  

              

12  

                   

123  

Low Cost House 

Completed 
200 

                   

2  

              

32  

              

43  

              

25  

                

2  

              

12  

                   

123  

 Budget allocation of 

Per house by 

Bakhtawar.  

           

95,317  
              

Disbursement 

amount 
0 907,541 8,622,787 

  

1,185,000  

               

-    

               

-    

  

2,631,591  

       

13,594,761  

Disbursement 

Beneficiaries 
0 20 168 

               

-    

               

-    

               

-    

              

12  

                   

200  

Save the flood & disaster victims organization project has been being implemented in 1 district 

namely of Qambar @ Shahdad Kot, outreach of 4 Ucs, 26 villages with proposed 200 houses for 

re-construction. 

¶ As of Aug-11, 26 dialogues have been conducted. 

¶ 200 houses have been initiated. 

¶ Upto 200 house on plinth, up to roof level of 171 & 123 houses has been completed. 

¶ 13.59 million Disbursed to 200beneficiaries. 

¶ 50 latrines constructed & 30 hand pumps installed.  
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Village vise Physical & Financial Progress as of Aug-2011 

S.N  Village Name 
Working 

Houses 

Physical Progress  Cumulative 

Disbursemen

t  

 

Hand 

Pump  

 

Latrines  
Excav

ation  

DPC 

Level 

Lintel 

Level 

Roof 

Level 

Roof 

Laid  

1 Jenand Jarwar 8 0 0 0 0 8 520,000 6 6 

2 Sanjar Bhatti 8 0 0 0 0 8 520,000 4 4 
3 Aitbar Khan Chandio 8 0 0 0 0 8 520,000 5 6 
4 Shahnawaz Magsi 8 0 0 1 0 7 650,246 1 1 
5 Imam Bux khariro 11 0 0 2 4 5 792,705 1 3 
6 G.Nabi sasoli 9 0 0 0 0 9 832,842 9 9 
7 Mithal Mugheri 5 0 0 0 0 5 325,000 0 0 
8 Abdul Qadir Khoso 11 0 0 0 4 7 850,246 0 6 
9 Shah Wasayo 41 0 6 4 8 23 3,265,689 1 7 
10 Zanwar Bhatti 7 0 0 0 1 6 420,000 1 1 
11 Mir Ai Hassan Brohi 15 0 0 0 14 1 975,000 0 0 
12 Kot Joro 11 0 0 0 3 8 610,000 0 0 
13 Ali Mardan Sakhani 7 0 1 0 3 3 320,000 0 0 
14 Ali Jan Magsi 3 0 0 0 0 3 195,000 0 0 
15 Haji G Haider Khoso 2 0 0 2 0 0 60,000 0 0 
16 Mirza Khan 1 0 1 0 0 0 0 0 0 
17 Wali Mohammad Brohi 7 0 0 0 2 5 505,082 1 1 
18 Faiz Mohammad Brohi 2 0 0 0 1 1 130,000 0 0 
19 Nodan Khan Brohi 4 0 0 0 4 0 260,000 0 0 
20 Mir Hassan Khoso 2 0 0 0 0 2 130,000 1 1 

21 
Mohammad Khan 

Bhutto 
7 0 0 0 1 6 567,705 0 4 

22 Sufi Mohd Bux 6 0 0 0 0 6 525,246 0 0 
23 M Khan Magsi 1 0 0 0 1 0 0 0 0 
24 M Waris Magsi 1 0 0 0 0 1 65,000 0 1 
25 Nadir Abad 3 0 0 0 2 1 195,000 0 0 
26 Ahmed Khan Machi 12 0 10 2 0 0 360,000 0 0 

   Total  
                 

200  

              

-    
         

18  
      

11  
       

48  
    

123  
     

13,594,761  
        

30  
           

50  

   

  

 

 

 

 

 

 

 

 

 

 

 

 

 

Visitors at Bakhtawar Houses 

Agha Arslan-MPA visited of Bakhtawar 

Houses & met with beneficiaries. 

Dr.Sono CEO-SRO monitoring visit to 

observe the progress of bakhtawar houses. 
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Complete Houses 
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Different construction Stages 

Lintel level 

Roof Level 
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Roof Laid Drinking water hand 

Pump 

Latrines 
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Case study: 

 

Shehzadi, an educated & white collar female engaged with 

teaching in residence village, she was in job from 1988.  

Her husband as watch man in same school passed away due to 

heart attack in 2008, she was only income source for her family, 

additionally she supports of her father & mother in law, sister & 

kids, she has vision to keep educate the Childs for better future, 

so follow the dream, her all kids of school going, her elder son in matric to 

support her mother for outsource work. 

20
th
 Aug-10, a day darkens the hope, flood water horribly hit the village & 

flooded all valuables, fans, cots, TV& smack down of the houses and I have 

shifted my family to Karachi at my maternal & spent 3 months over there. 

She said! 

After come back, it was mourning to see lost of everything which 

incorporate over the life but life never ends with lost of valuables except 

lives.i have no financial capacity to start the own house construction, at this 

moment I stayed with family at school adjacent to my home. Currently I am 

living in school. 

Several NGOs offered the relief services & houses but I never collect my courage for house build up, 

SRSO offer the two room houses with affordable term & conditions, I arranged first construction money 

from borrowing of siblings & afterward construct the houses, now I have proud to be own house till roof 

level. 

She pays great thank to SRSO & save the flood & disaster victims organization for houses offered & 

dream of sheltering comes true. 

 

 

 

  

Beneficiary Name Shehzadi 

Husband Late Nadir Ali Babar  

Offspring 3 daughters & 2 sons 

Village Jenand Jarwar 

District Shahdad Kot 

Profession Teacher 
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Specifications:  

Å House of 02 Rooms (Each of 16x14 ft). 

Å Corridor (Veranda) with 7ft. 

Å Hand pump  

Å Latrine  

Å An NGO headed by Miss Bakhtawar Bhutto signed the MOU with SRSO for 02 room 

low cost house equipped with Hand pump & latrine. 

Å Proposal of 200 houses to be constructed @ PKR 95,317/- per house under the project is 

PKR 19,063,400. 

Å The number of houses to be constructed under the project can be increased subject to 

availability of Fund with save the flood & disaster victims organization. 

Å Duration of Project is for 2 ½ months, starts from 15
th
 feb-11 & ending on 15

th
-april-11. 

Å  
Total Material Cost of 200 houses  

Low Cost  (200 Houses) 

Description Total Cost 

Hand pump Cost (4000 each)                                               800,000  

Latrine Cost (5000 each)                                            1,000,000  

Cost  for 200 Houses (83,540 each)                                          16,708,000  

Total Funds Required for 200 Houses (95,316.96)                                          19,063,392  

 
Features of a house 

¶ Two Rooms, each of Size ï 16ft X 14ft 

¶ Veranda ï 7ft wide (with o3 Brick masonry Pillars) 

¶ Plinth ï 1ft above ground 

¶ Covered Area ï 808  sq. ft) 

¶ Rich (cement/sand-1:4) mortar in brick masonry up to plinth, remaining masonry with mud 

mortar 

¶ Plastering inside and grouting outside of room and veranda. 

¶ Roof covered with local material (Girder, Bamboos, Trauha, Pattar & plastic Sheet). 

¶ 02 Iron Doors & windows 

Sample design  (2 ROOM HOUSE)

 

Design  (2 ROOM HOUSE)

 
 

Appendix 
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Design of House,  

Latrine &  

Hand Pump 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Process of save the flood & disaster victims organization 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Dialogue with female Community 

Federation of CO & VO Members 

Approval of House by H.O(SRSO) 

TOP With female Community 
Organization 

Work Initiation 

Verification of ongoing work on 
Houses 

Completion of House 

Construction of  Latrine 

Installation of Hand 
Pumps 

Construction starts at Plinth 
Level 

After Plinth Beneficiary will 
responsible to bear cost up-to 

Roof Level 

House completion & occupied 


