Sindh Rural Support Organization



FLOOD RELIEF PROJECT

Daily Flood Relief Report August 25th 2010



Reporting Team of SRSO.

Nisar Ahmed Shar

Abdul Waheed Mallah

Asad Ali Jatoi



Contents

A.	Executive summary	3
Tab	ole 1: Resource mobilization	3
	B. SRSO flood relief project progress	7
	WFP food for flood affectees	7
	SRSO cooked food support	7
	SRSO cooked food distribution summary (District wise)	8
	Cooked Food distribution of Sindh Government through SRSO & NIRM.	8
	SRSO-PPHI Health facilitation	9
	SRSO Livestock relief project	9
	SRSO Livestock treatment summary (District wise)	9
	SRSO Livestock fodder	10
	"WASH" Project By UNICEF:	10
	Engro- SRSO relief Partnership:	12
	Engro- SRSO Ration distribution	12
	School in box UNICEF	13
В.	OTHER PROJECTS	13
C.	OTHER NEWS	14
C.	ISSUES AND CONCERNS	15
F	Picture Gallery:	15



A. Executive summary

The flood in Sindh, which began in first week of August has taken a new dimension flooding vast areas of Shahdadkot, Dadu and Thatta, It is estimated that 4 out of 5 taluka of district Shahdadkot all 4 Taluka of District Dadu and 6 Taluka of Thatta out 8 are either under water or water is moving towards these areas. Approximately 1.5 million additional human population and 6 million livestock is affected badly. The major life threat is for women and children.

SRSO in Sukkur, Khairpur, Ghotki, and Kashmore has now entered in camp management focusing social mobilization of community for health, hygiene, registration of residents and food management. The fixing of latrines, clean drinking water supply, and offering NFI. The DCO Khairpur has requested to feed 10000 people on daily basis and mange camps occupying 10000-12000 people, which SRSO has agreed and started doing the same.

Table 1: Resource mobilization

S.No	Source of funds/donor	Amount committed in Rs Millions	Activities
1.	Sindh Rural Support Org (SRSO) own resources	20.00	Food, water, sanitation &livestock fodder, logistic,
2.	World Food Programme (2432.142 MT food commodities including wheat flour, oil, and High Energy biscuits valuing around Rs,110 million) and cash support	5.20 M 110 (in kind)	42000 families support each family pack is: 50kg what flour, 4.5 kg oil, 2.25kg of HEB in five districts.
3.	PPAF and Engro Foundation	20.0 M	One month dry ration for 2000 families Food, clean water, sanitation, shelter & livestock medicine and fodder for 5000 animals in Ghotki cluster
4.	Engro Foundation Cooked Food	In Kind	Supply of Cooked Food
5.	Relief department Government of Sindh	11.00 M	Supply of Cooked Food to 39,000 individuals two times a day for 6 days.
6.	UNICEF- WASH (cash and Material)	1.68 M	Supply of water and sanitation facilities in camps
7.	Jahangir Siddiqui Foundation	1.2 M	Water, food, and dry RATION
8.	USAID (RSPN)	39.688 M	Dry Food and Kitchen sets for 7500 families
9.	OMV Pakistan	11.00 M	Food and Shelter



Daily Flood Relief Report August 25th, 2010

10	Goal International	Euro 0.1 million (Rs.12 M)	The GOAL has principally agreed to pick up the cost of relief activities, which were not funded by any other donor, provision of Food packs, WASH activities, and NFI. The draft MoU indicates incremental support in subsequent period.
11	Individuals (the list will be updated soon)	2 M (cash and In kind)	NFI, Food, shelters, medicine, etc.
12	WFP (Larkana food support for 10000 families – package include 80 kg flour, 4.5 oil, 4.5 HEB, and 1.5 KG RUF.	4.391M and 35.M in Kind	The food is moving to Larkana and is being distributed in Larkana city.
13	Total	162.625 M	Besides this valued support the material from UNCHR, UNICEF, and other Donors have handed over to SRSO will be calculated soon.



AS of August 25, 2010, SRSO has provided cooked food to **169,129 individuals** (funded by SRSO, Engro & GoS) and dry ration to **29,738** families (**208,166 individuals**) funded by WFP and Engro respectively, besides this SRSO is working on safe drinking water through tankers and installation of critical infrastructure (i.e. Hand pumps, pit latrines and shelters) at relief camps.

SRSO has been operating with the support of PPHI "mobile medical camps" where the number of patients treated till date is 151,302 (OPD). PPHI has presence in almost all the relief camps established by the Government either in the government buildings or tent based camps with the qualified doctors and other support staff and sufficient stock of medicines. PPHI has declared its Head office as an emergency relief centre and ensured that all its BHUs and camps are serving round the clock. The total number of medical staff deputed is more than 800 including medical officers, nurses and LHVs etc. total number of patients treated from august 01 to august 15, 2010 has been 318,000.

SRSO Social Sector Services unit teams are conducting health & hygiene sessions with the affected communities in the relief camps of Sukkur, Khairpur and Shikarpur districts.

The flood has severely affected livestock along with human beings; therefore, SRSO started supporting livestock from its own resources. It has started providing vaccination, treatment, deworming, and fodder. The total number of animals provided these services up to 25 August, 2010 are 72,360. SRSO has planned to provide 400 MT of fodder to 10,000 animals. As of today, 38.4 MT has gone to 5,492 animals.

For safe drinking water and sanitation SRSO has installed so far 128 hand pumps and 482 latrines in district Khairpur, Kashmore-Kandhkot and Sukkur relief camps established by the District Governments in collaboration with UNICEF, PPAF/ENGRO and from its own resources.

SRSO has signed LFA with WFP for the distribution of **2,432.142 MTs** food items (wheat flour, oil, and High energy biscuits) under "food for flood affectees' programme" to **42,857** households in the **five districts** in accordance with WFP approved distribution plan. It has distributed ration in **28,838** households and rest will be distributed in week's time.

SRSO in partnership with the PPAF and Engro Foundation is providing relief material to 4,000 affected families of district Ghotki and the package for these affectees consists of Food items, safe drinking water, sanitation, shelter sheets and the hygiene kits. This relief project also consists of fodder and vaccination material for 15,000 animals. The procurement has been completed for 2,000 families and ration has been distributed to 900 households (3500 people).



Daily Flood Relief Report August 25th, 2010

A project of UNICEF "WASH for flood affectees" has been started where Latrines, Hand Pumps and **1,800** Hygiene kits have been provided and sessions of the affected communities are being conducted in order to aware them regarding health and hygiene issues for Kashmore, Sukkur and Khairpur districts.



B. SRSO flood relief project progress

WFP food for flood affectees

This programme is planned to supply 42,857 household with food for thirty days comprising wheat and cooking oil (50kg 4.5 kg respectively) per household. Flood affectees of the five districts are being provided the relief package and are staying at registered camps organized by the District Government. The distribution is being made according to the approved plan from World Food Program (WFP).

Distribution summary (District wise):

Districts	Target HH	No. of Camp	No. of Camps Served			erved		Achiev ed in %
		As of August 24, 2010	August 25,2010	cumulat ive	As of August 24, 2010	August 25,2010	Cumulativ e	
Kashmore	13,284	13	6	19	8,631	700	9,331	70
Khairpur	17,112	78	16	94	7189	695	7,884	46
Shikarpur	3,188	10	-	10	3370	-	3,370	106
Sukkur	3,879	41	-	41	3829	-	3,829	99
Ghotki	5,395	4	-	4	2800	-	2,800	52
Jacobabad	-	-	-	-	1624	-	1,624	-
Total	42,857	146	22	168	27,443	1,395	28,838	67

SRSO cooked food support

This drive is the supply of cooked food to families which are in camps in SRSO's operational area of nine districts and the basic aim of the drive is to provide food to those who are in remote camps and where government support, other relief work agencies or philanthropists has not yet reached. Affected families are assessed and provided a food token and food is supplied on the following day. The contents of the supplies are 1 Kg cooked rice and 15 liters water per household.



SRSO cooked food distribution summary (District wise)

As of August 2	4, 2010			Fo	or August 25,	2010	Cumulative			
Districts	Districts Camp HHs s		No. of Individuals	Camp s	No. of HHs Served	Individu als	No. of Camps	No. of HHs	No. of Individ uals	
Ghotki	8	1,066	5,865	-	-	-	8	1,066	5,865	
Khairpur	29	1,627	14,508	-	-	-	29	1,627	14,508	
Shikarpur	13	712	5,265	-	-	-	13	712	5,265	
Sukkur	7	456	3,578	-	-	-	7	456	3,578	
Kashmore	22	2,224	18,595	-	-	-	22	2,224	18,595	
N.Feroz	194	1,978	8,614	-	-	-	194	1,978	8,614	
Jacobabad	0	0	0	4	457	3,200	4	457	3,200	
Total	273	8,063	56,425	4	457	3,200	277	8,520	59,625	

Cooked Food distribution of Sindh Government through SRSO & N-IRM.

This food is being distributed under an MoU signed between the SRSO and Relief Commissioner upon commitment the Government will fund the programme to the tune of Rs.11.00 Million and SRSO will provided two time cooked food to the IDPs in the three districts; Sukkur (25,000), Kashmore-Kandhkot (6,000) and Shikarpur (8,000) for six days in the IDPs camps established by each district government. However, with the increase in number of IDPs in Sukkur, the SRSO management has decided to supply food to all the people available in the camps without demanding further funds from the government or limiting the supply to the number provided by the district government.

As o	f Aug 24,2	2010	on Aug	25,2010	Cumulative			
Districts	Camps	individuals	# Camps	individuals	# Camps	Individuals		
Shikarpur	47	16,986	23	7,922	70	24,908		
Sukkur	63	30,708	11	14,580	74	45,288		
Kashmor	172	12,051	9	6,051	181	18,102		
Total	282	59,745	43	28,553	325	88,298		



SRSO-PPHI Health facilitation

SRSO and PPHI have started a mobile medical facility for the flood affectees in order to provide the medical services to the sick, injured and snake bitten including preventive vaccination for different viral, bacterial and other diseases. This facility will be extended to Kashmore-Kandhkot and Shikarpur districts very soon.

Mobile camps facility summary (District wise)

Health facility for flood affectees by PPHI											
Description	Khairpur	Sukkur	Larkana	Ghotki	Jacobabad	Total					
OPD up to Aug 23, 2010	65819	40231	21118	22,105	2,029	151,302					
Total	65819	40231	21118	22105	2029	151302					

SRSO Livestock relief project

SRSO is providing support for the livestock in the flood affected zone by using its veterinary doctors fully equipped with medicines and necessary equipments. Along with this, SRSO has also purchased fodder of more than Rupees One Million, which is in process for distribution in Sukkur, Shikarpur and Khairpur Districts.

SRSO Livestock treatment summary (District wise)

		As of Augu	st 24,2010		Pr	ogress of A	ug 25, 201	0	Cumulative
Districts	De- wormi ng	Vaccinati ons	Treatm ent	Total Served	De- worming	Vaccinat ion	Treatm ent	Total	G-Total
Ghotki	60	4,778	113	4,951	1	308	6	315	5,266
Shikarpur	5,554	17,135	491	23,180	186	705	16	907	24,087
Sukkur	2,742	9,620	1,481	13,843	33	565	34	632	14,475
Khairpur	1,194	5,522	187	6,903	-	933	5	938	7,841
N. Feroz	5,654	9,877	644	16,175	440	690	37	1167	17,342
Kashmore	1,135	2,214	-	3,349	-	-	-	0	3,349
Total	16,339	49,146	2,916	68,401	660	3,201	98	3,959	72,360



SRSO Livestock fodder

Fodder for livestock in Sukkur is being distributed considering the worst condition of the livestock and lesser access of the IDPs to the fodder in order to save the lives of the animals. SRSO has been working to provide the same as it feels that other relief are not paying due consideration on it.

	Fodder for Livestock												
		As Aug 2	4,2010	2010 Aug 25,2010 Cumula			nulative						
Districts	No. of Camps Serviced	# of Animals feed	Fodder in Kg	# of Animals	Fodder in Kg	Animals	Fodder						
Sukkur	10	2,492	17,444	-	-	2,492	17,444						
Shikarpur	5	3,000	21,000	-	-	3,000	21,000						
Total	15	5,492	38,444	-	-	5,492	38,444						

"WASH" Project By UNICEF:

SRSO with the support of UNICEF is executing the WASH project for flood affectees in the relief camps of Kashmore, Khairpur and Sukkur districts. This project aims to provide awareness among the IDPs regarding health and sanitation issues. In this project UNICEF is providing Jerry Cans and Hygiene Kits containing (tooth powder, cotton, sanitary pad, soap and detergent soap). Personal hygiene i.e. hand washing, use of latrine and use of soap, is focused in health and hygiene sessions.

		es	As of 24 Aug, 10			Progress of Aug 25,2010				Cumulative Progress				
District	Loca tions	Beneficiaries	Hand pump	CLTS	Blad ders	Bouz ers	Hand pump	CLT S	Bladd ers	Bouzer s	Hand pump	CLTS	Blad ders	Bou zer s
Sukkur	12	8082	24	158	3	20	0	0	0	2	24	158	3	22
Khairpur	27	9003	49	168	0	0	0	0	0	0	49	168	0	0
Kashmor e	20	8812	34	100	0	0	6	0	0	0	40	100	0	0
Total	59	25897	107	426	3	20	6	0	0	2	113	426	3	22



"WASH" Health & Hygiene Sessions:

		UNICEF Health & Hygiene sessions in camps												
	S	C:	F	Pax		C:	Pax		-	la				
Districts	# of Camps	Sessions up to 22 Aug 10	Male	e Female Tot		Sessions on 23 Aug 10	Male	Female	Total	Cumula				
Sukkur	3	17	352	616	968	6	220	450	670	1,638				
Total	3	17	352	616	968	6	220	450	670	1,638				

"WASH" Hygiene Kits and Jerry Cans distribution:

Districts	Target of HHs	No. of Camps	Hygiene Kits distributed as of Aug 25, 2010	Jerry Cans
Sukkur	600	3	488	488
Total	1800	3	488	488

Clean Camps Campaign

SRSO has started through its senior female staff "the clean camp campaign" and initially two camps (Government Comprehensive School & Govt. Degree College Sukkur, accommodating 546 IDPS) have been brought into this program where cleaning material will be provided by SRSO and hygiene sessions are being conducted to make the camp environment conducive and free of diseases. This campaign is aimed to be extended in the whole district. This activity will enable to develop the linkages of the IDP with the government departments such as health and civic Services.





	Name of camps	No: of sessions	No: of Beneficiaries	No: of families	No: of Volunteers
1	Gov't Comprehensive School Sukkur	3	216	24	5
2	Gov't Degree College Sukkur	3	262	29	6
	Progress Aug25,2010	6	478	53	11
	Pervious progress till Aug 24,10	10	1,106	148	22
	Cumulative progress	16	1,584	201	33

Malaria Prevention Project

SRSO & GFATM has been working for malaria prevention since last one year and after the flood it has been decided to distribute the 1400 bed-nets to the flood affected people and priority is being given to families below 10 years children and pregnant women.

Treated Mosquito Bed Nets		Aug 24,2010		Aug 25,2010			Cumulative		
Districts	No. of Camps Serviced	# of Nets Distributed	Benefic iaries	Camps Served	Nets distribute d	Benefi ciaries	Camps Serviced	Distrib uted	Benefici aries
Khairpur	12	719	3,202	3	200	880	15	919	4,082
Total	12	719	3,202	3	200	880	15	919	4,082

Engro- SRSO relief Partnership:

Engro cooked food distribution completed

SRSO has distributed Engro cooked food 300 households (2500 beneficiaries). These families were identified and registered with Engro Foundation in Obauro Taluka of District Ghotki. This food drive has been completed. In this drive total 4181 households served, while 21,206 individual were served.

The activity has been completed as the Dry Ration distribution with the partnership of Engro foundation is being made.

Cooked food distribution status (Abandoned)					
Camps Served	H.H Served	Individuals served			
12	4,181	21,206			

Engro- SRSO Ration distribution

Engro foundation has been providing under this project dry ration for two thousand families for a month and the food package contains W. Flour 40 kg, Rice 20kgs, cooking oil 5kgs, Dall 5kgs, sugar 5 kgs, tea



and miscellaneous items. This project of Engro also contains NFI such as shelter, safe drinking water and sanitation and hygiene kits for 2,000. Fodder for livestock is also catered in this project for 5,000 animals.

As of Aug 24,2010			on Aug 25,2010		Cumulative		
Districts	Camps	HH beneficiary	Camps	HH Beneficiary	Camps	HH Beneficiary	
Ghotki	1	400	1	500	2	900	
Total	1	400	1	500	2	900	

Health Facility under Sehat Salamat Package of UCBPRP

SRSO insurance division has been working to facilitate the flood affectees in order to have access to the health insurance cover which was provided under Sehat Salamat scheme of Government of Sindh extended during UCBPRP and for the CO and VO members are being provided guidance and necessary identification documents. The overall insured families are 56,000 in district districts Shikarpur and Kashmore-Kandhkot and till august 24, 2010 the CO, VO members treated were as follows.

No. of camps	Sehat Salamt cards	Insurance receipts missed by members	Receipts	No of patients
visited by	available with CO		provided in	admitted in panel
SRSO team	VO members		duplicate	hospitals
11	102	105	60	137

School in box UNICEF

SRSO in partnership with UNICEF is working on "School in a box" project. The objective of the project is to help re-established learning as the first step towards the restoration of normal schooling following an emergency. Currently one School has been established in Army Relief Camp Sukkur where 54 students have been registered and study material has been provided to them.

B. OTHER PROJECTS

1. OMV Pakistan feeling the corporate social responsibility has joined the hands with SRSO to help out the flood affected people in khairpur and Sukkur and initially has allocated **Rs. 11 Million** for the relief work. OMV will provide Food for two thousand families



that covers around **14,000** people currently positioned in relief camps in Sukkur district. Considering the need of shelter the Company will also provide 60 tents (shelter) for **500** people. Further that the organization has established an employee contributed fund for flood affectees which has reached to **Rs. 700,000** which will be spent on special feeding requirements of the children of the affected families.

- 2. Brookes Pakistan and SRSO in partnership agreed to distribute fodder for flood affected animals in Sukkur District.
- 3. Mr. Irfan Ahmed Shaikh a representative of Science Caravan introduced seven volunteers to SRSO. These volunteers will be working with SRSO relief teams working for the flood affectees as per requirement.
- 4. SRSO is planning to distribute **5,000** female dresses from its own resources in the flood affectees on the eve of Eid ul fitr. The material for the same has been purchased and handed over for stitching to the female community workers which were trained in VTECs during vocational skills development package under Union Council Based Poverty Reduction Programme funded by government of Sindh in shikarpur and Kashmore Kandhkot districts. In addition to this 350 dresses have been distributed in district Khairpur and Sukkur relief camps.
- 5. We are thank full to Mr. Humayun who has extended his support and distributed 250 utensils kits for the flood affectees and shown interest in the further assistance.
- 6. Federal Minister Mr Fazul Shah Jelani held a meeting SRSO Ranipur team and got the information regarding ration distribution and then visited the IDPs camps at Ranipur.

C. OTHER NEWS

SRSO management is in close coordination with District Coordination Officers, senior army officials and updates them on a regular basis. There is collaboration with Sindh Police and Pakistan Rangers for safe distribution and to avoid chaos and any mismanagement in the relief camps.

SRSO and PDMA are in close coordination where daily updates and day to day situations are discussed.

Education Coordination cluster meeting was held at EDO Sukkur office. Meeting was chaired by EDO (Edu.) and Co-Chaired by UNICEFF representatives. It was decided that cluster meeting will conducted on regular basis at District office and there should be a schedule of meeting with all EDO (Edu.) of flood affected districts. All the NGOs agreed to conduct meeting with EDOs in respective Districts. They also visited the School in Box at army relief camp Sukkur.



C. ISSUES AND CONCERNS

- Cases have been reported from different areas of Malaria, gastro and intestinal diseases that have created an alarming situation
- ❖ Damages of infrastructure including roads, schools, hospitals, communication installations.
- More displacements due to new breaches in the Protection Band and distributaries like Beggary Canal affecting District Shehdadkot.
- ❖ Qubo-saeed, Meero Khan, qamber and Shehdadkot town under threat of being inundated.

E. Picture Gallery:

