

**SINDH RURAL SUPPORT ORGANIZATION (SRSO)**  
*Flood Relief, Recovery & Rehabilitation Report*  
**AUGUST 2010 TO FEBRUARY 2011**



**“Right from the Day of First Breach in Sindh till date, SRSO have been on the Job”**

## CONTENTS

Introduction and Background.....	02
Executive Summary.....	03
Resource Mobilization.....	05
SRSO Project/Donor wise progress.....	07
• Cooked Food distribution Government of Sindh (Relief Commissioner) .....	07
• Cooked Food Support funded by GOAL Ireland.....	07
• WFP food for flood affectees.....	08
• KOMAK-DFID: Early recovery project. ....	09
• Food and Agriculture Organization Project.....	10
• Engro- SRSO Flood Relief Partnership: .....	11
• SRSO GOAL Ireland-Emergency response.....	11
• UNICEF- SRSO Flood Relief Project- WASH.....	12
• Water Filter plants project- Government of Sindh.....	12
• SRSO-PPHI Health facilitation:.....	13
• Health Facility under Sehat Salamat Package of UCBPRP.....	13
• SRSO medical support to flood affectees.....	13
• Malaria Prevention Project.....	13
• SRSO Clean Camps Campaign:.....	14
• SRSO Livestock relief project Vaccination and treatment (Funded by GOAL Ireland).....	14
• SRSO Livestock fodder support. (Funded by Goal Ireland).....	14
• UNICEF Education Project:.....	15
• Cloths for Flood affected People by SRSO on Eid ul fitr.....	15
• Pakistan Software Industry:.....	15
• SRSO OMV Relief Partnership.....	15
• BAHAL Project-USAID .....	16
• Child Protection Project.....	17
• Village Rehabilitation Project(VRP).....	19
• SARP Sindh Agriculture Recovery Project(SARP) .....	20
• Food Agriculture Organization (AusAID)- A Sunflower project.....	21
• Help Age.....	21
Others .....	22
Up Coming and Newly Signed Projects.....	23
Snapshot of SRSO Relief Operation.....	24




### Introduction and Background:

Sindh Rural Support Organization (SRSO) started its work in July 2003 in five districts of upper Sindh—Sukkur, Ghotki, Khairpur, Shikarpur, and Jacobabad and by now the programme has been expanded to another 4 districts. As of June 2010, SRSO facilitated the local communities to form 21,875 Community Organizations (COs) and 3,681 Village Development Organizations (VDOs) with 316,800 female and 89,647 male members in the 9 programme districts. The partnership of SRSO with the COs ranges from providing technical advice and assistance in managing savings and loans, development of human resource, natural resource management, building social and physical infrastructure, and establishing partnership and linkages with the public agencies, private organizations, and external donors. The role of SRSO is to act as catalyst for the members of COs in mobilizing their individual and collective resources and getting access to the society's resources and public sector services.

SRSO operational areas were saved from natural disasters that is why SRSO never planned specific funds for relief sort of work. However when devastating floods entered into Sindh, the CEO adopted proactive approach and called a special meeting for disaster preparedness. Initially Rs. 30 million from SRSO core funding were converted for emergency response. In result of the SRSO commitment in emergency response in a systematic way, SRSO built up a credibility resulting huge funding from different national/international donors and individuals both in cash and kind.:

### Affected Areas: Map Source (OCHA)



## Executive Summary:

In response to the extensive floods in Sindh, Sindh rural support organization (SRSO) launched flood relief operation on August 10, 2010. The operation was launched at right bank of river Indus in district Jacobabad, Shikarpur, Kandhkot Kashmore, Larkana, Shahdadkot and on left bank of river Indus in district Khairpur, Ghotki, Noshero Feroze and Sukkur. SRSO has established an Emergency Cell which has been working since declaration of emergency. GoS funded Village Rehabilitation Programme (VRP) Unit has also started working with a dedicated team engineers and town planners to assist community in rebuilding damaged villages.

SRSO started its relief operation in the existing camps established by the government. Initially prime needs were prioritised by focusing on basic needs of the community. SRSO provided cooked food, safe drinking water through tankers, fodder and vaccination for animals and WASH facilities etc. Subsequently these activities were complemented by other donor activities such as distribution of dry food rations, installation of hand pumps, temporary latrines, temporary shelters and health and hygiene awareness sessions.

SRSO, with the support of different donors, has started rehabilitation work and support for livelihood and early recovery to generate resources to address , food security and shelter requirements. These livelihood projects are mainly funded by USAID and their focus till now has been on resource generation through agricultural support.

## Relief and Rehabilitation Highlights

SRSO emergency relief & rehabilitation operation is going on for 7 months now. SRSO has been working on shelter, food provision, health and hygiene, child protection agriculture, livestock and education sectors in its operational areas the catastrophic massive than Sunami affected people. The highlights of this effort are:

**Food Support**-Provided cooked food (two times a day) to 1,351,372 individuals with the support of Relief commission, Government of Sindh, Engro PPAF and GOAL Ireland in Khairpur, Sukkur, Shikarpur, Kashmore, Jacobabad, Ghotki, Shehdadkot and Larkana districts during emergency phase in august, September and October in government established camps.

Provided Dry Ration to 521,251 affected families (3,617,257 individual beneficiaries) with the support of World Food Programme, USAID , PPAF & Engro.

**Temporary Shelter**-SRSO has provided emergency shelters to 17,172 the affected families with the support of USAID, UKAID, GOAL Ireland and PPAF Engro.

**Village Rehabilitation Programme (VRP):** Under VRP project, 2591 Houses are constructed out of 7000 supported by GoS in three districts (Kashmore, Shikarpur and Jacobabad).

**Emergency Health Services** Provided emergency health services to 238,821 outdoor patients with the support of PPHI through mobile medical camps facility during august and September. Provided health support to 799 patients under the UCBPRP Sehat Salamat Package government of Sindh and SRSO pool account.

**WASH services**-Provided WASH support to 196,957 families in the flood affected area which included provision of hygiene kits, installation of emergency latrines, bathing cubicles, Hand pumps, clean drinking water (9.8 million litres), more than one million purification tabs and Hygiene session, (jerry canes and plastic buckets). The above supports were sponsored by UNICEF, USAID, UKAID, PPAF-Engro & Government of Sindh, -SRSO with the support of Government of Sindh has installed 40 water filter plants with a filtration capacity of 5,000 litres per day each plant.

**Non Food Items Support**-Provided NFIs support to 13,550 families with the support of USAID, GOAL Ire, PPAF Engro and individual philanthropists.

**Livestock Support** -SRSO has provided vaccination and treatment to 115,000 animals with the support of GOAL Ireland, PPAF Engro and SRSO pool account. Provided fodder for 129,448 animals including wheat straw, palates and blended feed with the support of PPAF Engro, DFID, USAID and SRSO pool account.

**Education**-Established 61 temporary learning and recreational centres in Jacobabad, Sukkur and Ghotki districts with the support of UNICEF in which 5009 children were provided basic education and were engaged in recreational activities to get them out of trauma.

**Child Protection**-Established 30 static child facilitation centres where 6,966 children have been registered. The mobile child facilitation spaces are established for the protection and recreational activities of the flood affected children where 29,520 are registered. 64,290 Boys, Girls and women are benefited through recreational activities.

**Sindh Agriculture Recovery Project (SARP):** Funded by USAID, SARP project has benefited 50,576 Households with agri inputs support package for the cultivation of Sunflower on 101,152 acres land at 7 districts.

**FAO-AusAID:** under this project 7500 HHs are provided Agri inputs in three Larkana, Kharpur and Dadu districts for the cultivation of Sunflower. Under CERF project, 3000 HHs has been provided Agri inputs in district Sukkur.

**Other relief distribution**-Distribution of clothes to 10,000 flood affected people on Eid ul fitr donated by Ali Jameel, Adeel Siddiqui and SRSO. Distribution of OMV food packs and tents to 2000 families. Distributed Food and Non food items received from Al Huda Welfare Centre, Germany.

Resource Mobilization:

Sr.	Project Title	Donor/Partner	Total Budget (In cash)	Commencement Date	Completion Date	Target Area	Activities
1	SRSO (Flood Relief Contribution)	SRSO	20,000,000	01/Aug/10	31/Dec/10	All 09 Operational Districts	Food & Non-Food Items
2	GoS Flood Relief Deptt. (Cooked Food)	GoS	68,919,972	22/Aug/10	02/Oct/10	Sukkur, Khairpur, Shikarpur, Kashmore and Jacobabad	Cooked Food
3	PPAF & Engro Foundation	PPAF	20,653,400	22/Aug/10	31/Oct/10	Ghotki	Food, Non-Food & Livestock Support
4	WFP Floods Operation for the Flood Affected Families	WFP	128,150,358	12/Aug/10	28/Feb/11	Kashmore-Kandhkot, Shikarpur, Ghotki, Sukkur, Khairpur, Jacobabad & Shahdadkot	Wheat Flour, Cooking Oil, High Energy Biscuits, Ready to Use Food, Sugar, Tea, Spices, Pulses and Salt
5	Support to Flood Affected Families	Goal Ireland	55,000,000	01/Sep/10	31/Dec/10	All 09 Operational Districts	Distribution of Food and Non-Food Items, Livestock Treatment & Feeding etc. to the Flood Affected Families
6	Emergency Response to the Flood Affectees	RSPN - USAID	37,805,000	01/Sep/10	30/Sep/10	Kashmore-Kandhkot, Shikarpur, Ghotki, Sukkur, Khairpur, Jacobabad & Shahdadkot, Larkana	Distribution of Food and Non-Food Items
7	Emergency Relief and Early Recovery For Flood Affectees Across Pakistan (KOMAK)	RSPN - DFID	148,009,244	23-Sep-10	22-Jan-11	Kashmore-Kandhkot, Shikarpur, Ghotki, Sukkur, Khairpur, Jacobabad & Shahdadkot, Larkana	To provide emergency shelter, healthcare, WASH and Livestock services to a total of 61,344 households and 429,408 people in flood affected districts of 8 operational districts of Sindh and support for early recovery needs
8	Emergency Relief and Early Recovery For Flood Affectees Across Pakistan (BAHAAL)	RSPN - USAID	111,917,821	28/Oct/10	30/Apr/11	Kashmore, Shikarpur, Shahdadkot, Jacobabad, Dadu, Thatta, Jamshoro.	Support of Emergency Shelters (Transitional One room Shelter), WASH (Hygiene Kits, Health and Hygiene Awareness Sessions), Water (Hand-Pumps installation and Water Kit), Agriculture and Food Security (Agri. Inputs: Seeds, Fertilizers and Cash for Work), Animal Feed Supplements
9	Establishment of Water and Sanitation Facilities for the Flood Affected People	UNICEF	1,985,178	01/Sep/10	30/Sep/10	Sukkur, Khairpur, Kashmore-Kandhkot, Jacobabad, Shikarpur	Installation of Hand-Pumps and Latrines
10	WASH Project	TRDP - UNICEF	36,637,800	01/Sep/10	31/Dec/10	Sukkur, Khairpur, Kashmore-Kandhkot, Jacobabad, Shikarpur	Cash & Material for the installation of Hand-Pumps and Latrines and Awareness Raising through Health and Hygiene Sessions
11	Child Protection Project	TRDP - UNICEF	41,821,710	01/Sep/10	28/Feb/11	Sukkur, Shikarpur & Kashmore	Protection and Psychosocial Support to Flood Affected Children and Women (Shoes, Torches, Torches Cell, Lanterns, Buckets, Empty Bags, Cooking pots, Shawls, Clothes, Sweaters, Blankets & Other Items (Recreational Kits)
12	Flood Emergency Education Response (Establishment of 100 TLCs for Children)	UNICEF	1,700,000	12/Oct/10	12/Dec/10	Sukkur, Ghotki and Jacobabad	Establishment of 100 Temporary Learning Centers for Children in IDPs Camp & Shelter at Sukkur, Ghotki & Jacobabad Districts.
13	UNICEF Flood Response ( MCH )	UNICEF	9,412,100	October, 2010	January, 2011	Shikarpur, Larkana, Shahdadkot & Ghotki	Mother & Child Health-care (To organize communities in the non-LHW covered areas and to conduct focused awareness campaigns on pneumonia and diarrhea, strengthen catch-up of routine immunization and TT.)
14	Installation of Water Filtration Plants	P&DD, Govt. of Sindh	37,580,000	01/Sep/10	30/Nov/10	Jacobabad, Shikarpur, Kashmore and Khairpur districts	Installation of 40 Water Filtration Plants through P&DD, Govt. of Sindh
15	Central Emergency Response to Floods (CERF)	FAO	2,625,000	November, 2010	February, 2011	District Sukkur, Taluka Pano Aqil	Support to the selected Farmers for Livestock, Agriculture and Food (Agri Package: Wheat Seed, DAP, UREA; Vegetable Kit; Livestock Package: Animal Feed, De-Wormers, Plastic Sheet, Rope)
16	Disaster Emergency Committee	HelpAge International	1,343,000	23-Sep-10	23-Jan-11	Jacobabad and Shikarpur districts	Distribution of Older People Personal Kits, Winterization Kits, Hygiene Kits, Mobility Aids (Hearing Aids, Crutches, Toilet Seats Walking Sticks, Wheel Chairs) and Nutrition Kits in district Shikarpur and Jacobabad, Mosquito Nets and 600 Mospel repellents in Jacobabad, Cash Grants to individuals, Community Grants and arranged Eye Camps in Shikarpur and Jacobabad.

*SRSO Flood Relief, Recovery & Rehabilitation Report (February 2011)*

17	Survey of Traditional Craftspersons	SITCO	505,000	6-Sep-10	6-Nov-10	Jacobabad, Ghotki, Shikarpur, Sukkur & Khairpur	Identifaction and Survey of Traditional Craftspersons in the Camps at 5 districts
18	Livestock Support	Brooke (Pakistan)	250,000	1-Sep-10	30-Nov-10	Sukkur	To provide emergency treatment, vaccination and de-worming where no other help available
19	Sindh Agriculture Recovery Project (SARP)	RSPN - USAID	1,241,980,006	15-Nov-10	30-May-11	Jacobabad, Shahdadkot, Shikarpur, Kashmore, Larkana, Thatta, Dadu	Distribution of Sunflower Seeds and Fertilizers (DAP & UREA), Cash Support and Food-for-Work for Land preparation and harvesting/threshing, on 101,150 Acres Land benefitting 50,576 Households
20	Village Rehabilitation Project	P&DD, GoS	874,000,000	1-Jan-11	30-Jun-11	Shikarpur, Kashmore and Jacobabad	Reconstruction & Rehabilitation of 7,000 houses in 43 Villages of three districts under UCBPRP
21	Food for Work	WFP	27,312,514	1-Feb-11	31-Jul-11	Kashmore, Jacobabad and Shahdadkot	Food for Work to the flood affected families being engaged in reconstruction & rehabilitation of houses
22	Integrated Multi-Sectoral Project	UNICEF	269,897,761	February 15, 2011	August 14, 2011	Kashmore-Kandhkot, Jacobabad, Shahdadkot, Shikarpur and Khairpur	UNICEF Integrated Programme: Water, Environment, Hygiene and Sanitation (WASH), Health, Nutrition, Child Protection and Education.
23	Sunflower Project	FAO	6,314,250	1-Feb-11	31-06-2011	Khairpur and Larkana	Distribution of Sunflower Seeds and Fertilizers (DAP & UREA), to 5,000 Households
24	Save the Floods & Disaster Victims Organization	Bakhtwar Foundation	19,063,392	15-Feb-11	15-Apr-11	Shahdadkot	Construction of 200 Houses for the Flood Affected Households in district Shahdadkot
25	Financial Assistance & Grant for Microcredit	PPAF	81,053,350	January, 2011	December, 2011	District Shahdadkot, Larkana, Jacobabad and Shikarpur	The financial assistance for Microcredit includes: i) Rs. 40,000,000/- as loan for Microcredit carrying a service charge of 8% per annum. Whereas the grant assistance includes: i) Rs. 4,211,100/- for Kiosk/Satellite Branches (Rs. 2,103,500/- as Capital Cost, Rs. 1,587,600/- as Operational Cost and Rs. 520,000/- as Training Cost and Exposure Visits). ii) Rs. 33,842,250/- for SSN-Business revival for flood victims (Rs. 32,400,000 as project cost and Rs. 1,442,250 as Operational Cost). iii) Rs. 300,000/- for holding sessions for improving knowledge for Staff.
26	Livelihood Protection and Enhancement Project	PPAF	44,060,000	February, 2011	January, 2013	District Ghotki (three selected UCs in Taluka Ghotki)	The financial assistance for LEP includes: i) the sum of Rs. 44,060,000/- as grant for LEP; whereas, Rs. 5,500,000/- as Operational Cost (Salaries & Overheads); and Rs. 38,560,000/- as Program Cost (Assets Transfer & Wage Compensation). ii) the sum of Rs. 609,000/- as grant for HID for Project Staff Training.
27	Community Physical Infrastructure Schemes	PPAF	30,000,000	January, 2011	June, 2011	Ghotki	DWSS, Sanitation, Irrigation and Linked Roads & Bridges (Total 60 Schemes)
28	Mass Communications Through Social Organizer	IOM	-	Feb, 2011	July, 2011	All 09 Operational Districts	Awareness Raising Through Social Mobilization
29	SEHAT Project (Health Care Interventions in Flood Affected Areas)	RSPN - British Pak Found.	5,945,000	1-Feb-11	30-Jun-11	District Shahdadkot, Shikarpur	Social Mobilization, Training of Staff on Delivery of Session & use of IEC material, Immunization, Maternal & New born care/birth spacing and Diarrhea
<b>Grand Total</b>			3,323,941,856				



**SRSO Project wise progress:**

**Cooked Food distribution Government of Sindh (Relief Commissioner):**

Cooked food was provided under the MoU signed between the SRSO and Relief Commissioner Sindh and the food facility was continued for 27 days and the government of Sindh provided/ committed funds amounting to Rs. 68.9 Million. Under this agreement SRSO has provided cooked to more than 50,000 flood affectees of Kashmore-Kandhkot, Jacobabad, Sukkur and Shikarpur districts in the IDPs camps established by each district government. For Sukkur the distribution was executed by NIRM staff with the support of SRSO.

The activity remained enforced for 43 days started from August 21, 2010 and October 02, 2010.

As of Oct 2 <sup>nd</sup> , 2010	The activity has been stopped after the provisions of dry ration	
District	Camps	individuals Served
Shikarpur	23	231,015
Sukkur	74	599,242
Kashmore	9	131,929
Khairpur	56	265,602
Jacobabad	12	123,584
<b>Total</b>	<b>141</b>	<b>1,351,372</b>

SRSO, on behalf the District Government Khairpur, distributed Dry Ration and NFIs to the flood affected. The package consisted: (Sugar 1kg Tea 100gm, Dall 1 kg, Salt 1 kg, Channa 1 kg, Rice 2 Kgs, Bath Soap 02, Detergent soap 02)

**SRSO cooked food support (Funded by GOAL Ireland):**

SRSO provided cooked food to the flood affected families from very start of the flood and supplied to families which were in camps in SRSO's operational area of nine districts and the basic aim of the drive was to provide relief to those who were in remote camps and where government and other relief work agencies or philanthropists were not having access.

**Distribution summary (District wise)**

From August 09, 2010 to October 17, 2010				
District	Activity has been Completed as the dry Ration provisions are being made with the support of WFP.	Camps	No. HHs	Individual
Shikarpur		23	712	5,265
Sukkur		7	456	3,578
Kashmore		22	2,224	18,595
N'Feroze		21	1,978	8,614
Jacobabad		12	6,353	38,119
<b>Total</b>		<b>85</b>	<b>11723</b>	<b>74,171</b>




## WFP food for flood affectees

The World Food Programme under the programme “food for flood affectees” is providing dry Ration to the affected families of flood affected area as a quick relief and food security. Under this programme the Ration is supplied through FLAs with SRSO and SRSO-NRSP in the SRSO operational area. Flood affectees of the eight districts in the camps registered with the District Government were provided this relief package. The distribution is being made according to the approved plan from World Food Program (WFP).

### Distribution summary (District wise):

WFP, Dry food Distribution from August 12 to Feb,21,2011			
Districts	Grand-Total Families	Package / Family	
Kashmore/Kandhkot	162,508	Wheat Flour	80 kg
Khairpur	13,855	Oil	4.5/3.67 kg
Shikarpur	49,373	Sugar	4 kg
Sukkur	4,720	Black Tea	0.3 kg
Ghotki	2,800	Pulses	8 kg
Ghotki (NRSP+SRSO)	19,349	Salt	1 kg
Jacobabad	112,350	HEB	4.5/2.25 kg
Larkana	52,381	RUSF	1.3 kg
Qambar/Shahdadkot	40,481	-	-
Qambar/Shahdadkot (NRSP+SRSO)	53,934	-	-
<b>G. Total</b>	<b>511,751</b>	-	-

### WFP, Dry food Distribution from August 12 to Feb,21,2011 Grand-Total Families



**SRSO- USAID. Food and Non-food Items**

The programme was designed to provide emergency relief items to 7,500 households in the below mentioned districts of Sindh which have been the worst flood affected districts. The relief items were packaged into food and non food items that sustain immediate needs of household comprising 6-7 members.

The food items included Flour 30 Kg, Oil 3 liters, Spices 1 Kg, Pulses 3 Kgs, Rice 4 Kgs, Sugar 4 Kgs, Mineral water 6 liters, Salt, Energy Biscuits and dates 1 kg.

The non food items package included kitchen items (plates, cooking pots, Tawa) bath soaps, detergent soaps, cotton wool, Bucket, tooth brushes, dentonic powder, comb and pot and mug.

**District wise distribution**


District	Target HH	Distribution	Distribution %
Kashmore	3,000	3,000	100
Khairpur	500	500	100
Shikarpur	2,000	2,000	100
Sukkur	1,500	1,500	100
Larkana	500	500	100
<b>TOTAL</b>	<b>7,500</b>	<b>7,500</b>	<b>100</b>

**KOMAK -DFID: Early recovery project.**

SRSO is being implementing this project with the support of DFID (through RSPN), funded by USAID. The estimated cost of the project is Rs.148 million. The DFID-RSPN KOMAK project aims to provide emergency shelter, health care and safe WASH services and support for early recovery needs to a total of 153,360 households across Pakistan and for Sindh the twelve worst floods hit districts have been selected.

The project activities include provision of clean water kits, Hand pumps, hygiene kits, pit latrines, medicated mosquito nets, emergency shelters, animal food supplements and conducting hygiene promoting awareness sessions. The said activities shall be targeting some 55,744 households (all interventions separately counted) in SRSO operational area. The project covers twelve districts of Sindh whereas SRSO will be implementing project activities in eight Districts namely Kashmore, Shikarpur, Jacobabad, Larkana, Qamber Shehdadkot, Khairpur, Sukkur and Ghotki.


Activities					Achievement as of Feb,2011									
S#	Activity	Unit notes	Unit	Target HHs	Kashmore	Shikarpur	Jacobabad	Shahdadkot	Larkana	Ghotki	Sukkur	Khairpur	Cumulative	% Ach:
1	Distribution of Clean Water Kit	(1 kit per HH)	Kit	5,600	-	500	2,000	1,983	517	0	100	500	5,600	100
2	Repair/construction of Hand pumps	1 HP/10 HHs	Handpump	560	180	180	153	-	-	-	-	-	513	92
3	Distribution of Hygiene Kits	(1 kit per HH)	Kit	5,600	-	500	2,000	2,000	500	0	100	500	5,600	100
4	Organize Hygiene awareness sessions	30 pax/session	Sessions	187	-	17	67	66	16	0	4	17	187	100
5	Repair/construction of Latrines	(1 latrine per HH)	Sessions	5,600	1,200	1,050	1,430	-	-	-	-	-	3,680	66
6	Distribution of Medicated Mosquito nets	(1 net per HH)	Nets	5,600	600	1,000	2,000	2,000	-	-	-	-	5,600	100
7	Distribution of Emergency Shelter Kits	(1 kit per HH)	Kit	12,000	2,000	2,000	5,000	2,200	800	-	-	-	12,000	100
8	Distribution of Animal Feed Supplement	(4 bags per HH)	Feed supplements	62,976	8,000	8,144	15,856	16,000	6,000	2,000	6,000	976	62,976	100



### Food and Agriculture Organization Project:

SRSO with the support of UN FAO has launched a CERF project as emergency assistance for immediate protection of livelihood and food security through provision of critical livestock and agricultural inputs to the flood affected community of two union councils of Tehsil Pano Aqil, District Sukkur.

FAO –SRSO CERF Project progress							
Sukkur	Agriculture package 1				Livestock package 2		
	Wheat 50 Kgs	Veg: seed sachets	DAP 1Bag	Urea 1 Bag	Compound food 60 Kgs	Dewormer	Plastic sheet & Rope
Target	3,000	3,000	3,000	3,000	3,000	3,000	3,000
Progress	3,000	3,000	3,000	3,000	3,000	3,000	3,000



**Engro- SRSO Flood Relief Partnership:****Cooked food**

SRSO has distributed the Engro funded cooked food to 300 households (2500 beneficiaries). These families were identified and registered with Engro foundation in Obavro Tehsil, Ghotki. This activity has now been withdrawn after provision of Dry Ration for 30 days funded by Engro foundation for Two thousand households.

Cooked Food Distribution Status (Completed on 23 <sup>rd</sup> August 2010)		
Camps Served	H.H Served	Individuals Served
12	4,181	21,206

**Rashan and NFIs**

Engro foundation provided dry Ration to two thousand families (Wheat. Flour 40 kg, Rice 20kgs, cooking oil 5kgs, Dall 5kgs, sugar 5 kgs, tea and miscellaneous items). The project also contained non food items (NFI), such as, shelter, safe drinking water and sanitation and hygiene kits for the same households. Fodder for livestock is also catered in this project for 10,000 animals.

Completed On Sep 17,2010						
District	Camps	Dry ration beneficiary HHs	Shelter kits	Mosquito nets	Pit latrines	Hand pumps
Ghotki	5	2,000	1452	1452	50	30
<b>Beneficiaries population</b>		<b>14,000</b>	<b>10,164</b>	<b>10,164</b>	<b>4,557</b>	<b>4,557</b>

**Support for Livestock**

In this component, Engro through SRSO provided fodder and vaccination for the 10,000 animals of the 2,000 families settled in Tehsil Ghotki relief camps.

Provisions	Wheat straw	Blended feed	Pallets	Treatment
As of Sep 17, 2010	10,000	10,000	10,000	10,000

**SRSO GOAL Ireland-Emergency response:**

SRSO signed an agreement with GOAL Ireland to provide support of shelter, safe drinking water and sanitation and hygiene kits for the flood affectees in the Kashmore-Kandhkot, Shikarpur, and Larkana districts. The MoU of the project was signed for the period of two months. As of September 06, 2010 following items have been distributed. This includes shelter (Tent 01), Gerry Kans (2) and blankets (2).

Shelter & NFI support by GOAL Ireland					
District	Temporary shelter kits	NFIs (kitchen sets)	Hygiene kits	Pit Latrines	Hygiene sessions
Kashmore	1,000	-	-		
Larkana	700	-	2,400		53
Qamber	2020	3,800	10,459	270	170
<b>Total</b>	<b>3,720</b>	<b>3,800</b>	<b>12,859</b>	<b>270</b>	<b>223</b>



**UNICEF- SRSO Flood Relief Project- WASH**

SRSO with the support of UNICEF implemented the WASH project for flood affectees in the relief camps of Kashmore, Khairpur and Sukkur districts in Phase I. In addition to this UNICEF continued support in Phase ii in Shikarpur, Jacobabad, Kashmore, Sukkur and Qamber-Shehdadkot in Phase II. Under this project SRSO conducted awareness in the IDPs regarding Personal Hygiene, hand wash and use of soap. SRSO is also providing the Jeri Canes and hygiene kits containing (tooth powder, cotton, sanitary pad, soap and detergent soap), clean drinking water through tankers, emergency latrines bath soaps and cubicles, water purification tabs material in these districts.

S.No	Description	Phase-I	Phase-II	Cumulative
1	Water Tankering (Trips/day)	136	1,893	2,029
2	Total No.of Water liter Tankered	680,000	9,465,000	10,145,000
3	Beneficiaries of tinkering	7,100	208,184	215,284
4	Emergency Latrines (No.)	476	5,618	6,094
5	Beneficiaries of Latrines	39,978	461,718	501,696
6	Hygiene Kits (No.)	1,800	72,999	74,799
7	Hygiene sessions delivered (No of sessions)	3	1,588	1,591
8	Hygiene sessions beneficiaries	2,800	597,732	600,532
9	Jerry Canes (No.)	1,800	72,993	74,793
10	Plastic Buckets (No.)	0	73,445	73,445
11	No. of Bathing Places	0	2,006	2,006
12	Beneficiaries of Batting cubicle	0	360,527	360,527
13	Water purification tablets (No.)	0	1,779,400	1,779,400
14	PUR Sachet (No.)	0	1,505,040	1,505,040
15	Soap (No.)	0	63,288	63,288
16	Defication Trenches	0	502	502
17	Beneficeries of Defication trenches	0	49,503	49,503
18	Hand Pumps installed	177	971	1,148
19	Benf: of Water supplying	46,223	153,415	199,638
20	Water Bladders	5	0	5
21	BHHs	8,374	145,214	153,588

**Water Filter plants project- Government of Sindh:**

SRSO with the support of GoS has installed 40 filter plants having capacity to filter 10,000 liters per day which will provide sufficient drinking water to the flood affected families of following five districts.

#	District	Beneficiaries HHs	No: of Plants Approved	No: of Plants Installed
1	Shikarpur	4,000	5	5
2	Khairpur	2,825	7	7
3	Qambar Shahdadkot	11,600	9	9
4	Kashmore-Kandhkot	4,350	9	9
5	Jacobabad	5,795	10	10
<b>Total</b>		<b>28,570</b>	<b>40</b>	<b>40</b>

### SRSO-PPHI Health facilitation:

SRSO and PPHI provided mobile medical facility for the flood affectees in order to provide the medical services to the sick, injured and snake bitten and preventive vaccination for different viral, bacterial and other diseases.

### Mobile camps facility summary (District wise)

Ghotki, Larkana, Sukkur, Khairpur Districts Disease wise data ( to September 05, 2010)					
Indicator	OPD	%	Indicator	OPD	%
<b>Total OPD</b>	<b>238,821</b>	<b>-</b>	<b>-</b>	<b>-</b>	<b>-</b>
Snake Bite	36	0.015	Eye infection	10,204	4.27
Dog Bite	156	0.02	Diarrhea	36,994	15.5
Female Vaccination	3,173	1.33	Gastro	10,974	4.6
Child Vaccination	8,203	3.43	Normal Deliveries	42	0.018
Malaria	17,167	7.19	Minor Surgeries	1,184	0.5
ARI	26,545	11.12	Miscellaneous	43,935	18.4
Skin infection	48,996	20.52	No. of Deaths	10	0.004

### Health Facility under Sehat Salamet Package of UCBPRP:

SRSO insurance section has been working to facilitate the flood affectees in order to have access to the health insurance cover which was provided under Sehat Salamet scheme of Government of Sindh extended during UCBPRP to the CO and VO members and for this we are providing guidance including issuance of duplicate identification documents, confirmation of the memberships, facilitating the panel hospitals. till December 09, 2010 the CO, VO members treated were as follows.

No. of camps visited by SRSO team	Sehat Salamet cards available with CO VO members	Insurance receipts missed by members	Receipts provided in duplicate	No of patients admitted in panel hospitals
94	540	414	338	799

### SRSO medical support to flood affectees :

SRSO has been providing, on need basis, medical support from its pool account to the flood affectees. So far 15 patients of the sever disease including general surgery have been treated.

No OF PATIENT ADMITED/ TREATED AT PANEL HOSPITAL FROM SRSO POOL		
As of Oct 25,10	As of Dec 07,10	Cumulative
25	2	27

### Malaria Prevention Project:

SRSO & GFATM has worked on malaria prevention since last two years in District Khairpur and after the flood it has provided 1,750 mosquito bed nets to the flood affected people. Priority was given to families having children below 10 years and pregnant women. SRSO has been in close coordination with the donor and we are expecting that the said donor will be extending the project and specific attention will be paid on the Malaria situation broken down after the flooding.

Activity has been completed on September 17, 2010 and further material requisition has been submitted with the donor.			
District	No of camps	Nets distributed	Beneficiaries
Khairpur	30	1750	7,680
<b>Total</b>	<b>30</b>	<b>1750</b>	<b>7,680</b>

### SRSO Clean Camps Campaign:

SRSO started “the clean camp campaign” in which 15 camps in Sukkur district were provided **cleaning material** including Finis, spray pumps, nail cutters and combs followed by hygiene sessions to aware IDPs to promote conducive and free of diseases environment.

District	Camps	Sessions	Beneficiary population	families	IDPs Volunteers
SUKKUR	15	53	3,849	529	79

### SRSO Livestock relief project Vaccination and treatment (Funded by GOAL Ireland):

SRSO provided support for the livestock in the flood affected zone through our veterinary doctors fully equipped with medicines and necessary instruments. In addition, provided fodder support in Sukkur Shikarpur and Khairpur Districts.

District	Completed on September 17,2010				Activity Completed
	De-worming	Vaccinations	Treatment	Total Served	
Ghotki	68	7,014	116	7,198	
Shikarpur	6,784	22,671	731	30,186	
Sukkur	3,660	17,985	2,363	24,008	
Khairpur	1,194	8,009	231	9,434	
N. Feroz	6,930	11,849	1,030	19,809	
Kashmore	1,135	2,214	-	3,349	
<b>Total</b>	<b>19,738</b>	<b>69,727</b>	<b>4,471</b>	<b>93,936</b>	

### SRSO Livestock fodder support. (Funded by Goal Ireland):

Fodder for livestock in Sukkur has been distributed considering the worst condition of the livestock and lesser access of the IDPs to the fodder in order to save the lives of the animals.

District	Completed on Sep 17,2010			Activity Completed	Cumulative	
	#of Camps	#of animals served	Fodder in Kgs		#of animals served	Fodder in Kg
Sukkur	10	4,564	31,333		4,564	31,333
Shikarpur	5	3,078	21,546		3,078	21,546
Khairpur	18	9,054	63,378		9,054	63,378
Ghotki	4	713	4,992		713	4,992
Kashmore	3	6,613	48,462		6,613	48,462
<b>Total</b>	<b>40</b>	<b>24,022</b>	<b>169,711</b>		<b>24,022</b>	<b>169,711</b>

### UNICEF Education Project:

SRSO in partnership with UNICEF is working on “School in a box” project. The objective of the project is to help to re-established learning as the first step towards the restoration of normal schooling.

District	Target TLCs	No: of TLCs Established	No of Children registered
Sukkur	50	31	3,515
Jacobabad	25	10	522
Ghotki	25	20	972
<b>TOTAL</b>	<b>100</b>	<b>61</b>	<b>5,009</b>

### Cloths for Flood affected People by SRSO on Eid ul fitr:

SRSO has distributed the stitched clothes in the flood affected families in Khairpur, Sukkur, Shikarpur, Kashmore, Jacobabad and Larkana district. These clothes were stitched by the community members trained during the SRSO core programme vocational training setup at khairpur and Ranipur centers. This provided flood affected community members to earn some money at this crucial time. N-IRM also contributed in cloths. Ali Jamil and SRSO staff also showed their generosity to support the flood affected by providing cloths on the occasion of Eid.

Cloths for IDP Women\Children By Ali Jamil and SRSO						
District	Ladies\Gents suits	Children Suits	Towel Kits	Ladies\Gents Shoes	Children shoes	Total
Shikarpur	2,000	1,000	300	0	0	3,300
Khairpur	1,723	886	300	0	0	2,909
Sukkur	1500	500	300	0	0	2,300
Kashmore	200	300	0	20	21	541
Jacobabad	160	390	0	16	30	596
Larkana	116	88	80	0	25	309
<b>Total</b>	<b>5,699</b>	<b>3164</b>	<b>980</b>	<b>36</b>	<b>76</b>	<b>9,955</b>

### Pakistan Software Industry:

SRSO with the support of the Pakistan software industry distributed the Utensils sets to **1,007** dresses **1,733** and shoes **1,152** to flood affected families in District Khairpur. Pakistan Software Industry has also provided two pedestal fans in relief camps at Khairpur district. SRSO really appreciates the efforts and commitments of the PSI for their support extended towards the relief activities in this miserable situation.

Mr. Ali Jamil “**The WATAN**” Organization continued his support for flood affecters by donating Rs. 8.00 million and with following relief stuff (NFI Material received for distribution flood affectees 300 families).

Item Description	Buckets & mugs	Detergent soaps	Toilet soap	Towels & C. Roll	Cooking pots, Tea pots, Flour Mixing pot, wooden spoon	Plates	Steel glasses	Clothes (1000 male 500 female)
Quantity	1,000 HH	1,908	1,737	1,000HH	300 HH	1,200	1,200	1,500



**SRSO OMV Relief Partnership:**

OMV Pakistan feeling its corporate social responsibility joined the hands with SRSO to help out the flood affected people in Khairpur and Sukkur and initially allocated Rs. 11 Million for the relief work. Under this partnership OMV provided Food for two thousand families that covered around 14,000 people in relief camps of Sukkur district. Considering the need of shelter the Company also provided 60 tents (shelter) for 500 people. Further that the organization has established an employee contributed fund for flood affectees which has reached to Rs. 700,000 which will be spent on special feeding requirements of the children of the affected families.

District	Camp/ Location	Beneficiary Households	Population
Sukkur	12	2,000	6,028

SRSO distributed following items in district Khairpur to support the disabled affectees.

Details of Wheel Chair and White Stick distribution in Disables Sindh Disability Forum in Khairpur District				
Disable persons	Locations	Camp Name	Male	Female
11	2	11	2	9

**BAHAL Project-USAID :**

BAHAL a relief and early recovery project with the support of the RSPN and OFDA for the flood affectees which aims to focus on shelter, agriculture support, health and hygiene support, temporary shelter, food items, mosquito nets, seeds and fertilizers including cash for work of Rs. 2000 per household and latrines, hand pumps for an overall 23,215 affected families of Kashmore, Shikarpur, Qamber- Shehdadkot, Jacobabad and Jamshoro.

S.#	Activity	Unit of Measure	Units	Target Units	Cumulative progress	Beneficiary HH
1	Agricultural inputs					
	DAP	50kg bag	1	5,804	5,804	38,188
	Urea	50kg bag	2	11,608	11,608	38,188
	Seed	40kg bag	1	5,804	5,804	38,188
	Cash	Rs. 2000	2,000	11,608, 000	11,608,000	38,188
2	Animal Feed Supplement (FS) Units	37kg bag	2	11,608	11,608	38,188
3	Emergency Shelter Kits	Number	1	3,000	-	19,740
4	Water Kits	-				
	Jerry Can	Number	1	5,804	5,804	38,188
	WPT	Number	200	1,160,800	1,160,800	38,188
5	Hygiene Kits	Number	1	5,804	5,804	38,188
6	Hand Pumps (Units)	Number	580	580	-	-
7	Hygiene education through CRPs	Number	38188	38188	150	-

### Child Protection Project:


The project is primarily designed to establish mechanism whereby vulnerable children and their families are prevented from being exploited, abused and neglected; integrating the preventive mechanism with protective and promotional interventions. This project has been designed at the stage where IDPs are mostly living in camps and spontaneous settlements. It covers the 6 months relief period. As the situation changes overtime the programmatic choices and geographical selections might be adjusted accordingly to sustain the effectiveness and benefits to the targeted children and families.

### CHILD FRIENDLY SPACES:

There are three category/types of Child Friendly Space which are established through this project: i.e., 40 Static Child Friendly Spaces equipped with 2 Child Facilitators (M/F) covering 40 camps and spontaneous settlements, Four Mobile Child Friendly Vans equipped with 2 Child Facilitators (M/F) covering 16 camps or spots, 60 mobile teams are selected with two child facilitators M/F for each (covering 240 camps and spontaneous settlements, with creational activities, basic literacy, documentation of child protection / gender concerns and cases Protection and Psychosocial Support to Flood Affected Children and Women (Shoes, Torchs, Torchs Cell, Lanterns, Buckets, Empty Bags, Cooking pots, Shawls, Clothes, Sweaters, Blankets & Other Items (Recreational Kits).


### Progress As on 21, Feb, 2011:

Districts	Target Mobile CFS	Established	Target Static CFS	Established	%
Sukkur	60	60	10	10	100
Shikarpur	60	60	10	10	100
Kashmore	60	60	10	10	100
<b>Total</b>	<b>180</b>	<b>180</b>	<b>30</b>	<b>30</b>	<b>100</b>



**NFI Detail District wise child protection project:**

District Kashmore,Sukkur & Shikarpur progress as On 21, Feb, 2011					
Items	Boys	Girls	Women	Families	Total
Shoes	2640	1964	0	903	5507
Torches	1324	759	179	522	2784
Torches C ell	2648	1518	358	1044	5568
Lanterns	856	944	60	924	2784
Buckets	542	614	139	1695	2990
Empty Bags	1020	944	265	1046	3275
Cooking pots	779	709	334	1178	3000
Shawls	125	333	42	180	680
Clothes	2391	2253	0	630	5274
Sweaters	3833	3829	0	676	8338
Socks	3311	2421	19	150	5901
Blanket	7853	6363	2617	1321	18154
Sandals		35			35
Other items (Recreational Kits)					0
<b>TOTAL</b>	<b>27,322</b>	<b>22,686</b>	<b>4,013</b>	<b>10,269</b>	<b>64,290</b>



**Children covered through Mobile & Static CFS:**

Children Covered in Mobile CFS						Children Covered in Static CFS					
District	Target	Boys	Girls	Total	% Achi	District	Target	Boys	Girls	Total	% Achi
Sukkur	16,200	5,307	4,712	10,019	62	Sukkur	2,180	1,002	1,120	2,122	97
Shikarpur	16,200	5,068	4,454	9,522	59	Shikarpur	2,180	1,191	1,209	2,400	110
Kashmore	16,200	5,389	4,590	9,979	62	Kashmore	2,180	1,273	1,171	2,444	112
<b>Total</b>	<b>48,600</b>	<b>15,764</b>	<b>13,756</b>	<b>29,520</b>	<b>61</b>	<b>Total</b>	<b>6,540</b>	<b>3,466</b>	<b>3,500</b>	<b>6,966</b>	<b>107</b>

### Village Rehabilitation Project (VRP):

Sindh Rural Support Organization with the funding from Government of Sindh and World Food Program is planning to construct 7000 houses in district Kashmore, Jacobabad and Shikarpur. According to the initial decisions and initially 43 villages are to be targeted, each village having 200-300 houses. These villages have been surveyed and initial number of damaged houses has been assessed. These include: 12 Villages in Kashmore-Kandhkot, 18 Villages in Jacobabad, and 13 Villages in Shikarpur. The said Project package support comprises of following interventions:

- Two room house
- Each House to have Hand Pump, Latrine and solar light
- Each village to have sanitation drains and brick paved streets
- Every five houses to share one bio gas plant

The location of houses will be the same where people were living before flood situation, customs, traditions, economical levels, etc, will be considered and community participation will be ensured. The project will also ensure the use of locally available and energy efficient and environment friendly material. Community is provided food for work with support of WFP along with pit latrines and hand pumps with support of komak project.

#### Following is Progress update as on 21 February 2011:

S.No	Name of District	Total Houses in Village	NO: of Dialouges	TOPs signed with # of CO's	NO: of Houses list finalized	Physical Progress					Plastering work		Amount Disbursed to beneficiaries
						Excavation	DPC Level	Lintel Level	Roof Level	Roof Laid	Plastering (Inner side)	Grouting (Outer Side)	
1	Kandhkot	2,931	8	87	1,350	61	665	153	112	40	0	40	14,040,000
2	Jacobabad	4,375	14	54	989	244	371	30	106	0	0	0	6,030,000
3	Shikarpur	3,118	13	68	1,348	162	570	40	37	0	0	0	7,350,000
<b>Total</b>		10,424	35	209	3,687	467	1,606	223	255	40	-	40	27,420,000
<b>Target</b>		10,424	43	-	7,000	7,000					7,000		210,000,000
<b>Achieved</b>		8,299	35	-	3,687	2,591					40		27,420,000
<b>%</b>		<b>80%</b>	<b>81%</b>	<b>0%</b>	<b>53%</b>	<b>37%</b>					<b>1%</b>		<b>13%</b>

Material provided by SRSO (forNo: of houses)												Scheme
Doors-2	Windows-2	Wooden Bamboos (L=18-ft)-32	Wooden Bamboos (L=10-ft)-34	Girder-4	Kana Patter-8	Truwa-15	Plastic sheet-2	Cement - 14	Hand Pump-1	Latrines-1		
140	140	160	170	147	156	187	142	215	88	788	0	
40	40	20	20	20	20	20	0	33	183	1,332	0	
20	20	0	0	0	0	0	0	7	180	487	0	
200	200	180	190	167	176	207	142	255	451	2,607	-	
7,000	7,000	7,000	7,000	7,000	7,000	7,000	7,000	7,000	7,000	7,000	43	
200	200	180	190	167	176	207	142	255	451	2,607	-	
<b>3%</b>	<b>3%</b>	<b>3%</b>	<b>3%</b>	<b>2%</b>	<b>3%</b>	<b>3%</b>	<b>2%</b>	<b>4%</b>	<b>6%</b>	<b>37%</b>	<b>0%</b>	




### Sindh Agriculture recovery Project (SARP)

After the July-August 2010 floods in Pakistan, the people of America through the United States Agency for International Development (USAID) began providing massive support to meet the emergency and early recovery needs of the flood victims. One significant project being funded and supported by USAID is the Sindh Agriculture Recovery Project (SARP), which was launched in 7 districts of Sindh from December 2010 in partnership with the Rural Support Programs Network (RSPN), Sindh Rural Support Organization (SRSO) and Sindh Abadgar Board (SAB). The total value of this USAID SARP project is \$ 15 million. With USAID support, SARP is providing agricultural inputs to flood affected small farmers to grow sunflowers. Under SARP, the target beneficiaries are 50,575 small farmers (owners, tenants, and share croppers) and 101,150 acres, i.e. 2 acres per beneficiary. The package of support to the small farmers includes: certified sunflower seeds(2 KGs per acre), fertilizers (DAP and Urea 50 KGs bags each per acre), trainings on sunflowers cultivation and cash packages for land preparation, cash for on-farm (water courses repair) and for threshers and harvesting.

Following is the progress update of the project:


Verification & Plantation Report as on 21-02-2011							
Name of district	Targets	# of BHHs Distributed Agri Inputs	DAP 50Kg	Urea 50 Kg	Sunflower Seed 2Kg	# Beneficiaries verified	# Acres Planted
Kandhkot	5,549	5,549	11,098	11,098	11,098	1,042	1,025
Shikarpur	7,128	7,128	14,256	14,256	14,256	2,939	5,873
Jacobabad	9,757	9,757	19,514	19,514	19,514	3,732	6,748
Larkana	2,795	2,795	5,590	5,590	5,590	1,414	2,109
Shahdad Kot	8,053	8,053	16,106	16,106	16,106	1,601	3,014
Dadu	9,215	9,215	18,430	18,430	18,430	5,490	10,980
Thatta	8,079	8,079	16,158	16,158	16,158	1,065	2,128
<b>Total</b>	<b>50,576</b>	<b>50,576</b>	<b>101,152</b>	<b>101,152</b>	<b>101,152</b>	<b>17,283</b>	<b>31,877</b>



### Food Agriculture Organization (AusAID):

The food and Agriculture Organization of the United Nations (hereinafter to as FAO) will make available to Sindh Rural Support Organization (SRSO) (hereinafter referred to as the Recipient Organization) a financial contribution in the amount **PKR 6314250 (Six million Three Hundred Fourteen thousand and two hundred fifty Pakistan Rupees)** for the distribution of Agriculture inputs to the project District Larkana, Khairpur & Dadu of Sindh according to the terms of Agreement. This contribution will be funded from FAO emergency project SRSO/PAK/016/AUL funded by Australian Agency for international Development (Aus AID).

District	Target	HHs distributed Agri inputs	DAP 50 Kg	UREA 50 Kg	SUNFLOWER 2 Kg	% Achi:
Khairpur	2000	2000	2000	2000	2000	100
Larkana	3000	3000	3000	3000	3000	100
dadu	2500	2500	2500	2500	2500	100
<b>Total</b>	<b>7500</b>	<b>7500</b>	<b>7500</b>	<b>7500</b>	<b>7500</b>	<b>100</b>



### Helpage International

SRSO with the support of Helpage International has been working for old age people mainly affected in the flood and who need care and health facilities. The target beneficiaries of the project are old people, particularly women in Jacobabad and Shikarpur districts.

The relief support included

- nutrition kits,
- personal kits,
- reading glasses where needed, and
- cash grants to beneficiaries along with winterization kits in Shikarpur and Jacobabad.

## Cash Distribution

Cash	Amount	District	Number of OPs
Unconditional	PKR 10,000	Jacobabad	74
Conditional	PKR 15,000	Jacoabad	241
Unconditional	PKR 10,000	Shikarpur	40
Conditional	PKR 15,000	Shikarpur	150

## Al Huda Welfare Center

SRSO received three shipments of Food and non food items including rice and other food items (energy supplements), clothes and shelters, blankets and other daily use items from Al-Huda Welfare Trust Frankfurt, Germany with the help and support of Mr. Ashfaq Mehar. These had been distributed in Tehsil Kingri District Khairpur Mir's.

## Enterprise Development Initiative:

SRSO Enterprise Development Sector with the support of Sindh Indigenous Traditional Crafts Company of Govt: Sindh (SITCO) for the flood affected. The key objectives of the project are:

Identification and Assessment artisans in the context of traditional handicrafts

## Individuals Philanthropists

We are thank full to Mr. Humayun who has extended his support for the flood affectees and distributed **250** utensils kits and has shown interest for the further assistance.

Federal Minister Mr Fazul Shah Jelani held a meeting SRSO Ranipur team appreciated the work done by the SRSO for the flood affectees in Ranipur.

We have received Food and non food items (6,550 Kgs including energy food supplements, clothes, shelter and rice) from Al-Huda Welfare Trust Frankfurt Germany and we are thankful to Mr. Ashfaq Mehar for the reference and his continued support for the flood affected people and have been distributed in Tehsil Kingri District Khairpur Mir's.

We are thankful to Ms. Zeba from UNICEF for donating 100,000 for the support of flood affectees in the health and hygiene sector.

SRSO and PDMA are in close coordination where daily updates and day to day situations are discussed.

SRSO has been hosting cluster meetings of the Donors and implementation partners and monitoring agencies on daily basis where upcoming situations, issues are discussed and planning is being made to handle horrible situation after flood.

## Up –Coming and Newly Signed Projects

### Integrated Multi Sectoral Project-

Funded by: UNICEF

Budget: PKR 269,897,761/-

Target Areas: Kashmore Kandhkot, Jacobabad, Shahadkot, Shikarpur and Khairpur

### SEHAT Project (Healthcare Interventions in flood affected areas)

Funded by: RSPN-British Pak Foundation

Budget: PKR 5,945,000/-

Targeted area: Shahdadt and Shikarpur

### Save the Floods and Disaster Victims Organization

Funded by: Bakhtawar Foundation

Budget: PKR 19,063,392/-

Targeted Areas: Shahdadt

### Financial Assistance and Grant for Micro Credit

Funded by: PPAF

Budget: PKR 81,053,350/-

Targeted area: Shahdadt, Larkana, JacobabadShikarpur

### Livelihood Protection and Enhancement Project

Funded by: PPAF

Budget: PKR 44,060,333/-

### Community Physical Infrastructure Schemes

Funded by: PPAF

Budget: PKR 30,000,000/-

Targeted area: Ghotki

### Mass Communication through Social Organizer

Funded by: IOM

Targetd area: SRSO nine (09) operational districts



## Snapshot of SRSO Relief Operation



**HEAD OFFICE**  
**Sindh Rural Support Organization**  
B# A-42 Sindhi Muslim Housing Society Airport Road Sukkur.  
Ph#- 071-5633516