



SIND RURAL SUPPORT ORGANIZATION
FLOOD RELIEF RESPONSE
DAILY PROGRESS REPORT SEPTEMBER 25, 2010



Reporting team
Nisar Ahmed Shar
Abdul Waheed Mallah



CONTENTS

Executive Summary.....	3
Table 1: Resource Mobilization.....	6
Engro- SRSO Flood Relief Partnership:.....	9
UNICEF- SRSO Flood Relief Project.....	10
Cooked Food distribution Government of Sindh (Relief Commissioner).....	11
SRSO-PPHI Health facilitation:.....	12
SRSO-USAID. Food and Non-food Items.....	12
SRSO Relief Operation.....	13
SRSO Clean Camps Campaign:.....	14
Malaria Prevention Project	14
Health Facility under Sehat Salamat Package of UCBPRP	15
School in Box by UNICEF:.....	15
Cloths for Flood affectees	16
Pakistan Software Industry:	16
SRSO GOAL Ireland-Emergency response:.....	17
SRSO OMV Relief Partnership.....	17
OTHER PROJECTS.....	18
OTHER NEWS.....	19
New situation:	19
Picture Gallery:	21



Executive Summary

The planning for the recovery and rehabilitation phase of the flood affected people by the Provincial and Federal Government and International agencies is in the process and for this a property damages assessment survey has been planed where NDMA with the support of Pak Army will be performing this job and on the basis of which the financial assistance of Rs. 100,000 per affected household as announced will be provided.

The Government has commenced distribution of Watan cards to flood affected families, entitling each family to a PKR 20,000 compensation payment. Eligible persons are being registered by the National Database Registration Authority (NADRA).

The recovery and rehabilitations process will probably take months or years and may add difficulties to the lives of the affectees therefore rapid actions are needed in this regard along with the comprehensive and reasonable planning.



Daily Flood Relief Report September 25, 2010

As of Sep 25, 2010 SRSO has provided cooked food to **1,228,726** individuals (funded by SRSO, Engro & GoS and district governments of Khairpur & Jacobabad) and dry ration of different packages to **857,864 individuals (122,552 families)** supported by WFP, USAID (RSPN) District Govt. Khairpur, Individuals, Corporate groups, and Engro Foundation/PPAF and also distributing WFP food with the support of NRSP in Districts Ghotki and Qamber-Shehdadkot. (see the distribution figures as separate line item in distribution summary)

SRSO has signed three LFAs with WFP since August 10, 2010 under WFP food for flood affectees of **9,865** Metric Tonnes for **98,658** households (Kashmore, Shikarpur, Jacobabad, Larkana, Shehdadkot, Sukkur, khairpur, Ghotki and khairpur). SRSO has been implementing the WFP-NRSP partnership on food for flood affectees in Shehdadkot and Ghotki of **6,335** Metric Tonnes for **35, 000** households. The total food distributions will be of **18,020** Metric tones for **138,630** households out of which **76%** has been distributed in 46 days.

SRSO has obtained support of food and Non Food Items from **USAID** through **RSPN** for **7,500** households where food and non food items including flour, cooking oil, sugar, tea, pulses, dates, spices hygiene kits and utensils and distribution of the same has been started from September 08, 2010 and till now the 6,820 households has been provided the above support.

SRSO is also working for the livestock affected by the flood and the total number of animals vaccinated/ treated is **105,003** and **170** MTs of fodder has been distributed with the support of ENGRO-PPAF and SRSO. SRSO livestock support i.e. vaccination, treatment, de-worming, and fodder expenditures has subsequently been reimbursed by GOAL Ireland.

SRSO is also working on provisions for safe drinking water through tankers and installations of critical infrastructure. (i.e. hand pumps, pit latrines and shelters) at relief camps. For safe drinking water and sanitation SRSO has installed so far **231 hand pumps** and **940 latrines** in district Khairpur, Kashmore-Kandhkot, Shikarpur, Jacobabad and Sukkur relief camps established by the District Governments in collaboration with UNICEF, PPAF/ENGRO and from its own resources.

A project of UNICEF "WASH for flood affectees" has been started where Latrines, Hand Pumps and **12,094** Hygiene kits had been provided and sessions of the affected people being conducted in order to aware them regarding health and hygiene issues in Khairpur, kashmore and Shikarpur districts.



SRSO with the support / funding **UNICEF** have started large scale response in WASH sector with the funding and technical support from UNICEF to cover 6 worse affected districts where **80,000** households will be focused with financial support of **Rs.198 million**. This project aims to install Hand pumps, Pit latrines; provide hygiene kits and conduct hygiene sessions and this project will continue for the four months.

SRSO has facilitated PPHI “**mobile medical camps**” where the number of patients treated was **238,000 (OPD)**. SRSO has also supported **24** patients having severe diseases including surgeries and delivery cases through its medical pool.

SRSO under its regular programme and Union Council Base Poverty Reduction Programme (UCBPRP) had provided micro health insurance to more than 70,000 households. 60% of them are affected and displaced. SRSO Social Mobilization teams have been trying to reach the IDPs through providing information and facilitating the insured IDPs to reach penal hospitals for proper treatment. Till to date SRSO has facilitated **373** patients of different diseases by the Sehat Salamt Card in panel hospitals duly recognized by the **Adamjee Insurance Company Limited**. These flood affectees are the members of COs and VOs organized under UCBPRP programme funded by Government of Sindh.

SRSO through the female staff and NIRM (under UNICEF wash project) is conducting health & hygiene sessions with the affected communities in the relief camps of Sukkur and conducted **142** awareness sessions for the flood affectees where **6,556** participants were made aware of the health and hygiene issues specifically in relief camps.

SRSO in partnership with the PPAF and Engro Foundation has provided Dry food, hygiene kits, hand pumps and Latrines for 2,000 household and fodder for 10,000 animals. The distribution of food items, hygiene kits and installation of the hand pumps and latrines had been completed.

SRSO has provided two time cooked food to the IDPs in the four districts - Sukkur, Kashmore-Kandhkot, Shikarpur and Jacobabad for more than fifty thousand families on daily basis in the IDPs camps established by each district government from August 22, 2010 to September 18, 2010.

SRSO with GOAL Ireland and the project is aimed to provide shelter, hygiene (hygiene kits, hand pumps and pit latrines) and NFIs (including kitchen sets) for the **3,800** flood affected families in the worst hit districts in SRSO operational area i.e. (Kashmore-Kandhkot, Shikarpur and Larkana). The MoU of the project has been signed and the proposed completion period is two months. The relief material has been procured by the funding



Daily Flood Relief Report September 25, 2010

partner and till now we have distributed 2000 shelter and Jerry Kanes and started distribution of NFIs and Kitchen sets.

Further that SRSO's relief activities except the above supported families are also funded by the GOAL Ireland up to the extent of Rs. 6.5 Million.

Table 1: Resource Mobilization

S.No	Source of funds/donor	Amount in Cash in Rs.	Amount committed in Kind Value in Rs: (million)	Total Value in Rs. (million)	Activities
1	Sindh Rural Support Org (SRSO) own resources	30,000,000	15,000,000	45,000,000	Food, water, sanitation & livestock fodder, logistic, staff cost, etc
2	World Food Program (2432.142 MT food commodities including wheat flour, oil, and High Energy biscuits valuing around Rs,110 million) and cash support	5,200,000	110,000,000	115,200,000	42000 families support each family pack is: 50kg what flour, 4.5 kg oil, 2.25kg of HEB in five districts.
3	PPAF and Engro Foundation	20,000,000	0	20,000,000	One month dry ration for 2000 families Food, clean water, sanitation, shelter & livestock medicine and fodder for 5000 animals in Ghotki cluster
5	Engro Foundation Cooked Food	0	418,100	418,100	Supply of Cooked Food
6	Relief department Government of Sindh	45,300,000	0	45,300,000	Supply of Cooked Food to 50,000 individuals two times a day
7	UNICEF- WASH (cash and Material)	38,224,800	156,328,800	194,553,600.00	WASH sector activities
8	Jahangir Siddiqui Foundation	1,200,000		1,200,000	Water, food, medicines and support in medical camps
9	USAID (RSPN)	39,688,000		39,688,000	Dry Food and Kitchen sets for 7500 families



Daily Flood Relief Report September 25, 2010

10	Goal Ireland	11,200,000	44,800,000	56,000,000	The GOAL has principally agreed to pick up the cost of relief activities, which were not funded by any other donor, provision of Food packs, WASH activities, and NFI. The draft MoU indicates incremental support in subsequent period.
11	Individuals (different)	20,000,000	20,000,000	40,000,000	NFI, Food, shelters, medicine, etc.
12	WFP (Larkana food support for 10,000 families – package include 80 kg flour, 4.5 oil, 4.5 HEB, and 1.5 KG RUF.	4,391,000	35,000,000	39,391,000	The food is moving to Larkana and is being distributed in Larkana city.
13	WFP (Kashmore/ Kandhkot food support for 32,000 families– package include 80 kg flour, 4.5 oil, 4.5 HEB, and 1.5 KG RUF.	17,170,000	112,000,000	129,170,000	The second phase of food items will soon start moving to Kashmore for distribution.
14	Software Industries Karachi	0	1,200,000.0	1,200,000	Essential kitchen sets for 700 families
15	Dr. Khan Bullo, Adeel, Aniqā Sultan, Unknown,	200,000	1,000,000	1,200,000	Received cash and in kind
	Total	232,373,800	494,746,900	727,120,700	Besides this valued support the material from UNCHR, UNICEF, and other Donors have handed over to SRSO will be calculated soon.



SRSO flood relief project progress

WFP food for flood affectees

This program is planned to supply dry Ration to **118,630** household for thirty days through FLAs with SRSO and NRSP in the SRSO operational area comprising wheat, cooking oil and high energy biscuits (50kg-80 Kgs 4.5 Kgs & 2.25 Kgs respectively and in some cases 100 Kg Rice in replacement of flour) per household. Flood affectees of the eight districts in the camps registered with the District Government are being provided this relief package. The distribution is being made according to the approved plan from World Food Program (WFP).

Distribution summary (District wise):

Districts	Target HH	No. of Camps	No. of HHs Served			
			As of Sep 24,2010	As of Sep 24,2010	on Sep 25,2010	Cumulative
Kashmore	45,284	22	36,779	1,357	38,136	84
Khairpur	11,855	119	11855	Now other NGO is working there	11,855	100
Shikarpur	13,188	10	5184	-	5,184	117
Sukkur	3,879	41	3829	Now other NGO is working there	3,829	99
Ghotki	2,800	8	2800	-	2,800	100
Ghotki (NRSP+SRSO)	10,000	12	7560	500	8,060	81
Jacobabad	11,624	8	2468	127	2,595	100
Larkana	10,000	30	14,613	46	14,659	147
Qambar	5,000	15	6,262	-	6,262	125
Qambar (NRSP+SRSO)	25,000		11,460	865	12,325	49
G. Total	138,630	265	102,810	2,895	105,705	76



World Food Program, Plumy Doze					
Completed On Sep 17,2010				Cumulative	
District	#Camps	#of Children Beneficiary	Activity Completed	# Camps	Children Beneficiary
Khairpur	44	2,631		44	2,631
Larkana	37	3,611		38	3,863
Total	81	6,242		82	6,494

Engro- SRSO Flood Relief Partnership:

Engro cooked food

SRSO has distributed the Engro funded cooked food to 300 households (2500 beneficiaries). These families were identified and registered with Engro foundation in Obavro Tehsil, Ghotki. This activity has now been withdrawn after provision of Dry Rshan for 30 days duly financed by Engro foundation for Two thousand households.

Cooked Food Distribution Status (Completed on 23 rd August 2010)		
Camps Served	H.H Served	Individuals Served
12	4,181	21,206

Engro- Rshan (distribution by SRSO)

Engro foundation has been provided, under this project, dry Rshan to two thousand families (W. Flour 40 kg, Rice 20kgs, cooking oil 5kgs, Dall 5kgs, sugar 5 kgs, tea and miscellaneous items). This project of Engro also contains non food items (NFI), such as, shelter, safe drinking water and sanitation and hygiene kits for the same households. Fodder for livestock is also catered in this project for 10,000 animals.

Engro Dry Food Distribution:

Completed On Sep 17,2010				Cumulative	
District	Camps	HH Beneficiary	-	Camps	HH Beneficiary
Ghotki	5	2,000	Activity completed and Stopped	5	2,000
Total	5	2000		5	2,000



Engro Support for water & sanitation (Ghotki)

District	On Sep 17, 2010	Cumulative		
	Activity Completed and Stopped	Jerry Canes	Hand pump	Latrine
Total		2,000	30	50

Engro Support for Livestock

This component of the Engro flood relief project includes fodder and vaccination for the 10,000 animals of the 2,000 families settled in Tehsil Ghotki relief camps.

Provisions	Wheat straw	Blended feed	Pallets	Treatment
As of Sep 17, 2010	2,000	2,000	2,000	2,986

UNICEF- SRSO Flood Relief Project

“WASH” water and sanitation Phase I

SRSO with the support of UNICEF is implementing the WASH project for flood affectees in the relief camps of Kashmore, Khairpur and Sukkur districts in Phase I and additional three districts namely Shikarpur, Jacobabad and Qamber-Shehdadkot in Phase II. Under this project SRSO conducted awareness in the IDPs regarding Personal Hygiene, hand wash and use of soap. SRSO is also providing the Jeri Canes and hygiene kits containing (tooth powder, cotton, sanitary pad, soap and detergent soap) in these districts.

Description	Phase-1				Phase-II							Grand Total
	Khairpur	Sukkur	Kashmore	Total	Khairpur	Sukkur	Kashmore	Shahdadkot	Jacobabad	Shikarpur	Total	
Hygiene Kits Adult	600	600	600	1800	2,691	4,160	2,351	726	1,615	1,943	13,486	15,286
JERRY CAN	600	600	600	1800	-	-	322	1,691	1,615	1,278	4,906	6,706
Bucket, HDPE & Lid	0	0	0	0	2,691	4,160	2,351	1,691	1,615	1,943	14,451	14,451
Latrine construction	198	178	100	476	150	151	80	42	73	35	531	1,007



Daily Flood Relief Report September 25, 2010

Trench defection field	0	0	0	0	3	-	-	9	9	-	21	21
Hand pump	77	30	70	177	-	-	-	-	-	-	-	177
Bathing Places				0	6	17	-	-	-	-	23	23
Water Bladder	0	3	2	5	-	-	-	-	-	-	-	5
Water tanker trips	0	78	58	136	6	127	89	31	9	21	283	419
Hygiene Sessions	0	3	0	3	54	62	37	16	30	28	227	230
Water Purification Tablets	0	0	0	0	121,095	134,910	62,568	77,585	72,275	60,675	529,108	529,108
PUR Sachets	0	0	0	0	-	-	30,216	-	29,645	31,785	91,646	91,646
Beneficiaries Persons	24519	16720	17380	58619	29715	43004	18035	30397	16719	23439	161,309	219,928

Cooked Food distribution Government of Sindh (Relief Commissioner)

Cooked food was provided under the MoUs signed between the SRSO and Relief Commissioner and the food facility was continued for 27 days and the government of Sindh provided/ committed funds amounting to Rs. 45.3.00 Million. Under this agreement SRSO has provided cooked to more than 50,000 flood affectees of Kashmore-Kandhkot, Jacobabad, Sukkur and Shikarpur districts in the IDPs camps established by each district government. For Sukkur the distribution was executed by NIRM staff with the support of SRSO.

District	As of Sep 24,2010		On Sep 25,2010		Cumulative	
	Camps	individuals Served	Camp s	Individual Served	Camps	individuals Served
Shikarpur	23	231,015	-	-	23	231,015
Sukkur	74	495,154	53	10,017	74	505,171
Kashmore	9	131,929	-	-	9	131,929
Khairpur	23	127,566	-	-	23	127,566
Jacobabad	12	111,292	10	6,003	22	117,295
Total	141	1,096,956	63	16,020	151	1,112,976



Daily Flood Relief Report September 25, 2010

SRSO, on behalf the District Government Khairpur, distributed Dry Ration and NFIs to the flood affectees. The package consisted: (Sugar 1kg Tea 100gm, Dall 1 kg, Salt 1 kg, Channa 1 kg, Rice 2 Kgs, Bath Soap 02, Detergent soap 02)

SRSO-PPHI Health facilitation:

SRSO and PPHI have provided a mobile medical facility for the flood affectees in order to provide the medical services to the sick, injured and snake bitten and preventive vaccination for different viral, bacterial and other diseases.

Mobile camps facility summary (District wise)

Ghotki, Larkana, Sukkur, Khairpur Districts Disease wise data (to September 05, 2010)					
Indicator	OPD	%	Indicator	OPD	%
Total OPD	238,821	-	-	-	-
Snake Bite	36	0.015	Eye infection	10,204	4.27
Dog Bite	156	0.02	Diarrhea	36,994	15.5
Female Vacc	3,173	1.33	Gastro	10,974	4.6
Child Vacc	8,203	3.43	Normal Deliveries	42	0.018
Malaria	17,167	7.19	Minor Surgeries	1,184	0.50
ARI	26,545	11.12	Miscellaneous	43,935	18.40
Skin infection	48,996	20.52	No. of Deaths	10	0.004

SRSO-USAID. Food and Non-food Items

District	Target HH	Distribution	Distribution %
Kashmore	3,000	3,000	100
Khairpur	500	500	100
Shikarpur	2,000	2,000	100
Sukkur	1,500	1,500	100
Larkana	500	172	43.4
TOTAL	7,500	7,172	95.6



SRSO Relief Operation

SRSO cooked food support (Funded by GOAL Ireland)

SRSO provided cooked food to the flood affected families from very start of the flood and supplied to families which are in camps in SRSO's operational area of nine districts and the basic aim of the drive was to provide relief to those who are in remote camps and where government and other relief work agencies or philanthropists were not having access.

Distribution summary (District wise)

Completed On Sep 17, 2010				Cumulative			
District	Camps	HHs	Individuals		Camps	No. HHs	Individual
Ghotki	8	1,066	5,865	Activity has been Completed as the dry Ration provision are being made with the support of WFP	8	1,066	5,865
Khairpur	29	1,627	14,508		29	1,627	14,508
Shikarpur	23	712	5,265		23	712	5,265
Sukkur	7	456	3,578		7	456	3,578
Kashmore	22	2,224	18,595		22	2,224	18,595
N'Feroze	21	1,978	8,614		21	1,978	8,614
Jacobabad	12	6,353	38,119		12	6,353	38,119
Total	122	8,063	94,544		122	8,063	56,425

SRSO Livestock relief project (Funded by GOAL Ireland).

SRSO has provided support for the livestock in the flood affected zone by using its veterinary doctors fully equipped with medicines and necessary instruments. Except the above, SRSO has also purchased fodder of more than One Million and distributed in Sukkur Shikarpur and khairpur Districts.

District	Sep 17,2010				Activity Completed	Cumulative
	De-worming	Vaccinations	Treatment	Total Served		G-Total
Ghotki	68	7,014	116	7,198	Activity Completed	7,198
Shikarpur	6,784	22,671	731	30,186		30,186
Sukkur	3,660	17,985	2,363	24,008		24,008
Khairpur	1,194	8,009	231	9,434		9,434
N. Feroz	6,930	11,849	1,030	19,809		19,809
Kashmore	1,135	2,214	-	3,349		3,349
Total	19,738	69,727	4,471	93,936		93,984



SRSO Livestock fodder (Funded by Goal Ireland)

Fodder for livestock in Sukkur is being distributed considering the worst condition of the livestock and lesser access of the IDPs to the fodder in order to save the lives of the animals. SRSO has been working to provide the same as it feels that other relief providers are not paying due consideration on it.

District	Completed on Sep 17,2010			Activity has been Completed	Cumulative	
	#of Camps	#of animals served	Fodder in Kgs		#of animals served	Fodder in Kg
Sukkur	10	4,564	31,333		4,564	31,333
Shikarpur	5	3,078	21,546		3,078	21,546
Khairpur	18	9,054	63,378		9,054	63,378
Ghotki	4	713	4,992		713	4,992
Kashmore	3	6,613	48,462		6,613	48,462
Total	40	24,022	169,711		24,022	169,711

SRSO Clean Camps Campaign:

SRSO has started through its senior female staff “**the clean camp campaign**” and until now six camps of Sukkur city accommodating 546 IDPs have been brought into this program where **cleaning material** including Finis, spray pumps and nail cutters ad combs have been provided by SRSO and hygiene sessions are being conducted to make the camp environment conducive and free of diseases. This campaign is aimed to be extended in the whole district. This activity will enable to develop the linkages of the IDP with the government departments such as health and civic services. This campaign is further supported and extended by the NIRM staff.

District		camps	Sessions	Beneficiary population	families	IDPs Volunteers
SUKKUR		15	53	3,849	529	79

Malaria Prevention Project

SRSO & GFATM has worked on malaria prevention since last one year in District Khairpur and after the flood it has provided 1750 nets to the flood affected people and priority was given to families of below 10 years children and pregnant women which have been completed and further provisions are being considered to save the affected community from Malaria. SRSO has been in close coordination with the donor and we are expecting



Daily Flood Relief Report September 25, 2010

that the said donor will be extending the project and specific attention will be paid on the Malaria situation broken down after the flooding.

District	Completed on Sep 17,2010				Cumulative	
	No. of Camps served	# of net distributed	Beneficiaries	Activity has been completed and further material requisition has been submitted with the donor.	# of Net distributed	Beneficiaries
Khairpur	30	1,750	7,680		1750	7,680
Total	30	1,750	7,680		1750	7,680

Health Facility under Sehat Salamat Package of UCBPRP

SRSO insurance division has been working to facilitate the flood affectees in order to have access to the health insurance cover which was provided under Sehat Salamat scheme of Government of Sindh extended during UCBPRP to the CO and VO members and for this we are providing guidance including issuance of duplicate identification documents, confirmation of the memberships, facilitating the panel hospitals. The overall insured families are 56,000 in district Shikarpur and Kashmore-Kandhkot and 20,000 families covered under SRSO regular programme and till September 03, 2010 the CO, VO members treated were as follows.

No. of camps visited by SRSO team	Sehat Salamt cards available with CO VO members	Insurance receipts missed by members	Receipts provided in duplicate	No of patients admitted in panel hospitals
92	515	407	320	373

SRSO medical facility

SRSO has been providing, on need basis, medical support from its pool account to the flood affectees. So far 15 patients of the sever disease including general surgery have been treated.

No OF PATIENT ADMITED/ TREATED AT PANEL HOSPITAL FROM SRSO POOL		
As of Sep 24,10	Sep 25,10	Cumulative
24	0	24

School in Box by UNICEF:

SRSO in partnership with UNICEF is working on “School in a box” project. The objective of the project is to help to re-established learning as the first step towards the restoration of normal schooling following an emergency. Currently three Schools has been established in flood relief camps where one hundred and ninety students of the early educations have been registered.



Daily Flood Relief Report September 25, 2010

Name of locations in Sukkur	Date of Estab:	No of Schools	Enrollm ent	Teache rs availabi lity	Student s Kits	Sports Kits
Army Relief Camp near IBA	Aug 22,10	2	170	4	150	2
Army Relief Camp Rohri by pass	Aug 27,10	1	50	1	40	1
Total		3	220	5	190	3

Cloths for Flood affectees

SRSO has distributed the stitched clothes in the flood affected families in Khairpur district. The said clothes were stitched by the community members trained during the SRSO core programme vocational training setup at khairpur and Ranipur centers.

Cloths Distribution	Activity completed 20 th Sept-2010										cumulative	
	Name of District	Ladies suits	Baba & Baby	SRSO	Towel Kits	Total	Ladies suits	Children Suits	Shoes	Children Dress		Gents
Khairpur	1,667	500	384	300	2,851	50	0	0	0	0	50	2,901
Shikarpur	2,000	500	500	300	3,300	0	0	0	0	0	0	3,300
Sukkur	1,500	500	0	300	2,300	0	0	0	0	0	0	2,300
Kashmore						160	390	21	20		591	591
Jacobabad						200	300	300	16		816	816
Total	5,167	1,500	884	900	8,451	410	690	321	36		1,457	9,908

Pakistan Software Industry:

SRSO with the support of the Pakistan software industry has distributed the Utensils sets to **1, 007** dresses **1, 733** and shoes **1, 152** to flood affected families in District Khairpur. Pakistan Software Industry has also provided two pedestal fans in relief camps at Khairpur district. SRSO really appreciates the efforts and commitments of the PSI for their support extended towards the relief activities in this miserable situation.



SRSO GOAL Ireland-Emergency response:

SRSO signed an agreement with GOAL Ireland and the MoU aims to provide support in the shape of shelter, safe drinking water and sanitation and hygiene kits for the flood affectees in the Kashmore-Kandhkot, Shikarpur, and Larkana districts. The MoU of the project has been signed and the proposed completion period is two months. As of September 06, 2010 following items have been distributed. This includes shelter(Tent 01), Gerry Kans(2) and blankets (2).

District	Shelter HH	NFIs HH(Gerry Kane& Blankets)
Kashmore-Kandhkot	1,000	1,000
Larkana	700	700
Qamber- Shahdadkot	500	500
Total	2,200	2,200

Mr. Ali Jamil “**The WATAN**” Organization continued his support for flood affectees by donating Rs. 8.00 million and so far we have received following relief stuff from the watan organization (NFI Material received for distribution flood affectees 300 families).

Item Description	Buckets & mugs	Detergent soaps	Toilet soap	Towels & C. Roll	Cooking pots, Tea pots, Flour Mixing pot, wooden spoon	Plates	Steel glasses	Clothes (1000 male 500 female)
Quantity	1,000 HH	1,908	1,737	1,000HH	300 HH	1,200	1,200	1,500

SRSO OMV Relief Partnership

OMV Pakistan feeling its corporate social responsibility has joined the hands with SRSO to help out the flood affected people in Khairpur and Sukkur and initially has allocated Rs. 11 Million for the relief work. Under this partnership OMV will provide Food for two thousand families that covers around 14,000 people currently positioned in relief camps in Sukkur district. Considering the need of shelter the Company will also provide 60 tents (shelter) for 500 people. Further that the organization has established an employee contributed fund for flood affectees which has reached to Rs. 700,000 which will be spent on special feeding requirements of the children of the affected families.

Against the above the above following distribution took place.

District	Camp/ Location	H H	Population
Sukkur	12	2,000	6,028



SRSO has distributed following items in district Khairpur to support the disabled affectees.

Details of Wheel Chair and White Stick distribution in Disables Sindh Disability Forum				
Disable persons	Locations	Camp Name	Male	Female
11	2	11	2	9

OTHER PROJECTS

1. SRSO with the support of DFID (through RSPN) will be implementing the KOMAK project targeting 6500 new families. The estimated cost of the project is Rs.148 million.
The DFID-RSPN KOMAK project aims to provide emergency shelter, health care and safe WASH services and support for early recovery needs to a total of 153,360 households across Pakistan and for Sindh the twelve worst flood hit districts have been selected.
The project is aimed to support in relief activities by providing emergency shelter, hygiene and clean water.
For the early recovery it is aiming to provide support in WASH, shelter and food security.
The project activities include provision of clean water kits, Hand pumps, hygiene kits, pit latrines, medicated mosquito nets, emergency shelters, animal food supplements and conducting hygiene promoting awareness sessions. The said activities shall be targeting some 55,744 households in SRSO operational area.
The project covers twelve districts of Sindh where SRSO will be conducting project activities in eight Districts namely Kashmore, Shikarpur, Jacobabad, Larkana, Qamber Shehdadkot, Khairpur, Sukkur and Ghotki.
2. There is another project at signing level in the name of BAHAL with the support of the preceding project which along with the other supports to the affectees will also focus on Agriculture support to the affectees in the shape of fertilizer, seeds and cash grants, health and hygiene sector, mosquito nets and emergency shelter for 34,000 households of Kashmore, Shikarpur, Qamber- Shehdadkot, Jacobabad and Jamshoro (6,800 households in each districts).
3. We are thank full to Mr. Humayun who has extended his support for the flood affectees and distributed **250** utensils kits and has shown interest for the further assistance.



4. Federal Minister Mr Fazul Shah Jelani held a meeting SRSO Ranipur team appreciated the work done by the SRSO for the flood affectees in Ranipur.
5. We have received Food and non food items (weighing 3,550 Kgs including energy food supplements, clothes, shelter and rice) from Al-Huda Welfare Trust Frankfurt Germany and we are thankful to Mr. Ashfaq Mehar for the reference and his continued support for the flood affected people.
6. We are thankful to Ms. Zeba from UNICEF for donating 100,000 for the support of flood affectees in the health and hygiene sector.

OTHER NEWS

SRSO and PDMA are in close coordination where daily updates and day to day situations are discussed.

SRSO has been hosting cluster meetings of the Donors and implementation partners and monitoring agencies on daily basis where upcoming situations, issues are discussed and planning is being made to handle horrible situation after flood.

SRSO has held a meeting with Planning and Development department for installation of Water Filtration Plants for flood affected. These water filtration plants are portable on vehicle where there is less number of affectees and install where huge numbers of flood affectees are settled in relief camp. The water filtration plant will benefit a population of about 10,000 per day.

Food Distribution on August 30, 2010 at Government Degree Collage Sukkur was visited by the delegation from CNN and BBC along with Mr. Nisar Ahmed Pathan (Operational Manager) Emergency Unit SRSO.

UNICEF team visited the school inbox and shared their views with the children from the flood affected families present in the school.

GOAL Ireland has been involved in survey for the nutrition needs of the children of below ten years and for this purpose the hospitals of the Sukkur, khairpur and Larkana has been visited.

New situation:

Since water is receding fast. IDPs will soon return to their homes and the relief work will be slowing down. Would the IDPs get proper support. What will happen to the infrastructure (water, electricity, houses, etc), which had been damaged already in all the flood affected villages. How all the Aid and Government Agencies will ensure



Daily Flood Relief Report September 25, 2010

that the people are not abandoned and the support continues (health, food, fodder, shelter, water, etc).

Early recovery and rehabilitation process needs to be planned and implemented immediately for the areas where the IDPS are returning back.

Meeting of Dr. Sono Khangharani with UN undersecretary in Kashmir

Visit of the Prime Minister Mr. Yusuf Raza Gilani in Jacobabad and Chief Minister Sindh Mr. Qaim Ali Shah in Khairpur on Eid Day.



Picture Gallery:

