

# Sindh Rural Support Organization



## Daily Flood Relief Report

August 13<sup>th</sup> 2010





## **Contents**

Executive Summary.....	3
A. Emergency Projects & Progress .....	3
1. WFP Food Drive.....	3
2. SRSO Food Drive.....	4
3. PPHI Health Project.....	4
4. SRSO Livestock Project.....	4
5. Water and Sanitation .....	5
6. Engro & PPAF.....	5
B. Other News .....	6
Picture Gallery:.....	7



## Executive Summary

The flood relief effort is in its 5<sup>th</sup> day and SRSO's main focus has been the immediate relief provided to flood affected through food drives and installation of critical infrastructure at relief camps. WFP food packages have now started to come into the SRSO warehouses in Sukkur for distribution to 5 districts. Beside WFP, SRSO's own daily food ration has so far reached over 47,000 individuals. 12 CLTs and 12 handpumps have been installed in 4 camp locations with 532 displaced people. District government has also asked SRSO to step in and create infrastructure and provide supplies at its own registered camp sites.

## A. Emergency Projects & Progress

### 1. WFP Food Drive

**Overview:** WFP food drive is targeting to supply 42000 HH with one month's ration comprising of wheat 50kg, cooking oil 4.5kg and high energy biscuits 2.25kg per household.

**Execution Responsibility:** Distribution and logistics are managed by Nisar Pathan and assessment of household is managed by Dr. Ghulam Rasool. Both of these activities are run by district managers

WFP Assesment:					
Districts	Target HH	No. of Camps Assessed	No. of HHs Assessments	No. of HH Assessed Today	% Target Achieved
Kashmor	13,284	7	524		3%
Khairpur	17,112				
Shikarpur	3,188				
Sukkur	3,879				
Ghotki	5,395				
Total	42,857	7	524		

Distribution:						
Districts	Target HH	No. of Camps Serviced	No. of HHs Serviced	No. of Individuals Serviced	No. of HH Assessed Today	% Target Achieved
Kashmor	13,284	7	524	3,668		0%
Khairpur	17,112					3%
Shikarpur	3,188					0%
Sukkur	3,879					0%
Ghotki	5,395					0%
Total	42,857	7	524			



## 2. SRSO Food Drive

**Overview:** This drive is the supply of daily rations to families which are in camps in SRSO's regions. Families are assessed and given a food token on day 1 and supplied with food the day 2 based on the token. The food includes 1kg cooked rice and 15 litres of water per household.

**Execution Responsibility:** Assessment and Distribution is managed by the district managers locally.

SRSO cooked Food Drive				
Districts	No. of Camps Serviced	No. of HHs Serviced	No. of Individuals Serviced	No. of HH Serviced Today
Ghotki	8	1,066	5,865	318
Khairpur	29	1,627	14,508	815
Shikarpur	13	712	5,265	
Sukkur	7	456	3,578	163
Kashmore-Kar	22	2,224	18,595	570
<b>Total</b>	<b>79</b>	<b>6,085</b>	<b>47,811</b>	<b>1,866</b>

## 3. PPHI Health Project

**Overview:** PPHI is providing medical care for Households in various camps with logistical support from SRSO.

**Execution Responsibility:** The program is managed by Naimatullah Shaikh and on field operations are run by the local Social Service Sector teams at district level.

PPHI Project							
Districts	No. of Camps Serviced	Diarrhea	Scabies	Antenatal	Fever	Total	Cumulative
Kashmor							
Khairpur							
Shikarpur							
Sukkur	2	18	49	8	38	122	122
Ghotki							
<b>Total</b>	<b>2</b>	<b>18</b>	<b>49</b>	<b>8</b>	<b>38</b>	<b>122</b>	<b>122</b>

**Overview:** SRSO is providing medical support to livestock for affected families from its own vets and stocks of medicine.

**Execution Responsibility:** AK Soomro is responsible for hiring and assigning veterinary doctors to camps and ensuring their logistics. He is also responsible for medicine procurement.



## Daily Flood Relief Report

Districts	Deworming	Vaccinations	Treatment	Total Service	Service today
Ghotki	10	1,604	24	1,638	238
Shaikarpur	636	1,135	42	1,813	1,470
Sukkur	414	584	159	1,157	641
<b>Total</b>	<b>1,060</b>	<b>3,323</b>	<b>225</b>	<b>4,608</b>	<b>2,349</b>

### 5. Water and Sanitation

**Overview:** SRSO is installing handpumps and CLT at various camp locations. This project is funded internally by SRSO.

**Execution Responsibility:** Sikander Sanam and Yar Mohammad are responsible for selecting camps and mobilizing engineering for installing water and sanitation infrastructure.

District	Locations	Beneficiaries	To Date		Today	
			Handpump	CLT	Handpump	CLT
Khairpur	4	532	12	12		

### 6. Engro & PPAF

Engro and PPAF have agreed to work with SRSO to provide flood relief in Ghotki. The project will provide cooked food twice a day to families which have been already identified and registered. The project is targeting 300 households and 2500 beneficiaries. 1000 water coolers and 500 jerry cans are also part of the package. The scope may be enhanced to include livestock. The project is expected to start on August 15.



## **B. Other News**

SRSO management met with DCO Sukkur, PDMA DG and minister Khursheed Shah to share SRSO progress. Government requested that SRSO support government organized camps in various districts and install the necessary infrastructure at these camps. SRSO will also provide food provisions at the camps. SRSO is awaiting a detailed list of camps from the district governments.

SRSO management held a meeting with DCO Shikarpur along with WFP team. DCO shared the list of relief camps. It was mutually decided that SRSO will work in those relief camps, which will be endorsed by DCO. SRSO team then registered the people in Government High School 1.

Water and Sanitation team conducted meeting with DCO Khairpur for hand pumps and latrines. While hand pumps were not available, DCO handed over material for 200 latrines to SRSO.

Teams of NRM and IRM are engaged in relief activities along with teams of SRSO.

Diarrhea, skin disease, malaria are now common diseases at relief camps.

SRSO has provided 500 bed net to PPHI, 200 to EDO (H), 200 to SRSO Ranipur unit and 400 SRSO Khairpur unit.



Picture Gallery:

