



SIND RURAL SUPPORT ORGANIZATION

FLOOD RELIEF OPERATION

PROGRESS REPORT FROM AUGUST 08, 2010 TO NOVEMBER 7, 2010



Prepared by: Nisar Ahmed



CONTENTS

Introduction 3

Engro- SRSO Flood Relief Partnership:..... 9

UNICEF- SRSO Flood Relief Project- WASH 10

SRSO-PPHI Health facilitation:..... 11

SRSO- USAID. Food and Non-food Items..... 12

SRSO GOAL Ireland-Emergency response: 14

SRSO Clean Camps Campaign: 15

Malaria Prevention Project 15

Health Facility under Sehat Salamat Package of UCBPRP 15

SRSO medical facility 16

UNICEF Education Project: 17

DFID-KOMAK Early recovery project..... 17

Cloths for Flood affected People SRSO 18

Pakistan Software Industry: 18

SRSO OMV Relief Partnership 19

Other projects 19

Other news..... 20

Relief Material Distribution Pictures..... 21



Introduction

As a consequence of the 2010 monsoon season, Pakistan experienced the worst floods in its history. The floods have affected 78 districts out of a total of 141 districts in Pakistan, and more than 20 million people – one-tenth of Pakistan’s population – devastating villages from the Himalayas to the Arabian Sea. More than 1,700 men, women and children have lost their lives, and at least 1.8 million homes have been damaged or destroyed. The sheer scale of the disaster and the unprecedented number of vulnerable people requires collaboration between multiple stakeholders.

As the flood waters have receded in many parts of the country, the affected people have started to go back to their homes. Upon return they need support in restoring their lives and livelihoods.

The utmost priorities for early recovery phase shall be the food, on-form livelihoods, shelter, community restoration, education, health and of course the basic infrastructure.

SRSO-Relief operation report

On November 07, 2010 SRSO emergency relief operation has completed three months. SRSO has been working on shelter, food provision, health and hygiene and education sectors in this operation. The highlights of the relief operation are:

Food Support

- Provided cooked food to **1,351,372** individuals with the support of Relief commission, Government of Sindh, Engro PPAF and GOAL Ireland in Khairpur, Sukkur, Shikarpur, Kashmore, Jacobabad, Ghotki, Shehdadkot and Larkana districts.
- Provided Dry Ration to **279,402 affected families** (1.955 population) with the support of World Food Programme in the flood affected area and provided energy food for children to **6500** families.
- Provided Dry Ration to **2,000** affected households in Ghotki with the support of PPAF & Engro Foundation.
- Provided Dry Ration to **7,500** affected families in five flood affected districts with the support of USAID and RSPN.

Temporary Shelter

- Provided shelter to 2,000 families in Ghotki with the support of PPAF & Engro
- Provided shelter to 3,800 families in Kashmore, Shehdadkot and Larkana districts with the support of GOAL Ireland.



Emergency Health Services

- Provided emergency health services to 238,821 patients with the support of PPHI through mobile medical camps facility.
- Provided health support to 600 patients through panel hospital under the UCBPRP Sehat Salamt Package with the support of Adamjee Insurance Company Limited.

WASH services

- Providing wash support to 80,000 families in the flood affected area with the support of UNICEF and till now support of hygiene kits distributed 74,000, emergency latrines installed no: 4670, clean drinking water in litres 7.2 million, Hygiene session 1,500 and other hygiene materials of the same families has been distributed.
- Provided hygiene kits to 7500 households with the support of USAID and RSPN.
- Provided double round of hygiene kits to 3800 households with the support of GOAL Ireland.
- Plan to provide Hygiene kits through DFID RSPN (KOMAK project) support to 5600 families out of which 1000 has been distributed.
- Installed 476 hand pumps with the support of UNICEF, District Government Khairpur, PPAF Engro and SRSO funds.
- SRSO with the support of Government of Sindh is installed 20 water filter plants with a filtration capacity of 5,000 litres per day each. The project aims to install 40 plants.

Non Food Items Support

- Provided NFIs (including water kits and kitchen items) support to 7500 families through USAID RSPN.
- Provided NFIs (including water kits and kitchen items) support to 2600 families with the support of GOAL Ireland in Shehdadkot and Larkana districts.
- Provided NFIs to 2000 families in Ghotki with the support of ENGRO PPAF.

Livestock Support

- SRSO has provided vaccination and treatment to 105000 animals with the support of GOAL Ireland.
- Provided vaccination and treatment to the livestock of 2000 families in district Ghotki, Engro PPAF.
- Provided fodder for the livestock to the extent of 169 Metric Tons.
- Provided fodder for 10,000 animals including wheat straw, palates and blended feed with the support of PPAF Engro.



Daily Flood Relief Report November 07, 2010

- Provided animal food supplement to 11,000 bags under KOMAK project supported by DFID RSPN which aim to 15,744 families with a package of 4 bags each.

Education

- Established 61 temporary learning and recreational centres in Jacobabad, Sukkur and Ghotki districts with the support of UNICEF.

Child Protection

- Established 30 child facilitation centres where 3954 children have been registered.

Other relief distribution

- Distribution of clothes to 10,000 flood affected people on Eid ul fitr donated by Ali Jameel, Adeel Siddiqui and SRSO.
- Distribution of OMV food packs and tents to 2000 families
- Distribution Food and Non food items received from Al Huda Welfare Centre, Germany.





Daily Flood Relief Report November 07, 2010

Table 1: Resource Mobilization

S.No	Source of funds/donor	Amount in Cash in Rs.	Amount committed in Kind Value in Rs.	Total Value in Rs.	Activities
1	Sindh Rural Support Org (SRSO) own resources	30,000,000	-	30,000,000	Food, water, sanitation & livestock fodder, logistic, staff cost, etc
2	World Food Program (2432.142 MT food commodities including wheat flour, oil, and High Energy biscuits valuing around Rs,110 million) and cash support	5,200,000	94,848,000	99,200,000	42000 families support each family pack is: 50kg what flour, 4.5 kg oil, 2.25kg of HEB in five districts.
3	WFP (Kashmore/ Kandhkot food support for 32,000 families– package include 80 kg flour, 4.5 oil, 4.5 HEB, and 1.5 KG RUF.	17,170,000	308,000,000	325,170,000	The second phase of food items will soon start moving to Kashmore for distribution.
4	WFP (Larkana food support for 10,000 families – package include 80 kg flour, 4.5 oil, 4.5 HEB, and 1.5 KG RUF.	4,391,000	72,400,000	76,791,000	The food is moving to Larkana and is being distributed in Larkana city.
5	PPAF and Engro Foundation	20,000,000	-	20,000,000	One month dry ration for 2000 families Food, clean water, sanitation, shelter & livestock medicine and fodder for livestock
6	Engro Foundation Cooked Food	-	418,100	418,100	Supply of Cooked Food
7	Relief department Government of Sindh	67,500,000	-	67,500,000	Supply of Cooked Food to 50,000 individuals two times a day
8	Government of Sindh	37,580,000	-	37,580,000	Water filter plants 40



Daily Flood Relief Report November 07, 2010

9	UNICEF- WASH (cash and Material)	38,224,800	156,000,000	194,224,000	WASH sector activities
10	UNICEF Wash	1,685,000	-	1,685,000	Wash support in khairpur and Sukkur
11	Jahangir Siddiqui Foundation	1,200,000	-	1,200,000	Water, food, medicines and support in medical camps
12	USAID (RSPN)	39,688,000	-	39,688,000	Dry Food and Kitchen sets for 7500 families
13	USAID (RSPN) KOMAK Project	148,008,725	-	148,008,725	Shelter, WASH and livestock support.
14	Individuals (different)	10,000,000	10,000,000	20,000,000	NFI, Food, shelters, medicine, etc.
15	UNICEF-TRDP Child Protection	41,821,710	12,210,647	54,332,358	To support the children, social security and providing help to recover from psycho trauma
16	UNICEF –education	1,700,000	-	1,700,000	Temporary learning sites.
17	BAHAL- OFDA	113,000,000	-	113,000,000	Relief and early recovery project including agri support and Rs.2000/HH cash for work.
18	Goal Ireland	11,200,000	44,800,000	56,000,000	To provide shelter, hygiene kits and NFIs
19	SITCO Handicrafts development	505,000		505,000	Handicraft support
20	Help age International	576,250	2,000,000	2,576,250	Support material of health and hygiene material and warm clothes
21	Software Industries Karachi	-	1,200,000	1,200,000	Essential kitchen sets for 700 families
22	Dr. Khan Bullo, Adeel, Anita Sultan and others.	200,000	1,000,000	1,200,000	Received cash and in kind
	Total	589,899,685	702,876,747	1,292,776,432	The value of in kind relief material received other than above will be calculated and included soon.



SRSO flood relief projects progress

WFP food for flood affectees

The World Food Programme under the programme “food for flood affectees” is providing dry Ration to the affected families of flood affected area as a quick relief and food security. Under this programme the Ration is supplied through FLAs with SRSO and SRSO-NRSP in the SRSO operational area comprising wheat 40-80 Kgs, cooking oil 4.5 Kgs, HEBs 2.25 Kgs, Sugar 4 Kgs, tea 0.3 Kgs, pulses 8 Kgs and spices 1 Kg and RUSF 1.5 Kgs per household. Flood affectees of the eight districts in the camps registered with the District Government are being provided this relief package. The distribution is being made according to the approved plan from World Food Program (WFP).

Distribution summary (District wise):

Districts	Target HHs October 2010	Total distribution as of November 08, 2010	
Kashmore/Kandhkot	79,284	74,826	
Khairpur	13,855	13,855	
Shikarpur	23,188	17,982	
Sukkur	3,878	4,720	
Ghotki	2,800	2,800	
Ghotki (NRSP+SRSO)	18,000	19,349	
Jacobabad	26,624	60,365	
Larkana	18,000	25,088	
Qamber/Shehdadkot	6,483	6,483	
Qamber/Shehdadkot (NRSP+SRSO)	60,000	53,934	
G. Total	252,112	279,402	

World Food Program, Plumy Doze					
Completed On Sep 17, 2010				Cumulative	
District	#Camps	#of Children Beneficiary	Activity Completed	# Camps	Children Beneficiary
Khairpur	44	2,631		44	2,631
Larkana	37	3,611		38	3,863
Total	81	6,242		82	6,494



Engro- SRSO Flood Relief Partnership:

Engro cooked food

SRSO has distributed the Engro funded cooked food to 300 households (2500 beneficiaries). These families were identified and registered with Engro foundation in Obavro Tehsil, Ghotki. This activity has now been withdrawn after provision of Dry Rashaan for 30 days duly financed by Engro foundation for Two thousand households.

Cooked Food Distribution Status (Completed on 23 rd August 2010)		
Camps Served	H.H Served	Individuals Served
12	4,181	21,206

Engro- Rashaan and NFI (distribution by SRSO)

Engro foundation has been provided, under this project, dry Rashaan to two thousand families (W. Flour 40 kg, Rice 20kgs, cooking oil 5kgs, Dall 5kgs, sugar 5 kgs, tea and miscellaneous items). This project of Engro also contains non food items (NFI), such as, shelter, safe drinking water and sanitation and hygiene kits for the same households. Fodder for livestock is also catered in this project for 10,000 animals.

Completed On Sep 17,2010						
District	Camps	Dry ration beneficiary HHs	Shelter kits	Mosquito nets	Pit latrines	Hand pumps
Ghotki	5	2,000	1452	1452	50	30
Beneficiaries population		14,000	10,164	10,164	4,557	4,557

Engro Support for Livestock

This component of the Engro flood relief project includes fodder and vaccination for the 10,000 animals of the 2,000 families settled in Tehsil Ghotki relief camps.

Provisions	Wheat straw	Blended feed	Pallets	Treatment
As of Sep 17, 2010	10,000	10,000	10,000	10,000



Daily Flood Relief Report November 07, 2010

UNICEF- SRSO Flood Relief Project- WASH

SRSO with the support of UNICEF is implementing the WASH project for flood affectees in the relief camps of Kashmore, Khairpur and Sukkur districts in Phase I. In addition to this UNICEF continued support with Phase ii in Shikarpur, Jacobabad, Kashmore, Sukkur and Qamber-Shehdadkot in Phase II. Under this project SRSO conducted awareness in the IDPs regarding Personal Hygiene, hand wash and use of soap. SRSO is also providing the Jeri Canes and hygiene kits containing (tooth powder, cotton, sanitary pad, soap and detergent soap) provisions of water through tankers, emergency latrines bath soaps and cubicles, jerry canes, water purification tabs material in these districts.

Phase-I					Phase-II								
Description	Khairpur	Sukkur	Kashmore	Total	Khairpur	Sukkur	Kashmore	Shehdadkot	Jacobabad	Shikarpur	Total	G.Total	
Total No. of Water liter Tankered	-	390,000	290,000	680,000	175,000	1,820,000	1,295,000	1,375,000	950,000	965,000	6,580,000	7,260,000	
Emergency Latrines (No.)	198	178	100	476	859	545	633	767	790	604	4,198	4,674	
Hygiene Kits (No.)	600	600	600	1,800	10,494	9,809	22,914	9,778	10,000	10003	72,998	74,698	
Hygiene sessions delivered (No of sessions)	-	3	-	3	229	177	364	247	209	206	1,432	1,435	
Jerry Canes (No.)	600	600	600	1,800	4,800	5,843	15,603	5,595	9,367	6,881	48,089	49,889	
Plastic Buckets (No.)	-	-	-	-	3,935	6,314	13,111	4,809	5,683	3,897	37,749	37,749	
No. of Bathing Cubicles	-	-	-	-	385	219	280	158	294	256	1,592	1,592	
Water purification tablets (No.)	-	-	-	-	236,460	403,020	379,320	207,470	187,220	85,160	1,498,650	1,498,650	
PUR Sachet (No.)	-	-	-	-	110,550	-	366,720	186,075	199,965	185,360	1,048,670	1,048,670	
Defecation Trenches	-	-	-	-	147	30	27	131	135	-	470	470	
Hand Pumps installed	77	30	70	177	-	-	-	-	-	-	-	177	
Water Bladders	-	3	2	5	-	-	-	-	-	-	-	5	



Cooked Food distribution Government of Sindh (Relief Commissioner)

Cooked food was provided under the MoU signed between the SRSO and Relief Commissioner Sindh and the food facility was continued for 27 days and the government of Sindh provided/committed funds amounting to Rs. 45.3 Million. Under this agreement SRSO has provided cooked to more than 50,000 flood affectees of Kashmore-Kandhkot, Jacobabad, Sukkur and Shikarpur districts in the IDPs camps established by each district government. For Sukkur the distribution was executed by NIRM staff with the support of SRSO.

As of Oct 31,2010	The activity has been stopped after the provisions of dry ration	
District	Camps	individuals Served
Shikarpur	23	231,015
Sukkur	74	599,242
Kashmore	9	131,929
Khairpur	56	265,602
Jacobabad	12	123,584
Total	141	1,351,372

SRSO, on behalf the District Government Khairpur, distributed Dry Ration and NFIs to the flood affected. The package consisted: (Sugar 1kg Tea 100gm, Dall 1 kg, Salt 1 kg, Channa 1 kg, Rice 2 Kgs, Bath Soap 02, Detergent soap 02)

SRSO-PPHI Health facilitation:

SRSO and PPHI have provided a mobile medical facility for the flood affectees in order to provide the medical services to the sick, injured and snake bitten and preventive vaccination for different viral, bacterial and other diseases.



Mobile camps facility summary (District wise)

Ghotki, Larkana, Sukkur, Khairpur Districts Disease wise data (to September 05, 2010)					
Indicator	OPD	%	Indicator	OPD	%
Total OPD	238,821	-	-	-	-
Snake Bite	36	0.015	Eye infection	10,204	4.27
Dog Bite	156	0.02	Diarrhea	36,994	15.5
Female Vaccination	3,173	1.33	Gastro	10,974	4.6
Child Vaccination	8,203	3.43	Normal Deliveries	42	0.018
Malaria	17,167	7.19	Minor Surgeries	1,184	0.5
ARI	26,545	11.12	Miscellaneous	43,935	18.4
Skin infection	48,996	20.52	No. of Deaths	10	0.004

SRSO- USAID. Food and Non-food Items

The programme was designed to provide emergency relief items to 7,500 households in the below mentioned districts of Sindh which have been the worst flood affected districts. The relief items were packaged into food and non food items that sustain immediate needs of household comprising 6-7 members.

The food items included Flour 30 Kg, Oil 3 liters, Spices 1 Kg, Pulses 3 Kgs, Rice 4 Kgs, Sugar 4 Kgs, Mineral water 6 liters, Salt, Energy Biscuits and dates 1 kg.

The non food items package included kitchen items (plates, cooking pots, Tawa) bath soaps, detergent soaps, cotton wool, Bucket, tooth brushes, dentonic powder, comb and pot and mug.

District wise distribution

District	Target HH	Distribution	Distribution %
Kashmore	3,000	3,000	100
Khairpur	500	500	100
Shikarpur	2,000	2,000	100
Sukkur	1,500	1,500	100
Larkana	500	500	100
TOTAL	7,500	7,500	100



Daily Flood Relief Report November 07, 2010

SRSO cooked food support (Funded by GOAL Ireland)

SRSO provided cooked food to the flood affected families from very start of the flood and supplied to families which are in camps in SRSO's operational area of nine districts and the basic aim of the drive was to provide relief to those who are in remote camps and where government and other relief work agencies or philanthropists were not having access.

Distribution summary (District wise)

Completed On Sep 17, 2010					Cumulative		
District	Camps	HHs	Individuals		Camps	No. HHs	Individual
Shikarpur	23	712	5,265	Activity has been Completed as the dry Ration provisions are being made with the support of WFP.	23	712	5,265
Sukkur	7	456	3,578		7	456	3,578
Kashmore	22	2,224	18,595		22	2,224	18,595
N'Feroze	21	1,978	8,614		21	1,978	8,614
Jacobabad	12	6,353	38,119		12	6,353	38,119
Total	85	11,723	74,171		85	11723	74,171

SRSO Livestock relief project Vaccination and treatment (Funded by GOAL Ireland).

SRSO has provided support for the livestock in the flood affected zone by using its veterinary doctors fully equipped with medicines and necessary instruments. Except the above, SRSO has also purchased fodder of more than One Million and distributed in Sukkur Shikarpur and khairpur Districts.

District	Completed on September 17,2010				Activity Completed
	De-worming	Vaccinations	Treatment	Total Served	
Ghotki	68	7,014	116	7,198	
Shikarpur	6,784	22,671	731	30,186	
Sukkur	3,660	17,985	2,363	24,008	
Khairpur	1,194	8,009	231	9,434	
N. Feroz	6,930	11,849	1,030	19,809	
Kashmore	1,135	2,214	-	3,349	
Total	19,738	69,727	4,471	93,936	



Daily Flood Relief Report November 07, 2010

SRSO Livestock fodder support. (Funded by Goal Ireland)

Fodder for livestock in Sukkur is being distributed considering the worst condition of the livestock and lesser access of the IDPs to the fodder in order to save the lives of the animals. SRSO has been working to provide the same as it feels that other relief providers are not paying due consideration on it.

District	Completed on Sep 17,2010			Activity has been Completed	Cumulative	
	#of Camps	#of animals served	Fodder in Kgs		#of animals served	Fodder in Kg
Sukkur	10	4,564	31,333		4,564	31,333
Shikarpur	5	3,078	21,546		3,078	21,546
Khairpur	18	9,054	63,378		9,054	63,378
Ghotki	4	713	4,992		713	4,992
Kashmore	3	6,613	48,462		6,613	48,462
Total	40	24,022	169,711		24,022	169,711

SRSO GOAL Ireland-Emergency response:

SRSO signed an agreement with GOAL Ireland and the MoU aims to provide support in the shape of shelter, safe drinking water and sanitation and hygiene kits for the flood affectees in the Kashmore-Kandhkot, Shikarpur, and Larkana districts. The MoU of the project has been signed and the proposed completion period is two months. As of September 06, 2010 following items have been distributed. This includes shelter (Tent 01), Gerry Kans (2) and blankets (2).

Shelter & NFI support by GOAL Ireland							
District	Temporary shelter kits	NFIs (kitchen sets)	Hygiene kits	Lantine	Brooms	Pit Latrines	Hygiene sessions
Kashmore	1,000	-	-	-	-		
Larkana	700	-	-	-	-		
Qamber	1,970	3,850	4,910	2,550	2,550	50	20
Total	3,670	3,850	4,910	2,550	2,550	50	20



SRSO Clean Camps Campaign:

SRSO has started through its senior female staff “the clean camp campaign” and until now six camps of Sukkur city accommodating 546 IDPs have been brought into this program where **cleaning material** including Finis, spray pumps and nail cutters ad combs have been provided by SRSO and hygiene sessions are being conducted to make the camp environment conducive and free of diseases. This campaign is aimed to be extended in the whole district. This activity will enable to develop the linkages of the IDP with the government departments such as health and civic services. This campaign is further supported and extended by the NIRM staff.

District	Camps	Sessions	Beneficiary population	families	IDPs	Volunteers
SUKKUR	15	53	3,849	529		79

Malaria Prevention Project

SRSO & GFATM has worked on malaria prevention since last one year in District Khairpur and after the flood it has provided 1,750 mosquito nets to the flood affected people and priority was given to families of below 10 years children and pregnant women which have been completed and further provisions are being considered to save the affected community from Malaria. SRSO has been in close coordination with the donor and we are expecting that the said donor will be extending the project and specific attention will be paid on the Malaria situation broken down after the flooding.

Completed on Sep 17,2010				Cumulative		
District	No. of Camps served	# of net distributed	Beneficiaries	Activity has been completed and further material requisition has been submitted with the donor.	# of Net distributed	Beneficiaries
Khairpur	30	1,750	7,680		1750	7,680
Total	30	1,750	7,680		1750	7,680

Health Facility under Sehat Salamet Package of UCBPRP

SRSO insurance division has been working to facilitate the flood affectees in order to have access to the health insurance cover which was provided under Sehat Salamet scheme of Government of Sindh extended during UCBPRP to the CO and VO members and for this we are providing guidance including issuance of duplicate identification documents, confirmation of the memberships, facilitating the panel





Daily Flood Relief Report November 07, 2010

hospitals. The overall insured families are 56,000 in district Shikarpur and Kashmore-Kandhkot and 20,000 families covered under SRSO regular programme and till September 03, 2010 the CO, VO members treated were as follows.

No. of camps visited by SRSO team	Sehat Salamt cards available with CO VO members	Insurance receipts missed by members	Receipts provided in duplicate	No of patients admitted in panel hospitals
94	540	414	338	600

SRSO medical facility

SRSO has been providing, on need basis, medical support from its pool account to the flood affectees. So far 15 patients of the sever disease including general surgery have been treated.

No OF PATIENT ADMITED/ TREATED AT PANEL HOSPITAL FROM SRSO POOL		
As of Oct 25,10		Cumulative
24		25

SRSO has held a meeting with Planning and Development department for installation of Water Filtration Plants for flood affected. These water filtration plants are portable on vehicle where there is less number of affectees and install where huge numbers of flood affectees are settled in relief camp. The water filtration plant will benefit a population of about 10,000 per day.

Water Filter plants project- Government of Sindh

SRSO with the support of GoS is installing 40 filter plants having capacity to filter 10,000 liters per day which will provide sufficient drinking water to the flood affected families of Khairpur, Sukkur, Shikarpur, Jacobabad and qamber Shehdadkot districts.

Ten of the plants has been installed and have started working and remaining will be done very soon.



UNICEF Education Project:

SRSO in partnership with UNICEF is working on “School in a box” project. The objective of the project is to help to re-established learning as the first step towards the restoration of normal schooling following an emergency.

District	Target TLRs	No: of TLRs	No of Children registered
Sukkur	50	31	3,515
Jacobabad	25	10	522
Ghotki	25	20	972
TOTAL	100	61	5,009

DFID-KOMAK Early recovery project.

SRSO with the support of DFID (through RSPN), funded by USAID, will be implementing the. The estimated cost of the project is Rs.148 million. The DFID-RSPN KOMAK project aims to provide emergency shelter, health care and safe WASH services and support for early recovery needs to a total of 153,360 households across Pakistan and for Sindh the twelve worst floods hit districts have been selected. The project is aims to provide, in relief activities, the emergency shelter, hygiene and clean drinking water.

For the early recovery it is aiming to provide support in WASH, shelter and food security.

The project activities include provision of clean water kits, Hand pumps, hygiene kits, pit latrines, medicated mosquito nets, emergency shelters, animal food supplements and conducting hygiene promoting awareness sessions. The said activities shall be targeting some 55,744 households (all interventions separately counted) in SRSO operational area. The project covers twelve districts of Sindh whereas SRSO will be implementing project activities in eight Districts namely Kashmore, Shikarpur, Jacobabad, Larkana, Qamber Shehdadkot, Khairpur, Sukkur and Ghotki.

District	Clean Water Kits	Hygiene sessions	Hygiene Kits	Fodder for Livestock in bogs	Pit latrines	Hand Pumps
Kashmore Kandhkot				5,300		
Khairpur	500	-	500	-	-	-
Sukkur				3,704		
Ghotki				1,760		
G. Total	500		500	10,764		



Cloths for Flood affected People SRSO

SRSO has distributed the stitched clothes in the flood affected families in Khairpur, Sukkur, Shikarpur, Kashmore, Jacobabad and Larkana district. The said clothes were stitched by the community members trained during the SRSO core programme vocational training setup at khairpur and Ranipur centers. IRM also contributed in cloths and Ali Jamil and SRSO staff showed their generosity to support the flood affected by providing cloths on the occasion of Eid.

Cloths for IDP Women\Children By Ali Jamil and SRSO						
District	Ladies\Gents suits	Children Suits	Towel Kits	Ladies\Gents Shoes	Children shoes	Total
Shikarpur	2,000	1,000	300	0	0	3,300
Khairpur	1,723	886	300	0	0	2,909
Sukkur	1500	500	300	0	0	2,300
K.kote	200	300	0	20	21	541
Jacobabad	160	390	0	16	30	596
Larkana	116	88	80	0	25	309
Total	5,699	3164	980	36	76	9,955

Pakistan Software Industry:

SRSO with the support of the Pakistan software industry has distributed the Utensils sets to **1,007** dresses **1,733** and shoes **1, 152** to flood affected families in District Khairpur. Pakistan Software Industry has also provided two pedestal fans in relief camps at Khairpur district. SRSO really appreciates the efforts and commitments of the PSI for their support extended towards the relief activities in this miserable situation.

Mr. Ali Jamil “**The WATAN**” Organization continued his support for flood affecters by donating Rs. 8.00 million and so far we have received following relief stuff from the watan organization (NFI Material received for distribution flood affectees 300 families).

Item Description	Buckets & mugs	Detergen t soaps	Toilet soap	Towels & C. Roll	Cooking pots, Tea pots, Flour Mixing pot, wooden spoon	Plates	Steel glasses	Clothes (1000 male 500 female)
Quantity	1,000 HH	1,908	1,737	1,000HH	300 HH	1,200	1,200	1,500



SRSO OMV Relief Partnership

OMV Pakistan feeling its corporate social responsibility has joined the hands with SRSO to help out the flood affected people in Khairpur and Sukkur and initially has allocated Rs. 11 Million for the relief work. Under this partnership OMV will provide Food for two thousand families that covers around 14,000 people currently positioned in relief camps in Sukkur district. Considering the need of shelter the Company will also provide 60 tents (shelter) for 500 people. Further that the organization has established an employee contributed fund for flood affectees which has reached to Rs. 700,000 which will be spent on special feeding requirements of the children of the affected families. Against the above the above following distribution took place.

District	Camp/ Location	H H	Population
Sukkur	12	2,000	6,028

SRSO has distributed following items in district Khairpur to support the disabled affectees.

Details of Wheel Chair and White Stick distribution in Disables Sindh Disability Forum in Khairpur District				
Disable persons	Locations	Camp Name	Male	Female
11	2	11	2	9

Other projects

BAHAL a relief and early recovery project with the support of the RSPN and OFDA for the flood affectees is at the implementation stage and aims to focus on shelter, agriculture support, health and hygiene support and will provide temporary shelter, food items, mosquito nets, seeds and fertilizers including cash for work of Rs. 2000 per household and latrines, hand pumps for an overall 23,215 affected families of Kashmore, Shikarpur, Qamber- Shehdadkot, Jacobabad and Jamshoro.

Enterprise Development Initiative

SRSO Enterprise Development Sector with the support of Sindh Indigenous Traditional Crafts Company of Govt: Sindh (SITCO) for the flood affected. The key objectives of the project are:

Identification and Assessment artisans in the context of Traditional Crafts,

To involve Crafts person in labor work/ trainings workshop related to crafts,

To encourage Crafts persons by providing opportunity to work and earn their bread and butter themselves,



Daily Flood Relief Report November 07, 2010

To reduce their pain and depression by providing them healthy working environment related to their existing traditional skills

To give support in their losses and damages related to their crafts field.

By providing quality raw material, technical assistance and supporting in developing marketing channels for the individuals in order to support them in producing and marketing the handicrafts products like Hurmicho, Kundhi, Balochi, Gaj work, Cruchet, Kashi work, Jandi work, date leaves work, Straw work, block printing, Ceramic work, Khes, Musical Instruments, Bangles, Ralli work, Woodcarving, Thari Carpets, Wheat Straw work, Statue making (Sculpture), Farrassi, Tuk (Cut work Ralli) and Sindhi Topi

Individuals Philanthropists

We are thank full to Mr. Humayun who has extended his support for the flood affectees and distributed **250** utensils kits and has shown interest for the further assistance.

Federal Minister Mr Fazul Shah Jelani held a meeting SRSO Ranipur team appreciated the work done by the SRSO for the flood affectees in Ranipur.

We have received Food and non food items (6,550 Kgs including energy food supplements, clothes, shelter and rice) from Al-Huda Welfare Trust Frankfurt Germany and we are thankful to Mr. Ashfaq Mehar for the reference and his continued support for the flood affected people and have been distributed in Tehsil Kingri District Khairpur Mir's.

We are thankful to Ms. Zeba from UNICEF for donating 100,000 for the support of flood affectees in the health and hygiene sector.

Other news

SRSO and PDMA are in close coordination where daily updates and day to day situations are discussed.

SRSO has been hosting cluster meetings of the Donors and implementation partners and monitoring agencies on daily basis where upcoming situations, issues are discussed and planning is being made to handle horrible situation after flood.

GOAL Ireland has been involved in survey for the nutrition needs of the children of below ten years and for this purpose the hospitals of the Sukkur, khairpur and Larkana has been visited.



Relief Material Distribution Pictures.





Daily Flood Relief Report November 07, 2010

