

Sindh Rural Support Organization (SRSO)

Flood Relief, Recovery & Rehabilitation Report

August 2010 to April, 2011



CONTENTS


Introduction and Background.....	02
Executive Summary.....	03
Resource Mobilization.....	05
SRSO Project/Donor wise progress.....	07
• SARP Sindh Agriculture Recovery Project (SARP).....	07
• Village Rehabilitation Project (VRP).....	08
• BAHAL Project-USAID.....	09
• FAO-Rice (Emergency livelihood assistance to support flood-affected vulnerable farmers).....	11
• WFP food for flood affectees.....	12
• SEHAT Project.....	13
• International Organization for Migration (IOM).....	13
• YUSRA Project.....	14
• Save the flood disaster victim organization:.....	15
• Integrated Multi-Sectoral Project:	16
• Help Age International	17
• Social Mobilization Progress.....	18
• KOMAK-DFID: Early recovery project.....	19
• Cooked Food distribution Government of Sindh (Relief Commissioner).....	20
• Cooked Food Support funded by GOAL Ireland.....	20
• SRSO-USAID food and non-food items.....	21
• Food and Agriculture Organization Project.....	21
• Engro- SRSO Flood Relief Partnership:.....	22
• SRSO GOAL Ireland-Emergency response.....	23
• UNICEF- SRSO Flood Relief Project- WASH.....	23
• Water Filter plants project- Government of Sindh.....	24
• SRSO-PPHI Health facilitation:.....	24
• Health Facility under Sehat Salamat Package of UCBPRP.....	24
• SRSO medical support to flood affectees.....	24
• Malaria Prevention Project.....	25
• SRSO Clean Camps Campaign:.....	25
• SRSO Livestock relief project Vaccination and treatment (Funded by GOAL Ireland).....	25
• SRSO Livestock fodder support. (Funded by Goal Ireland).....	25
• UNICEF Education Project.....	26
• Cloths for Flood affected People by SRSO on Eid ul fitr.....	26
• Pakistan Software Industry:.....	26
• SRSO OMV Relief Partnership:.....	27
• Child Protection Project.....	27
• Food Agriculture Organization (AusAID)- A Sunflower project.....	29
Others.....	30
Snapshot of SRSO Relief Operation.....	31

Introduction and Background:

Sindh Rural Support Organization (SRSO) started its work in July 2003 in five districts of upper Sindh—Sukkur, Ghotki, Khairpur, Shikarpur, and Jacobabad and by now the programme has been expanded to another 4 districts. As of June 2010, SRSO facilitated the local communities to form 21,875 Community Organizations (COs) and 3,681 Village Development Organizations (VDOs) with 316,800 female and 89,647 male members in the 9 programme districts. The partnership of SRSO with the COs ranges from providing technical advice and assistance in managing savings and loans, development of human resource, natural resource management, building social and physical infrastructure, and establishing partnership and linkages with the public agencies, private organizations, and external donors. The role of SRSO is to act as catalyst for the members of COs in mobilizing their individual and collective resources and getting access to the society’s resources and public sector services.

SRSO operational areas were saved from natural disasters that is why SRSO never planned specific funds for relief sort of work. However when devastating floods entered into Sindh, the CEO adopted proactive approach and called a special meeting for disaster preparedness. Initially Rs. 30 million from SRSO core funding were converted for emergency response. In result of the SRSO commitment in emergency response in a systematic way, SRSO built up a credibility resulting huge funding from different national/international donors and individuals both in cash and kind.

Affected Areas: Map Source (OCHA)



Executive Summary:

In response to the massive floods in Sindh, Sindh rural support organization (SRSO) launched flood relief operation on August 10, 2010. The operations were launched at right bank of river Indus in districts Jacobabad, Shikarpur, Kandhkot Kashmore, Larkana, Shahdadt and on left bank of river Indus in districts Khairpur, Ghotki, Noshero Feroze and Sukkur. SRSO has established an Emergency Cell which has been working since declaration of emergency.

SRSO started its flood relief operations in the existing camps established by the government. Initially primary needs were to prioritise by focusing on basic needs of the community. SRSO provided cooked food, safe drinking water through tankers, fodder and vaccination for animals and WASH (e.g. clean drinking water, hygiene kits, hygiene sessions, pit latrines) facilities etc. Subsequently these activities were complemented by other donor activities such as distribution of dry food rations, installation of hand pumps, temporary latrines, temporary shelters and health and hygiene awareness sessions.

SRSO, with the support of different donors, has started rehabilitation work and support for livelihood on early recovery and to generate resources to tackle, food security and shelter requirements. These livelihood projects are mainly funded by USAID and they have mainly focus on resource generation through agricultural support.

Relief and Rehabilitation Highlights

SRSO emergency relief & rehabilitation operations are on going since August 2010 till to date. SRSO has been working on shelter, food provision, health and hygiene, child protection, agriculture recovery, livestock and education sectors in its operational areas the catastrophic massive than Sunami affected people. The highlights of these efforts are:

Sindh Agriculture Recovery Project (SARP): This project is funded by USAID; SARP project has benefited 50,576 Households with agri inputs support package for the cultivation of Sunflower on 101,152 acres land at 7 districts. Also given support of cash grant of 1st instalment to 6,827 Bhhs out of 50,576.

Village Rehabilitation Programme (VRP): In this project, 37,12 Houses are initiated for construction and 186 houses are completed out of 7000 supported by GoS in three districts (Kashmore, Shikarpur and Jacobabad).

Save the Flood & Disaster Victims Organization: In this project, 157 Houses are initiated for construction and 09 houses are completed out of 200 in district (Kamber-Shahdadt).

YUSRA Project of One Room Transitional Shelter: In this project, 23 Houses are initiated for construction in district (Kamber-Shahdadt).

International Organization for migration (IOM)One Room Shelter-ORS: In this project Bhhs list is finalized for 500 houses in district Jacobabad.

FAO-Rice project (Emergency livelihood assistance to support flood-affected vulnerable farmers): Under this project 47,4 82 Bhhs would be supported with rice and 32,403 Bhhs are identified for the Rice assistance and further identification is in process.

SEHAT project: Under this project Formation of Village SEHAT Committee 179, Identified of CRPs male and female identified 358 and Formed of UC Network 04.

Help age International: SRSO with the partnership of HAI distributed in old people OP 1800 personal kits,2000 nutrition Kits,2000 Mosquito nets & mospel,1431 Winterization kits,1200 Hygiene kits. Also given grant cash of Un-conditional to 120 Beneficiaries amount up to 10000 and Conditional grant 4000 HHs amount per family was 15000.under this project also distributed Mobility Aids in OP i.e. walking sticks 700,Wheel chairs 34,Toilet seats 100,Hearing aids 38 and pair of Crutches in 14 old people.

Food Support-Provided cooked food (two times a day) to 1,351,372 individuals with the support of Relief commission, Government of Sindh, Engro PPAF and GOAL Ireland in Khairpur, Sukkur, Shikarpur, Kashmore, Jacobabad, Ghotki, Shehdadt and Larkana districts during emergency phase in august, September and October in government established camps.

Provided Dry Ration to 5,482,67 affected families (3,837,869 individual beneficiaries) with the support of World Food Programme, USAID, PPAF & Engro.

Temporary Shelter-SRSO has provided emergency shelters to 17,172 the affected families with the support of USAID, UKAID, GOAL Ireland and PPAF Engro.

Emergency Health Services: SRSO provided emergency health services to 238,821 outdoor patients with the support of PPHI through mobile medical camps facility during august and September. Furthers SRSO has provided health support to 799 patients under the UCBPRP Sehat Salamat Package government of Sindh and SRSO pool account.

WASH services- In this Project SRSO has provided WASH support to 196,957 families in the flood affected area which included provision of hygiene kits, installation of emergency latrines, bathing cubicles, Hand pumps, clean drinking water (9.8 million litres), more than one million purification tabs and Hygiene session, (jerry canes and plastic buckets). The above supports were sponsored by UNICEF, USAID, UKAID, PPAF-Engro & Government of Sindh, -SRSO with the support of Government of Sindh has installed 40 water filter plants with a filtration capacity of 5,000 litres per day each plant.

Non Food Items Support-Provided NFIs support to 13,550 families with the support of USAID, GOAL Ire, PPAF Engro and individual philanthropists.

Livestock Support -SRSO has provided vaccination and treatment to 115,000 animals with the support of GOAL Ireland, PPAF Engro and SRSO pool account. Provided fodder for 129,448 animals including wheat straw, palates and blended feed with the support of PPAF Engro, DFID, USAID and SRSO pool account.

Education- Considering on education SRSO has established 61 temporary learning and recreational centres in Jacobabad, Sukkur and Ghotki districts with the support of UNICEF in which 5009 children were provided basic education and were engaged in recreational activities to get them out of trauma.

Child Protection- In this Project SRSO has established 30 static child facilitation centres where 6,966 children have been registered. The mobile child facilitation spaces are established for the protection and recreational activities of the flood affected children where 29,520 are registered. 75,893 Boys, Girls and women are benefited through recreational activities.

FAO-AusAID: under this project 7500 HHs are provided Agri-inputs in three Larkana, Kharpur and Dadu districts for the cultivation of Sunflower. Under CERF project, 3000 HHs has been provided Agri-inputs in district Sukkur.

FAO-CERF-Food & Agriculture Organization agency of united nation. Under the FAO CERF project,3000 families have provided support for Agriculture and livestock in district Sukkur.

Other relief distribution-Distribution of clothes to 10,000 flood affected people on Eid ul fitr donated by Ali Jameel, Adeel Siddiqui and SRSO. Distribution of OMV food packs and tents to 2000 families. Distributed Food and Non food items received from Al Huda Welfare Centre, Germany.

Resource Mobilization:

Sr.	Project Title	Donor/Partner	Total Budget (In cash)	Commencement Date	Completion Date	Target Area	Activities
1	SRSO (Flood Relief Contribution)	SRSO	20,000,000	01/Aug/10	31/Dec/10	All 09 Operational Districts	Food & Non-Food Items
2	GoS Flood Relief Deptt. (Cooked Food)	GoS	68,919,972	22/Aug/10	02/Oct/10	Sukkur, Khairpur, Shikarpur, Kashmore and Jacobabad	Cooked Food
3	PPAF & Engro Foundation	PPAF	20,653,400	22/Aug/10	31/Oct/10	Ghotki	Food, Non-Food & Livestock Support
4	WFP Floods Operation for the Flood Affected Families	WFP	1,623,005,472	12/Aug/10	31/March/11	Kashmore-Kandhkot, Shikarpur, Ghotki, Sukkur, Khairpur, Jacobabad & Shahdadkot	Wheat Flour, Cooking Oil, High Energy Biscuits, Ready to Use Food, Sugar, Tea, Spices, Pulses and Salt
5	Support to Flood Affected Families	Goal Ireland	55,000,000	01/Sep/10	31/Dec/10	All 09 wash Operational Districts	Distribution of Food and Non-Food Items, Livestock Treatment & Feeding etc. to the Flood Affected Families
6	Emergency Response to the Flood Affectees	RSPN – USAID	37,805,000	01/Sep/10	30/Sep/10	Kashmore-Kandhkot, Shikarpur, Ghotki, Sukkur, Khairpur, Jacobabad & Shahdadkot, Larkana	Distribution of Food and Non-Food Items
7	Emergency Relief and Early Recovery For Flood Affectees Across Pakistan (KOMAK)	RSPN – DFID	148,009,244	23-Sep-10	22-Jan-11	Kashmore-Kandhkot, Shikarpur, Ghotki, Sukkur, Khairpur, Jacobabad & Shahdadkot, Larkana	To provide emergency shelter, healthcare, WASH and Livestock services to a total of 61,344 households and 429,408 people in flood affected districts of 8 operational districts of Sindh and support for early recovery needs
8	Emergency Relief and Early Recovery For Flood Affectees Across Pakistan (BAHAAL)	RSPN – USAID	111,917,821	28/Oct/10	30/Apr/11	Kashmore, Shikarpur, Shahdadkot, Jacobabad, Dadu, Thatta, Jamshoro.	Support of Emergency Shelters (Transitional One room Shelter), WASH (Hygiene Kits, Health and Hygiene Awareness Sessions), Water (Hand-Pumps installation and Water Kit), Agriculture and Food Security (Agri. Inputs: Seeds, Fertilizers and Cash for Work), Animal Feed Supplements
9	Establishment of Water and Sanitation Facilities for the Flood Affected People	UNICEF	1,985,178	01/Sep/10	30/Sep/10	Sukkur, Khairpur, Kashmore-Kandhkot, Jacobabad, Shikarpur	Installation of Hand-Pumps and Latrines
10	WASH Project	TRDP - UNICEF	36,637,800	01/Sep/10	31/Dec/10	Sukkur, Khairpur, Kashmore-Kandhkot, Jacobabad, Shikarpur	Cash & Material for the installation of Hand-Pumps and Latrines and Awareness Raising through Health and Hygiene Sessions
11	Child Protection Project	TRDP - UNICEF	41,821,710	01/Sep/10	28/Feb/11	Sukkur, Shikarpur & Kashmore	Protection and Psychosocial Support to Flood Affected Children and Women (Shoes, Torches, Torches Cell, Lanterns, Buckets, Empty Bags, Cooking pots, Shawls, Clothes, Sweaters, Blankets & Other Items (Recreational Kits)
12	Flood Emergency Education Response (Establishment of 100 TLCs for Children)	UNICEF	1,700,000	12/Oct/10	12/Dec/10	Sukkur, Ghotki and Jacobabad	Establishment of 100 Temporary Learning Centers for Children in IDPs Camp & Shelter at Sukkur, Ghotki & Jacobabad Districts.
13	UNICEF Flood Response (MCH)	UNICEF	9,412,100	October, 2010	January, 2011	Shikarpur, Larkana, Shahdadkot & Ghotki	Mother & Child Health-care (To organize communities in the non-LHW covered areas and to conduct focused awareness campaigns on pneumonia and diarrhea, strengthen catch-up of routine immunization and TT.)
14	Installation of Water Filtration Plants	P&DD, Govt. of Sindh	37,580,000	01/Sep/10	30/Nov/10	Jacobabad, Shikarpur, Kashmore and Khairpur districts	Installation of 40 Water Filtration Plants through P&DD, Govt. of Sindh
15	Central Emergency Response to Floods (CERF)	FAO	2,625,000	November, 2010	February, 2011	District Sukkur, Taluka Pano Aqil	Support to the selected Farmers for Livestock, Agriculture and Food (Agri Package: Wheat Seed, DAP, UREA; Vegetable Kit; Livestock Package: Animal Feed, De-Wormers, Plastic Sheet, Rope)
16	Disaster Emergency Committee	HelpAge International	1,343,000	23-Sep-10	23-Jan-11	Jacobabad and Shikarpur districts	Distribution of Older People Personal Kits, Winterization Kits, Hygiene Kits, Mobility Aids (Hearing Aids, Crutches, Toilet Seats Walking Sticks, Wheel Chairs) and Nutrition Kits in district Shikarpur and Jacobabad, Mosquito Nets and 600 Mospel repellents in Jacobabad, Cash Grants to individuals, Community Grants and arranged Eye Camps in Shikarpur and Jacobabad.

SRSO Flood Relief, Recovery & Rehabilitation Report (April 2011)

17	Survey of Traditional Craftspersons	SITCO	505,000	6-Sep-10	6-Nov-10	Jacobabad, Ghotki, Shikarpur, Sukkur & Khairpur	Identifaction and Survey of Traditional Craftspersons in the Camps at 5 districts
18	Livestock Support	Brooke (Pakistan)	250,000	1-Sep-10	30-Nov-10	Sukkur	To provide emergency treatment, vaccination and de-worming where no other help available
19	Sindh Agriculture Recovery Project (SARP)	RSPN - USAID	1,241,980,006	15-Nov-10	30-May-11	Jacobabad, Shahdadkot, Shikarpur, Kashmore, Larkana, Thatta, Dadu	Distribution of Sunflower Seeds and Fertilizers (DAP & UREA), Cash Support and Food-for-Work for Land preparation and harvesting/threshing, on 101,150 Acres Land benefitting 50,576 Households
20	Village Rehabilitation Project	P&DD, GoS	874,000,000	1-Jan-11	30-Jun-11	Shikarpur, Kashmore and Jacobabad	Reconstruction & Rehabilitation of 7,000 houses in 43 Villages of three districts under UCBPRP
21	Food for Work	WFP	27,312,514	1-Feb-11	31-Jul-11	Kashmore, Jacobabad and Shahdadkot	Food for Work to the flood affected families being engaged in reconstruction & rehabilitation of houses
22	Integrated Multi-Sectoral Project	UNICEF	269,897,761	February 15, 2011	August 14, 2011	Kashmore-Kandhkot, Jacobabad, Shahdadkot, Shikarpur and Khairpur	UNICEF Integrated Programme: Water, Environment, Hygiene and Sanitation (WASH), Health, Nutrition, Child Protection and Education.
23	Sunflower Project	FAO	6,314,250	1-Feb-11	31-06-2011	Khairpur and Larkana	Distribution of Sunflower Seeds and Fertilizers (DAP & UREA), to 5,000 Households
24	Save the Floods & Disaster Victims Organization	Bakhtwar Foundation	19,063,392	15-Feb-11	15-Apr-11	Shahdadkot	Construction of 200 Houses for the Flood Affected Households in district Shahdadkot
25	Financial Assistance & Grant for Microcredit	PPAF	81,053,350	January, 2011	December, 2011	District Shahdadkot, Larkana, Jacobabad and Shikarpur	The financial assistance for Microcredit includes: i) Rs. 40,000,000/- as loan for Microcredit carrying a service charge of 8% per annum. Whereas the grant assistance includes: i) Rs. 4,211,100/- for Kiosk/Satellite Branches (Rs. 2,103,500/- as Capital Cost, Rs. 1,587,600/- as Operational Cost and Rs. 520,000/- as Training Cost and Exposure Visits). ii) Rs. 33,842,250/- for SSN-Business revival for flood victims (Rs. 32,400,000 as project cost and Rs. 1,442,250 as Operational Cost). iii) Rs. 300,000/- for holding sessions for improving knowledge for Staff.
26	Livelihood Protection and Enhancement Project	PPAF	44,060,000	February, 2011	January, 2013	District Ghotki (three selected UCs in Taluka Ghotki)	The financial assistance for LEP includes: i) the sum of Rs. 44,060,000/- as grant for LEP; whereas, Rs. 5,500,000/- as Operational Cost (Salaries & Overheads); and Rs. 38,560,000/- as Program Cost (Assets Transfer & Wage Compensation). ii) the sum of Rs. 609,000/- as grant for HID for Project Staff Training.
27	Community Physical Infrastructure Schemes	PPAF	30,000,000	January, 2011	June, 2011	Ghotki	DWSS, Sanitation, Irrigation and Linked Roads & Bridges (Total 60 Schemes)
28	Mass Communications Through Social Organizer	IOM	-	Feb, 2011	July, 2011	All 09 Operational Districts	Awareness Raising Through Social Mobilization
29	SEHAT Project (Health Care Interventions in Flood Affected Areas)	RSPN - British Pak Found.	5,945,000	1-Feb-11	30-Jun-11	District Shahdadkot, Shikarpur	Social Mobilization, Training of Staff on Delivery of Session & use of IEC material, Immunization, Maternal & New born care/birth spacing and Diarrhea
30	FAO-Rice (Livelihood Assistance to the flood affected Farmers)	FAO	489,820,000	April-11	June	Dadu, Jacobabad, Shikarpur, Kashmore and Kamber-shahdadkot	Support 47,482 Bhhs rice seed, 100 Kg Urea, 50Kg DAP and vegetable seed
Grand Total			5,308,616,970				


SRSO Project wise progress:

Sindh Agriculture recovery Project (SARP)

After the July-August 2010 floods in Pakistan, the people of America through the United States Agency for International Development (USAID) began providing massive support to meet the emergency and early recovery needs of the flood victims. One significant project being funded and supported by USAID is the Sindh Agriculture Recovery Project (SARP), which was launched in 7 districts of Sindh from December 2010 in partnership with the Rural Support Programs Network (RSPN), Sindh Rural Support Organization (SRSO) and Sindh Abadgar Board (SAB). The total value of this USAID SARP project is \$ 15 million. With USAID support, SARP is providing agricultural inputs to flood affected small farmers to grow sunflowers. Under SARP, the target beneficiaries are 50,575 small farmers (owners, tenants, and share croppers) and 101,150 acres, i.e. 2 acres per beneficiary. The package of support to the small farmers includes: certified sunflower seeds(2 KGs per acre), fertilizers (DAP and Urea 50 KGs bags each per acre), trainings on sunflowers cultivation and cash packages for land preparation, cash for on-farm (water courses repair) and for threshers and harvesting.

Following is the progress update of as on 12 April of SARP project:

Sindh Agriculture Recovery Project														
Daily Report As on 12-04-11														
District	Total Target	Assessment of Bhhs	Agri-Inputs Distribution in Bhhs	DAP 50Kg	Urea 50 Kg	Sunflower Seed 2Kg	# Beneficiaries verified	Actual # of Acres Planted of verified beneficiaries	# of Acres Unplanted	Cheques sent from H.O to Districts	Cheques distributed in Bhhs	Training Sessions conducted before cheques distribution	Pax trained in 2nd Training	Per Session Pax
Shahdadkot	8,053	8,053	8,053	16,106	16,106	16,106	8,053	14,809	1,297	2,800	765	19	765	40
Larkana	2,795	2,795	2,795	5,590	5,590	5,590	2,795	5,552	38	2,200	1,626	17	1,626	96
Jacobabad	9,757	9,757	9,757	19,514	19,514	19,514	9,757	18,464	1,050	2,700	2,185	28	2,185	78
Shikarpur	7,128	7,128	7,128	14,256	14,256	14,256	7,128	13,530	726	5,000	1,607	26	1,607	62
Dadu	9,215	9,215	9,215	18,430	18,430	18,430	9,215	17,372	1,058	2,700	0	0	0	#DIV/0!
Thatta	8,079	8,079	8,079	16,158	16,158	16,158	8,079	13,798	2,360	2,000	350	118	2,607	22
Kashmore	5,549	5,549	5,549	11,098	11,098	11,098	5,549	10,686	412	3,100	294	7	104	15
Total	50,576	50,576	50,576	101,152	101,152	101,152	50,576	94,211	6,941	20,500	6,827	215	8,894	41



Village Rehabilitation Project (VRP):

Sindh Rural Support Organization with the funding from Government of Sindh and World Food Program is planning to construct 7000 houses in district Kashmore, Jacobabad and Shikarpur. According to the initial decisions and initially 43 villages are to be targeted, each village having 200-300 houses. These villages have been surveyed and initial number of damaged houses has been assessed. These include: 12 Villages in Kashmore-Kandhkot, 18 Villages in Jacobabad, and 13 Villages in Shikarpur. The said Project package support comprises of following interventions:

- Two room house
- Each House to have Hand Pump, Latrine and solar light
- Each village to have sanitation drains and brick paved streets
- Every five houses to share one bio gas plant

The location of houses will be the same where people were living before flood situation, customs, traditions, economical levels, etc, will be considered and community participation will be ensured. The project will also ensure the use of locally available and energy efficient and environment friendly material. Community is provided food for work with support of WFP along with pit latrines and hand pumps with support of KOMAK project.

Following is Progress update as on 11, April 2011:

Sr.No	Program Activity	6 Month Project Targets (jan-june 2011)	Cumulative Progress Achievement As of Apr-11-2011
1	Operational Profile		
	Total Districts	3	3
	Total talukas	10	10
	Total Ucs	32	30
	Total Villages	43	33
	Total Houses	10,424	5,162
	Total Houses Damaged	8,367	5,162
	Beneficiaries List Finalize	7,000	5,162
2	Low Cost House		
	Dialouge with Community (No: of Villages).	43	33
	Lay out for Houses.	7,000	3,712
	Construction work initiated	7,000	3,712
	Beneficiaries List finalize	7,000	5,162
	Work completed upto Plinth Level	7,000	3,470
	Work completed upto Roof level	7,000	1,082
	Roof material laid	7,000	186
	Low Cost House Completed	7,000	186
	Budget allocation of Per house by GoS.	82,541	
	Disbursement amount	0	113,245,000
	Disbursement Beneficiaries	0	3,649
3	Sanitation Schemes		
	Survey of Schemes	43	31
	Schemes Estimation	43	10
	No: of Schemes initiated	43	2
	No: of Schemes Completed	43	0
4	KOMIK		
	Latrines	7,000	3,928
	Hand Pumps	7,000	622

BAHAL Project-USAID :

BAHAL a relief and early recovery project with the support of the RSPN and OFDA for the flood affectees which aims to focus on shelter, agriculture support, health and hygiene support, temporary shelter, food items, mosquito nets, seeds and fertilizers including cash for work of Rs. 2000 per household and latrines, hand pumps for an overall 23,215 affected families of Kashmore, Shikarpur, Qamber- Shehdadkot, Jacobabad and Jamshoro.

Progress of BAHAL project:

S.#	Activity	Unit of Measure	Units	Target Units	Cumulative progress	Beneficiary HH
1	Agricultural inputs					
	DAP	50kg bag	1	5,804	5,804	38,188
	Urea	50kg bag	2	11,608	11,608	38,188
	Seed	40kg bag	1	5,804	5,804	38,188
	Cash	Rs. 2000	2,000	11,608, 000	11,608,000	38,188
2	Animal Feed Supplement (FS) Units	37kg bag	2	11,608	11,608	38,188
3	Water Kits	-				
	Jerry Can	Number	1	5,804	5,804	38,188
	WPT	Number	200	1,160,800	1,160,800	38,188
4	Hygiene Kits	Number	1	5,804	5,804	38,188

Progress as on 12, April BAHAL-USAID:

Program Activity	6 Month Project Targets (Nov-April 2011)	Shikarpur 200 Houses	Kashmore 200 Houses	Shehdad Kot 1800 Houses	Jamshoro 600 Houses	Jacobabad 200 Houses
Low Cost House						
Operational Profile						
Total Districts	5	1	1	1	1	1
Total talukas		2	1	1	1	1
Total Ucs		3	2	2	1	2
Total Villages		5	5	57	23	9
Beneficiary population	19740					
Beneficiaries List Finalize	3000	200	200	1,800	600	200
Total houses offered	3000	200	200	1,800	600	200
Dialouge with Community (No: of Villages).		3	5	57	23	9
Lay out for Houses.	3,000	200	200	1,800	600	200
Construction work initiated	3,000	100	200	1,740	600	200
Beneficiaries List finalize	3,000	200	200	1,800	600	200
Work completed upto Plinth Level	3,000	73	200	784		200
Work completed upto Roof level	3,000	3	8	166	271	200
Roof material laid	3,000	-	-	-	46	100
Low Cost House Completed	3,000	-	-		-	45
Budget allocation of Per house by USAID	40,000	40,000	40,000	40,000	40,000	40000
Disbursement amount	120,000,000	5,000,000	8,000,000	26,000,000	24,000,000	8000000
Disbursement Beneficiaries		3,300,000	2,000,000	9,188,500	1,860,000	5000000
Latrines						
No of handpump offered	580	50	116	182	116	116
No of hand pumps installed		50	116	115	103	116

FAO-Rice project-(Emergency livelihood assistance to support flood-affected vulnerable farmers):

Sindh Rural Support Organization (SRSO) with the partnership of Food Agriculture Organization (FAO) implementing a rice support project in flood affected area in five districts i.e. Dadu, Jacobabad, Qambar-Shahdadkot, Kashmore and Shikarpur. The support will be given on 2 acres per Bhh, package includes 25kg rice seed, 100Kg Urea, 50Kg DAP and vegetable seeds.

Progress of FAO-Rice as on 12 April, 2011:


District	Targert Bhhs						Identified BHHS							
	BHHS Pack-1 Canada	BHHS Pack-1 UK	BHHS Pack-3 IFAD	BHHS Pack-1 Swedish	BHHS Pack-2 Swedish	Total BHHS Donor wise	BHHS Pack-1 Canada	BHHS Pack-1 UK	BHHS Pack-3 IFAD	BHHS Pack-1 Swedish	BHHS Pack-2 Swedish	Total BHHS Donor wise	Balance	Average per Day BHHS Idf.
Dadu	6,000	0	0	2,000	0	8,000	4,900	0	0	1,700	0	6,600	1,400	280
Jacobabad	6,100	4,350	0	0	1,000	11,450	2,900	3,300	0	0	700	6,900	4,550	910
Kashmore	6,100	0	0	0	1,500	7,600	6,100	0	0	0	1,500	7,600	0	0
Qambar Shadadkot	6,200	2,732	0	5,000	0	13,932	2,500	1,272	0	2,400	0	6,172	7,760	1,552
Shikarpur	0	0	0	5,000	1,500	6,500	0	0	0	3,966	1,165	5,131	1,369	274
Grand Total	24,400	7,082	0	12,000	4,000	47,482	16,400	4,572	0	8,066	3,365	32,403	15,079	3,016

WFP food for flood affectees:

The World Food Programme under the programme “food for flood affectees” is provided dry Ration to the affected families of flood affected area as a quick relief and food security. Under this programme the Ration is supplied through FLAs with SRSO and SRSO-NRSP. three FLAs have been signed so far and amended (1st for Kashmore, Shikarpur, Ghotki, Sukkur, Jacobabad and Khairpur) second was for Kashmore-Kandhkot only and third was for Larkana and Shahdadkot with agree rate per metric ton in operational areas. Flood affectees of the eight districts in the camps registered with the District Government were provided this relief package and in the flood affected villages. The distribution is being made according to the approved plan from World Food Program (WFP). The four cycles have been completed under the WFP emergency programme, in 1st cycle, initially the WFP started to supply dry food package i.e. flour and palm oil, and then added High Energy Biscuits in the package, Plumy doz for six months to 2 year children and rice in the package. In the second cycle package, they add Pluses; Salt, Tea, Sugar and Supplementary Doz. The third and fourth cycle package remained same as second cycle.

Distribution summary (District wise):

WFP, Dry food Distribution from August 12 to March,29,2011			
Districts	G. Total Families	Package / Family	
Kashmore/Kandhkot	162,508	Wheat Flour	80 kg
Khairpur	13,855	Oil	4.5/3.7 kg
Shikarpur	49,373	Sugar	4 kg
Sukkur	4,720	Black Tea	0.3 kg
Ghotki	2,800	Pulses	8 kg
Ghotki (NRSP+SRSO)	19,349	Salt	1 kg
Jacobabad	120,150	HEB	2.25 kg
Larkana	53,983	RUSF	1.3 kg
Qambar/Shahdadkot	56,404	-	-
Qambar/Shahdadkot (NRSP+SRSO)	53,934	-	-
Grand-Total	537,076	-	-



SEHAT Project:

SEHAT Project (Health Care Interventions in Flood Affected Areas) in two districts Shahdaskot and Shikarpur implemented by SRSO through RSPN - British Pak Found. Social Mobilization, Training of Staff on Delivery of Session & use of IEC material, Immunization, Maternal & New born care/birth spacing and Diarrhea.

Progress of SEHAT project:

S#	Activity	Target	Achievement
1	No of UCs	8	8
2	Introductory Dialogue @ Village	368	343
3	Formation of Village Sehat Committee	184	179
4	Identification of CRPs M+F	368	358
5	Orientation of Village Sehat Committee	184	179
6	Dialogues @ UC Network	16	11
7	Formation of UC Network	8	4

International Organization for Migration (IOM):

IMO with the Partnership of Sindh Rural Support Organization Restoration of One Room Shelter Program: The purpose of this Agreement is to facilitate the construction of 500 One Room Shelters for vulnerable beneficiary families in district Jacobabad; under this agreement, under the framework of 10M One Room Shelter (ORS) shall form an integral part of this Agreement. Activities under this Agreement 'shall start from 25th February, 2011, shall be fully and satisfactorily completed by 30 June 2011.

Progress of IOM as on 11-04-2011:

Program Activity	4 Month Project Targets Feb-June-2011)	Progress achievement of Mar-11	Cumulative Progress Achievement As of Apr-11-2011
Operational Profile			
Total Districts	1	1	1
Total talukas	1	1	1
Total Ucs	1	1	1
Total Villages	87	8	21
Total Houses on work	500	0	0
Total Houses Damaged	500	0	500
Beneficiaries List Finalize	500	0	500
Low Cost House			
Dialogue with Community (No: of Villages).	87	8	21
Lay out for Houses.	500	0	0
Construction work initiated	500	0	0
Beneficiaries List finalize	500	0	500
Work completed upto Plinth Level	500	0	0
Work completed upto Roof level	500	0	0
Roof material laid	500	0	0
Low Cost House Completed	500	0	0
Budget allocation of Per house by Bakhtawar.	25,500		
Disbursement amount	0	0	0
Disbursement Beneficiaries	0	0	0

YUSRA Project:

Sindh Rural Support Organization and YUSRA Construction of 23 Houses at District Qambar-Shahdadkot. This partnership agreement is entered into this 15th of March, 2011 and between the Sindh Rural Support Organization and YUSRA. WHEREAS this MoU is concluded in the context of constructing houses in district Qambar-Shahdadkot to flood affected households and shall be effective from 15th March, 2011 to 31st June, 2011.

Progress of 11, April, 2011:

Program Activity	3.5 Month Project Targets (Mar-june 2011)	Cumulative Progress Achievement As of Apr-11- 2011
Operational Profile		
Total Districts	1	1
Total talukas	1	1
Total Ucs	1	1
Total Villages	1	1
Total Houses	23	23
Total Houses Damaged	70	23
Beneficiaries List Finalize	23	23
Low Cost House		
Dialouge with Community (No: of Villages).	1	1
Lay out for Houses.	23	23
Construction work initiated	23	23
Beneficiaries List finalize	23	23
Work completed upto Plinth Level	23	23
Work completed upto Roof level	23	-
Roof material laid	23	-
Low Cost House Completed	23	-
Budget allocation of Per house by Yusra.	50,000	
Disbursement amount	0	-
Disbursement Beneficiaries	0	-
Latrines	23	-
Hand Pumps	23	-

Save the flood disaster victim organization:

The MOU has been signed between Sindh Rural Support Organization and Save the flood disaster victim organization for the construction of 200 houses in district Kamber-Shahdadkot. It is effective from 15, February 2011 to 15, April 2011:

Progress of 11, April, 2011 follow:

Program Activity	2.5 Month Project Targets Feb-Apr-2011)	Progress achievement of Mar-11	Cumulative Progress Achievement As of Apr-11-2011
Operational Profile			
Total Districts	1	1	1
Total talukas	2	2	2
Total Ucs	4	5	5
Total Villages	6	13	13
Total Houses on work	168	94	157
Total Houses Damaged	164	200	200
Beneficiaries List Finalize	200	149	175
Low Cost House			
Dialouge with Community (No: of Villages).	6	13	21
Lay out for Houses.	200	94	157
Construction work initiated	200	94	157
Beneficiaries List finalize	200	149	175
Work completed upto Plinth Level	200	89	127
Work completed upto Roof level	200	14	54
Roof material laid	200	2	9
Low Cost House Completed	200	2	9
Budget allocation of Per house by Bakhtawar.	95,317		
Disbursement amount	0	907,541	5,842,623
Disbursement Beneficiaries	0	29	186
Latrines	200	1	5
Hand Pumps	200	1	1

Integrated Multi-Sectoral Project:

Sindh Rural Support Organization with the partnership of UNICEF work on multi-components on: Water, Environment, Hygiene and Sanitation (WASH), Health, Nutrition, Child Protection and Education in five operational flood affected districts of SRSO i.e. Kashmore-Kandhkot, Jacobabad, Shahdadkot, Shikarpur and Khairpur which is started from February 15, 2011 and would end on 14 August,2011.

Baseline survey progress as on 12, April, 2011:

Baseline survey progress as on 12, April, 2011					
S #	Districts	Orientation Session	# of Pax Trained	# of Ucs surveyed	# of Villages Surveyed
1	Khairpur	4	167	2	30
2	Jacobabad				
3	Shikarpur			5	197
4	Kashmore				
5	Kamber-Shahdadkot				

Help age International

HAI intervened in Sindh after the floods hit this province in September 2010. Started working in partnership with SRSO in the dist. Of Shikarpur and Jacobabad. In both the districts it is estimated that 240000 old people in need of immediate relief, with the partnership of HAI, SRSO is uniquely placed to efficiently expand needed relief items and services to the older flood affected people. Need care and health facilities particularly women.

To identify the village where distribution will be done in district Shikarpur and Jacobabad according to vulnerability criteria along with SRSO staff and to carry out an assessment of the targets areas

Output of Help Age International Sindh, doing its efforts to bring a change in the livelihood and the daily lives of older people in Sindh.

Output Help Age Sindh through its efforts will make the vision of Help Age International a reality, making a society in which older people are respected and cared for

Progress of HIA is as follow:

Description	Qty/ Numbers	Remarks
Distribution Detail		
Distribution of Personal Kits	1800	
Distribution of Nutrition Kits	2000	
Distribution Mosquito Nets & Mospel	2000	
Distribution of Winterization Kits	1431	
Distribution of Hygiene Kits	1200	
Disbursement of un-conditional cash grant (Each Beneficiary 10000/=)	120	Total Amount 1200000/=
Disbursement of Conditional cash grant Each Beneficiary 15000/=)	400	Total Amount 6000000/=
Distribution of Mobility Aids		
Walking Sticks	700	
Wheel Chairs	34	
Toilet Seats	100	
Hearing Aids	38	
Pair of Crutches	14	
OPA Formation		
Total OPA formed	9	
Eye Camps Conducted		
Eye Camps Conducted District Shikarpur & Jacobabad	6	Total Patient treated 928
Community Cash Grant		
Community Grant for OPA (Each Village 250000/=)	09 Villages	(Under Process)For Community Development

Social Mobilization progress updates as on march:

Progress & Planning of outreach and Social Mobilization for the year 2010-11:

S.#	Social Mobilization	Achievement as of June 2010	Plan 2010-11	Achievement			Yearly Progress Qtr 1+Qtr 2+Qtr 3	Percentage of achievement against annual targets	Grand Total	Remarks
				Qtr 1 Jul-Sept 2010	Qtr 2 Oct-Dec 2010	Qtr 3 Jan-Mar2011				
1	No. of Total Districts	9	0	0	0	0	0		9	
2	Total No. of Union Councils	424	0	0	0	0	0		424	
3	Total No. of Rural Union Councils in SRSO Districts	330	0	0	0	0	0		330	
4	Total No. of Union Councils SRSO presence	274	12	12	0	0	12	1	286	Intervened through investing in flood relief
5	Total No. of Taluka	44		0	0	0	0		44	
6	No. of Talukas having SRSO presence	41	1	1	0	0	1	1	42	Intervened through investing in flood relief
7	Total No. of villages in SRSO Districts	17,847		0	0	0	0		17,847	
8	No. of Villages having SRSO presence	9,214	1,396	419	67	249	735	1	9,949	
9	Total No. of Rural Households in SRSO Districts	1,273,214		0	0	0	0		1,273,214	
10	No. of House Hold Organized	363,389	73,999	17,914	7,774	4,237	29,925	0	393,314	Targets included Jacobabad UCBPRP which is suspended after flood
11	VO Formation	3,681	1,385	419	67	270	756	1	4,437	
	LSO Formation	0	6	0	2	0	2	0	2	
12	CO- Formation	21,875	5,874	1,130	359	188	1,677	0	23,552	
	Male	5,130	0	0	0	0	0		5,130	
	Female	16,745	5,874	970	107		1,077	0	17,822	
13	CO-Membership	406,447	105,732	17,914	7,774	4,237	29,925	0	436,372	
	Male	89,647		0	0	0	0		89,647	
	Female	316,800		17,914	7,774	4,237	29,925		346,725	
14	Saving	50,996,559	Rs. 55 millions	0	597,494	289,133	886,627		51,883,186	
	Male	18,669,398		0	109,423	81,103	190,526		18,859,924	
	Female	32,327,161	32	0	488,071	208,030	696,101		33,023,262	
15	CRP Identified	682		0	0	0	0		682	
16	Micro Health Insurance (Clients)	140,097	88,000	19,148	8,240	3,139	30,527	0	170,624	

KOMAK -DFID: Early recovery project:

SRSO is being implementing this project with the support of DFID (through RSPN), funded by USAID. The estimated cost of the project is Rs.148 million. The DFID-RSPN KOMAK project aims to provide emergency shelter, health care and safe WASH services and support for early recovery needs to a total of 153,360 households across Pakistan and for Sindh the twelve worst floods hit districts have been selected.

The project activities include provision of clean water kits, Hand pumps, hygiene kits, pit latrines, medicated mosquito nets, emergency shelters, animal food supplements and conducting hygiene promoting awareness sessions. The said activities shall be targeting some 55,744 households (all interventions separately counted) in SRSO operational area. The project covers twelve districts of Sindh whereas SRSO will be implementing project activities in eight Districts namely Kashmore, Shikarpur, Jacobabad, Larkana, Qamber Shehdadkot, Khairpur, Sukkur and Ghotki.

Progress of KOMAK project:

Activity	Unit	Kashmore	Shikarpur	Jacobabad	Shahdadkot	Larkana	Ghotki	Sukkur	Khairpur	Total
Distribution of Clean Water Kit	Kit	-	500	2,000	1,983	517	-	100	500	5,600
Repair/construction of Hand pumps	Hand pump	180	180	200						560
Distribution of Hygiene Kits	Kit	-	500	2,000	2,000	500	-	100	500	5,600
Organize Hygiene awareness sessions	Sessions		17	67	66	16	-	4	17	187
Repair/construction of Latrines	Sessions	1,800	1,800	2,000						5,600
Distribution of Medicated Mosquito nets	Nets	600	1,000	2,000	2,000	-	-	-	-	5,600
Distribution of Emergency Shelter Kits	Kit	2,000	2,000	5,000	2,200	800	-	-	-	12,000
Distribution of Animal Feed Supplement	Feed supplements	8,000	8,144	15,856	16,000	6,000	2,000	6,000	976	62,976

Cooked Food distribution Government of Sindh (Relief Commissioner):

Cooked food was provided under the MoU signed between the SRSO and Relief Commissioner Sindh and the food facility was continued for 27 days and the government of Sindh provided/ committed funds amounting to Rs. 68.9 Million. Under this agreement SRSO has provided cooked to more than 50,000 flood affectees of Kashmore-Kandhkot, Jacobabad, Sukkur and Shikarpur districts in the IDPs camps established by each district government. For Sukkur the distribution was executed by NIRM staff with the support of SRSO. The activity remained enforced for 43 days started from August 21, 2010 and October 02, 2010.

As of Oct 2 nd , 2010	The activity has been stopped after the provisions of dry ration	
District	Camps	individuals Served
Shikarpur	23	231,015
Sukkur	74	599,242
Kashmore	9	131,929
Khairpur	56	265,602
Jacobabad	12	123,584
Total	141	1,351,372

SRSO, on behalf the District Government Khairpur, distributed Dry Ration and NFIs to the flood affected. The package consisted: (Sugar 1kg Tea 100gm, Dall 1 kg, Salt 1 kg, Channa 1 kg, Rice 2 Kgs, Bath Soap 02, Detergent soap 02)

SRSO cooked food support (Funded by GOAL Ireland):

SRSO provided cooked food to the flood affected families from very start of the flood and supplied to families which were in camps in SRSO's operational area of nine districts and the basic aim of the drive was to provide relief to those who were in remote camps and where government and other relief work agencies or philanthropists were not having access.

Distribution summary (District wise)

From August 09, 2010 to October 17, 2010				
District	Activity has been Completed as the dry Ration provisions are being made with the support of WFP.	Camps	No. HHs	Individual
Shikarpur		23	712	5,265
Sukkur		7	456	3,578
Kashmore		22	2,224	18,595
N'Feroze		21	1,978	8,614
Jacobabad		12	6,353	38,119
Total		85	11723	74,171

SRSO- USAID. Food and Non-food Items


The programme was designed to provide emergency relief items to 7,500 households in the below mentioned districts of Sindh which have been the worst flood affected districts. The relief items were packaged into food and non food items that sustain immediate needs of household comprising 6-7 members.

The food items included Flour 30 Kg, Oil 3 liters, Spices 1 Kg, Pulses 3 Kgs, Rice 4 Kgs, Sugar 4 Kgs, Mineral water 6 liters, Salt, Energy Biscuits and dates 1 kg.

The non food items package included kitchen items (plates, cooking pots, Tawa) bath soaps, detergent soaps, cotton wool, Bucket, tooth brushes, dentonic powder, comb and pot and mug.

District wise distribution:


District	Target HH	Distribution	Distribution %
Kashmore	3,000	3,000	100
Khairpur	500	500	100
Shikarpur	2,000	2,000	100
Sukkur	1,500	1,500	100
Larkana	500	500	100
TOTAL	7,500	7,500	100



Food and Agriculture Organization Project:

Under Central Emergency Response Fund (CERF) gave support to flood/Rain Affected Small farmers of UC Sanghi & Sadhuja of district Sukkur. UN FAO with the partnership of Sindh Rural Support Organization SRSO has launched a CERF Project **Amount: PK.RS. 2,625,000** as emergency assistance for immediate protection of livelihood and food security through provision of agricultural inputs and livestock to the flood affected 3,000 families of two union councils. The support were of two packages i.e. 1st includes agriculture support package DAP 50 Kg, Urea 50 kg, Wheat 50 kg, Assorted vegetable sachet 0.405 gm and the second package includes livestock support i.e. Compound feed 60 kg, Deworming 250 mg, plastic sheet 4 x 5,Rope 30 meters. The time duration of this project was 2 month.

FAO –SRSO CERF Project progress							
Sukkur	Agriculture package 1				Livestock package 2		
	Wheat 50 Kgs	Veg: seed sachets	DAP 1Bag	Urea 1 Bag	Compound food 60 Kgs	Dewormer	Plastic sheet & Rope
Target	3,000	3,000	3,000	3,000	3,000	3,000	3,000
Progress	3,000	3,000	3,000	3,000	3,000	3,000	3,000



Engro- SRSO Flood Relief Partnership:

Cooked food

SRSO has distributed the Engro funded cooked food to 300 households (2500 beneficiaries). These families were identified and registered with Engro foundation in Obavro Tehsil, Ghotki. This activity has now been withdrawn after provision of Dry Ration for 30 days funded by Engro foundation for Two thousand households.

Cooked Food Distribution Status (Completed on 23 rd August 2010)		
Camps Served	H.H Served	Individuals Served
12	4,181	21,206

Ration and NFIs

Engro foundation provided dry Ration to two thousand families (Wheat. Flour 40 kg, Rice 20kgs, cooking oil 5kgs, Dali 5kgs, sugar 5 kgs, tea and miscellaneous items). The project also contained non food items (NFI), such as, shelter, safe drinking water and sanitation and hygiene kits for the same households. Fodder for livestock is also catered in this project for 10,000 animals.

Completed On Sep 17, 2010						
District	Camps	Dry ration beneficiary HHs	Shelter kits	Mosquito nets	Pit latrines	Hand pumps
Ghotki	5	2,000	1452	1452	50	30
Beneficiaries population		14,000	10,164	10,164	4,557	4,557

Support for Livestock

In this component, Engro through SRSO provided fodder and vaccination for the 10,000 animals of the 2,000 families settled in Tehsil Ghotki relief camps.

Provisions	Wheat straw	Blended feed	Pallets	Treatment
As of Sep 17, 2010	10,000	10,000	10,000	10,000

SRSO GOAL Ireland-Emergency response:

SRSO signed an agreement with GOAL Ireland to provide support of shelter, safe drinking water and sanitation and hygiene kits for the flood affectees in the Kashmore-Kandhkot, Shikarpur, and Larkana districts. The MoU of the project was signed for the period of two months. As of September 06, 2010 following items have been distributed. This includes shelter (Tent 01), Gerry Kans (2) and blankets (2).

Shelter & NFI support by GOAL Ireland					
District	Temporary shelter kits	NFIs (kitchen sets)	Hygiene kits	Pit Latrines	Hygiene sessions
Kashmore	1,000	-	-		
Larkana	700	-	2,400		53
Qamber	2020	3,800	10,459	270	170
Total	3,720	3,800	12,859	270	223

UNICEF- SRSO Flood Relief Project- WASH

SRSO with the support of UNICEF implemented the WASH project for flood affectees in the relief camps of Kashmore, Khairpur and Sukkur districts in Phase I. In addition to this UNICEF continued support in Phase ii in Shikarpur, Jacobabad, Kashmore, Sukkur and Qamber-Shehdadkot in Phase II. Under this project SRSO conducted awareness in the IDPs regarding Personal Hygiene, hand wash and use of soap. SRSO is also providing the Jeri Canes and hygiene kits containing (tooth powder, cotton, sanitary pad, soap and detergent soap), clean drinking water through tankers, emergency latrines bath soaps and cubicles, water purification tabs material in these districts.

S.No	Description	Phase-I	Phase-II	Cumulative
1	Water Tankering (Trips/day)	136	1,893	2,029
2	Total No.of Water liter Tankered	680,000	9,465,000	10,145,000
3	Beneficiaries of tinkering	7,100	208,184	215,284
4	Emergency Latrines (No.)	476	5,618	6,094
5	Beneficiaries of Latrines	39,978	461,718	501,696
6	Hygiene Kits (No.)	1,800	72,999	74,799
7	Hygiene sessions delivered (No of sessions)	3	1,588	1,591
8	Hygiene sessions beneficiaries	2,800	597,732	600,532
9	Jerry Canes (No.)	1,800	72,993	74,793
10	Plastic Buckets (No.)	0	73,445	73,445
11	No. of Bathing Places	0	2,006	2,006
12	Beneficiaries of Batting cubicle	0	360,527	360,527
13	Water purification tablets (No.)	0	1,779,400	1,779,400
14	PUR Sachet (No.)	0	1,505,040	1,505,040
15	Soap (No.)	0	63,288	63,288
16	Defication Trenches	0	502	502
17	Beneficeries of Defication trenches	0	49,503	49,503
18	Hand Pumps installed	177	971	1,148
19	Benf: of Water supplying	46,223	153,415	199,638
20	Water Bladders	5	0	5
21	BHHs	8,374	145,214	153,588

Water Filter plants project- Government of Sindh:

SRSO with the support of GoS has installed 40 filter plants having capacity to filter 10,000 liters per day which will provide sufficient drinking water to the flood affected families of following five districts.

S#	District	Beneficiaries HHs	No: of Plants Approved	No: of Plants Installed
1	Shikarpur	4,000	5	5
2	Khairpur	2,825	7	7
3	Qambar Shahdadkot	11,600	9	9
4	Kashmore-Kandhkot	4,350	9	9
5	Jacobabad	5,795	10	10
Total		28,570	40	40

SRSO-PPHI Health facilitation:

SRSO and PPHI provided mobile medical facility for the flood affectees in order to provide the medical services to the sick, injured and snake bitten and preventive vaccination for different viral, bacterial and other diseases.

Mobile camps facility summary (District wise)

Ghotki, Larkana, Sukkur, Khairpur Districts Disease wise data (to September 05, 2010)					
Indicator	OPD	%	Indicator	OPD	%
Total OPD	238,821	-	-	-	-
Snake Bite	36	0.015	Eye infection	10,204	4.27
Dog Bite	156	0.02	Diarrhea	36,994	15.5
Female Vaccination	3,173	1.33	Gastro	10,974	4.6
Child Vaccination	8,203	3.43	Normal Deliveries	42	0.018
Malaria	17,167	7.19	Minor Surgeries	1,184	0.5
ARI	26,545	11.12	Miscellaneous	43,935	18.4
Skin infection	48,996	20.52	No. of Deaths	10	0.004

Health Facility under Sehat Salamat Package of UCBPRP:

SRSO insurance section has been working to facilitate the flood affectees in order to have access to the health insurance cover which was provided under Sehat Salamat scheme of Government of Sindh extended during UCBPRP to the CO and VO members and for this we are providing guidance including issuance of duplicate identification documents, confirmation of the memberships, facilitating the panel hospitals. till December 09, 2010 the CO, VO members treated were as follows.

No. of camps visited by SRSO team	Sehat Salamt cards available with CO VO members	Insurance receipts missed by members	Receipts provided in duplicate	No of patients admitted in panel hospitals
94	540	414	338	799

SRSO medical support to flood affectees :

SRSO has been providing, on need basis, medical support from its pool account to the flood affectees. So far 15 patients of the sever disease including general surgery have been treated.

No OF PATIENT ADMITED/ TREATED AT PANEL HOSPITAL FROM SRSO POOL		
As of Oct 25,10	As of Dec 07,10	Cumulative
25	2	27

Malaria Prevention Project:

SRSO & GFATM has worked on malaria prevention since last two years in District Khairpur and after the flood it has provided 1,750 mosquito bed nets to the flood affected people. Priority was given to families having children below 10 years and pregnant women. SRSO has been in close coordination with the donor and we are expecting that the said donor will be extending the project and specific attention will be paid on the Malaria situation broken down after the flooding.

Activity has been completed on September 17, 2010 and further material requisition has been submitted with the donor.			
District	No of camps	Nets distributed	Beneficiaries
Khairpur	30	1750	7,680
Total	30	1750	7,680

SRSO Clean Camps Campaign:

SRSO started **“the clean camp campaign”** in which 15 camps in Sukkur district were provided **cleaning material** including Finis, spray pumps, nail cutters and combs followed by hygiene sessions to aware IDPs to promote conducive and free of diseases environment.

District	Camps	Sessions	Beneficiary population	families	IDPs Volunteers
SUKKUR	15	53	3,849	529	79

SRSO Livestock relief project Vaccination and treatment (Funded by GOAL Ireland):

SRSO provided support for the livestock in the flood affected zone through our veterinary doctors fully equipped with medicines and necessary instruments. In addition, provided fodder support in Sukkur Shikarpur and Khairpur Districts.

District	Completed on September 17,2010				Activity Completed
	De-worming	Vaccinations	Treatment	Total Served	
Ghotki	68	7,014	116	7,198	
Shikarpur	6,784	22,671	731	30,186	
Sukkur	3,660	17,985	2,363	24,008	
Khairpur	1,194	8,009	231	9,434	
N. Feroz	6,930	11,849	1,030	19,809	
Kashmore	1,135	2,214	-	3,349	
Total	19,738	69,727	4,471	93,936	

SRSO Livestock fodder support. (Funded by Goal Ireland):

Fodder for livestock in Sukkur has been distributed considering the worst condition of the livestock and lesser access of the IDPs to the fodder in order to save the lives of the animals.

District	Completed on Sep 17,2010			Activity Completed	Cumulative	
	#of Camps	#of animals served	Fodder in Kgs		#of animals served	Fodder in Kg
Sukkur	10	4,564	31,333		4,564	31,333
Shikarpur	5	3,078	21,546		3,078	21,546
Khairpur	18	9,054	63,378		9,054	63,378
Ghotki	4	713	4,992		713	4,992
Kashmore	3	6,613	48,462		6,613	48,462
Total	40	24,022	169,711		24,022	169,711

UNICEF Education Project:

SRSO in partnership with UNICEF is working on “School in a box” project. The objective of the project is to help to re-established learning as the first step towards the restoration of normal schooling.

District	Target TLCs	No: of TLCs Established	No of Children registered
Sukkur	50	31	3,515
Jacobabad	25	10	522
Ghotki	25	20	972
TOTAL	100	61	5,009

Cloths for Flood affected People by SRSO on Eid ul fitr:

SRSO has distributed the stitched clothes in the flood affected families in Khairpur, Sukkur, Shikarpur, Kashmore, Jacobabad and Larkana district. These clothes were stitched by the community members trained during the SRSO core programme vocational training setup at khairpur and Ranipur centers. This provided flood affected community members to earn some money at this crucial time. N-IRM also contributed in cloths. Ali Jamil and SRSO staff also showed their generosity to support the flood affected by providing cloths on the occasion of Eid.

Cloths for IDP Women\Children By Ali Jamil and SRSO						
District	Ladies\Gents suits	Children Suits	Towel Kits	Ladies\Gents Shoes	Children shoes	Total
Shikarpur	2,000	1,000	300	0	0	3,300
Khairpur	1,723	886	300	0	0	2,909
Sukkur	1500	500	300	0	0	2,300
Kashmore	200	300	0	20	21	541
Jacobabad	160	390	0	16	30	596
Larkana	116	88	80	0	25	309
Total	5,699	3164	980	36	76	9,955

Pakistan Software Industry:

SRSO with the support of the Pakistan software industry distributed the Utensils sets to **1,007** dresses **1,733** and shoes **1,152** to flood affected families in District Khairpur. Pakistan Software Industry has also provided two pedestal fans in relief camps at Khairpur district. SRSO really appreciates the efforts and commitments of the PSI for their support extended towards the relief activities in this miserable situation.

Mr. Ali Jamil “**The WATAN**” Organization continued his support for flood affecters by donating Rs. 8.00 million and with following relief stuff (NFI Material received for distribution flood affectees 300 families).

Item Description	Buckets & mugs	Detergent soaps	Toilet soap	Towels & C. Roll	Cooking pots, Tea pots, Flour Mixing pot, wooden spoon	Plates	Steel glasses	Clothes (1000 male 500 female)
Quantity	1,000 HH	1,908	1,737	1,000HH	300 HH	1,200	1,200	1,500

SRSO OMV Relief Partnership:

OMV Pakistan feeling its corporate social responsibility joined the hands with SRSO to help out the flood affected people in Khairpur and Sukkur and initially allocated Rs. 11 Million for the relief work. Under this partnership OMV provided Food for two thousand families that covered around 14,000 people in relief camps of Sukkur district. Considering the need of shelter the Company also provided 60 tents (shelter) for 500 people. Further that the organization has established an employee contributed fund for flood affectees which has reached to Rs. 700,000 which will be spent on special feeding requirements of the children of the affected families.

District	Camp/ Location	Beneficiary Households	Population
Sukkur	12	2,000	6,028

SRSO distributed following items in district Khairpur to support the disabled affectees.

Details of Wheel Chair and White Stick distribution in Disables				
Sindh Disability Forum in Khairpur District				
Disable persons	Locations	Camp Name	Male	Female
11	2	11	2	9

Child Protection Project:


The project is primarily designed to establish mechanism whereby vulnerable children and their families are prevented from being exploited, abused and neglected; integrating the preventive mechanism with protective and promotional interventions. This project has been designed at the stage where IDPs are mostly living in camps and spontaneous settlements. It covers the 6 months relief period. As the situation changes overtime the programmatic choices and geographical selections might be adjusted accordingly to sustain the effectiveness and benefits to the targeted children and families.

CHILD FRIENDLY SPACES:

There are three category/types of Child Friendly Space which are established through this project: i.e., 40 Static Child Friendly Spaces equipped with 2 Child Facilitators (M/F) covering 40 camps and spontaneous settlements, Four Mobile Child Friendly Vans equipped with 2 Child Facilitators (M/F) covering 16 camps or spots, 60 mobile teams are selected with two child facilitators M/F for each (covering 240 camps and spontaneous settlements, with creational activities, basic literacy, documentation of child protection / gender concerns and cases Protection and Psychosocial Support to Flood Affected Children and Women (Shoes, Torchs, Torchs Cell, Lanterns, Buckets, Empty Bags, Cooking pots, Shawls, Clothes, Sweaters, Blankets & Other Items (Recreational Kits).

Progress updates as of March, 2011:

District	Staff		Static Child Friendly Space		Mobile Child Friendly Space		Mobile location Child Friendly Space		Children Covered Static Child Friendly Space			Children Covered Mobile Child Friendly Space		
	Target	Achieved	Target	Achieved	Target	Achieved	Target	Achieved	Target	Boys	Girls	Target	Boys	Girls
Sukkur	59	59	10	10	15	15	60	60	2,180	1,002	1,120	16,200	5,236	4,622
Shikarpur	59	59	10	10	15	15	60	60	2,180	1,162	1,140	16,200	5,168	4,558
Kashmore	59	59	10	10	15	15	60	60	2,180	1,328	1,148	16,200	5,396	4,599
Total	177	177	30	30	45	45	180	180	6,540	3,492	3,408	48,600	15,800	13,779




Progress updates as on March, 2011:

District	CP Groups Static CFS		CP Groups Mobile CFS		Target Membership				Achieved Membership			
	Target	CPC Formed	Target	CPC Formed	Male	Female	Boys	Girls	Male	Female	Boys	Girls
Sukkur	10	10	60	60	182	189	181	188	140	210	140	210
Shikarpur	10	10	60	60	181	189	181	189	134	201	134	201
Kashmore	10	10	60	60	181	189	181	189	126	189	126	189
Total	30	30	180	180	544	567	543	566	400	600	400	600

Progress updates as on March, 2011:

District	Disabled children and women Static CFS			Disabled children and women Mobile CFS			Missing Children		Widows in Static CFS	Widows in Mobile CFS	NFIs	
	Boys	Girls	Women	Boys	Girls	Women	Boys	Girls	Women	Women	Received	Distributed
Sukkur	5	6	0	38	17	13	7	2	181	280	26,919	24,576
Shikarpur	23	6	0				0	0	152	0	27,575	25,804
Kashmore	28	20	0	7	4	0	0	0	227	45	29,493	25,513
Total	56	32	0	45	21	13	7	2	560	325	83,987	75,893




Food Agriculture Organization (AusAID):

The food and Agriculture Organization of the United Nations (FAO) with the partnership of Sindh Rural Support Organization(SRSO) Recipient Organization a financial contribution in the amount **PKR 6,314,250 (Six million Three Hundred Fourteen thousand and two hundred fifty Pakistan Rupees)**for the distribution of Agriculture inputs to the project District Larkana, Khairpur & Dadu of Sindh according to the terms of Agreement .This contribution have been be funded from FAO emergency project by Australian Agency for international Development(Aus AID).The project started from 1ST Feb,2011 to 30th May 2011 in which 7500 families would be supported on one acre under this project in targets districts. The package include per family DAP 50 Kg, Urea 50 Kg and Sunflower Seed 2 kg.

Progress updates follows:

District	Target HHs	HHs distributed Agri inputs	DAP 50 Kg	UREA 50 Kg	SUNFLOWER 2 Kg	% Achi:
Khairpur	2,000	2,000	2,000	2,000	2,000	100
Larkana	3,000	3,000	3,000	3,000	3,000	100
dadu	2,500	2,500	2,500	2,500	2,500	100
Total	7,500	7,500	7,500	7,500	7,500	100



Al Huda Welfare Center

SRSO received three shipments of Food and non food items including rice and other food items (energy supplements), clothes and shelters, blankets and other daily use items from Al-Huda Welfare Trust Frankfurt, Germany with the help and support of Mr. Ashfaq Mehar. These had been distributed in Tehsil Kingri District Khairpur Mir's.

Enterprise Development Initiative:

SRSO Enterprise Development Sector with the support of Sindh Indigenous Traditional Crafts Company of Govt: Sindh (SITCO) for the flood affected. The key objectives of the project are:

Identification and Assessment artisans in the context of traditional handicrafts

SRSO and PDMA are in close coordination where daily updates and day to day situations are discussed.

SRSO has been hosting cluster meetings of the Donors and implementation partners and monitoring agencies on daily basis where upcoming situations, issues are discussed and planning is being made to handle horrible situation after flood.

Snapshot of SRSO Relief Operation





HEAD OFFICE
Sindh Rural Support Organization
B# A-42 Sindhi Muslim Housing Society Airport Road Sukkur.
Ph#- 071-5633516

