

Sindh Rural Support Organization



FLOOD RELIEF PROJECT

Daily Flood Relief Report August 26th 2010



Reporting Team of SRSO.

***Nisar Ahmed Shar
Abdul Waheed Mallah
Asad Ali Jatoi***



Contents

A. Executive summary	3
B. SRSO flood relief project progress	7
Engro- SRSO Flood Relief Partnership:	8
UNICEF- SRSO Flood Relief Project	9
Cooked Food distribution(Sindh Government) through SRSO & NIRM.	10
Support to District Government Khairpur in distribution dry food:.....	10
SRSO-PPHI Health facilitation:	11
SRSO Relief Operation	11
C. OTHER NEWS.....	15
D. ISSUES AND CONCERNS	16
E. Picture Gallery:.....	17



A. Executive summary

The flood in Sindh, which began in first week of August in the wake of particularly heavy monsoon rains have so far claimed many lives and destroyed homes, farmland and major infrastructure in large parts of the Sindh. Currently Flood in River Indus is flowing in an exceptionally high flood level with rising trend at Kotri Barrage while the flow in River Indus is gradually receding in Guddu. The occurrence of breach at Torhi Bund inundated the vast area of Kashmore- Kandhkot, Shikarpur, Jacobabad and Qambar- Shahdadkot districts resulting in complete destruction of many towns and thousands of villages and settlements.

The most flood affected areas are Kashmore, Jacobabad, Shikarpur, Ghotki, Sukkur, Khairpur, Nosheero Feroze, Larkana and Qamber Shahdadkot (whole operational area of the Sindh Rural support Organization).

SRSO has allocated all the operational resources for the flood relief work including office buildings (01 head office, 9 district offices and 40 unit offices) as emergency relief centers, deputed almost total staff (750 members) more than 70 light vehicles (owned) and also hired and using 50 Mazda/ Trucks for the relief operation. We have initially allocated Rs. 20 Millions for the relief operation and that has been utilized mostly for the provision of food and safe drinking water and sanitation in the very beginning period of the inundation, when thousands of the people were their home in emergency as emergency was declared in kashmore and shikarpur. The majority relief work has been done in worst hit areas of Shiakrpur, Kashmore-Kandhkot, Ghotki, Sukkur and Khairpur, Naushero feroze, larkana and Jacobabad districts.

SRSO stepped in relief activities from August 09, 2010 starting from Kashmore, Ghotki, Shikarpur, Sukkur, Khairpur, and Nosheero-feroz. Later on our teams went through helicopter organized by Relief Commissioner of Sindh and WFP to distribute food on the behalf of WFP in Jacobabad city. SRSO has been responding to the government calls, facilitating and coordinating with UN agencies and providing information to different humanitarian aid agencies through its emergency cell set up in Sukkur. SRSO team has been the first organization to reach thull and Jacobabad on 25th August 25, 2010 carrying food for 11,389 affectees after inundation which occurred on 19th August 2010. The people are stuck up there and are in severe conditions of life facing food crisis and other basics.

Since, the relief work has got the real momentum; there is still an acute shortage of food, shelter, sanitation, clean water and health and hygiene material. SRSO has started now focusing on mobilizing IDPs (90% of them are from organized Community and are members of Cos and VOs) to take care of hygiene and organize themselves to be a disciplined recipients of the relief goods. Also the efforts are being put to generate more resources to fulfill the vast emerging need. WFP, UNICEF, PPAF, Engro Foundation, Relief Department Government of Sindh, USAID



Daily Flood Relief Report August 26th, 2010

through RSPN, Jahangir Siddiqi (JS) Foundation, OMV and individuals such as Aniqia Sultan, Adeel, and many more have been continuing supporting SRSO. SRSO urgently needs more resources, which are expected to come.

Table 1: Resource mobilization

S.No	Source of funds/donor	Amount committed in Rs Millions	Activities
01	Sindh Rural Support Org (SRSO) own resources	20.00	Food, water, sanitation & livestock fodder, logistic,
02	World Food Programme (2432.142 MT food commodities including wheat flour, oil, and High Energy biscuits) and cash support	5.20 M	42000 families support each family pack is: 50kg what flour, 4.5 kg oil, 2.25kg of HEB in five districts.
03	PPAF and Engro Foundation	20.0 M	One month dry ration for 2000 families Food, clean water, sanitation, shelter & livestock medicine and fodder for 5000 animals in Ghotki cluster
04	PPAF	20.0 M	One month dry ration for 2000 families, clean water, sanitation, shelter & livestock medicine and fodder for 5000 animals in Obavro cluster District Ghotki
05	Engro Foundation Cooked Food	In Kind	Supply of Cooked Food
06	Relief department Government of Sindh	11.00 M	Supply of Cooked Food to 39,000 individuals two times a day for 6 days.
07	UNICEF- WASH (cash and Material)	1.68 M	Supply of water and sanitation facilities in camps
08	Jahangir Siddiqui Foundation	1.2 M	Water, food, and dry RATION
09	USAID (RSPN)	39.688 M	Dry Food and Kitchen sets for 7500 families
10	OMV Pakistan	11.00 M	Food and Shelter
11	Individuals	0.037 M	
12	GOAL Ireland	72.7 M	food, shelter, safe drinking water, sanitation and fodder & vaccination for livestock
	Grand Total	202.41M	



AS of August 26, 2010, SRSO has provided cooked food to **209,778** individuals (funded by SRSO, Engro & GoS) and dry ration to **37,172** families (**260,204** individuals) funded by WFP, District Government Khairpur and Engro Foundation, besides this SRSO is working on safe drinking water through tankers and installation of critical infrastructure (i.e. Hand pumps, pit latrines and shelters) at relief camps.

SRSO has been operating with the support of PPHI “mobile medical camps” where the number of patients treated till date is **169,909 (OPD)**. PPHI has presence in almost all the relief camps established by the Government either in the government buildings or tent based camps with the qualified doctors and other support staff and sufficient stock of medicines. PPHI has declared its Head office as an emergency relief centre and ensured that all its BHUs and camps are serving round the clock. The total number of medical staff deputed is more than 800 including medical officers, nurses and LHVs.

SRSO Social Sector Services unit teams are conducting health & hygiene sessions with the affected communities in the relief camps of Sukkur, Khairpur and Kashmore districts.

The flood has severely affected livestock along with human beings; therefore, SRSO started supporting livestock from its own resources. It has started providing vaccination, treatment, de-worming, and fodder. The total number of animals provided treatment and fodder up to 26 August, 2010 are **76,403** and **7,568** the total quantity of fodder distribution is 63.4 MTs.

For safe drinking water and sanitation SRSO has installed so far **128** hand pumps and **482** latrines in district Khairpur, Kashmore-Kandhkot and Sukkur relief camps established by the District Governments in collaboration with UNICEF, PPAF/ENGRO and from its own resources.

SRSO has signed LFA with WFP for the distribution of **2,432.142** MTs food items (wheat flour, oil, and High energy biscuits) under “food for flood affectees’ programme” to **42,857** households in the **five districts** in accordance with WFP approved distribution plan. It has distributed ration in **28,838** households and rest will be distributed in week’s time. The WFP and SRSO are also considering the proposal of food supply for 10,000 households for district Larkana.

SRSO in partnership with the PPAF and Engro Foundation is providing relief material to **2,000** affected families of district Ghotki and the package for these affectees consists of



Daily Flood Relief Report August 26th, 2010

Food items, safe drinking water, sanitation, shelter sheets and the hygiene kits. This relief project also caters fodder and vaccination material for **5,000** animals.

A project of UNICEF “WASH for flood affectees” has been started where Latrines, Hand Pumps and **1,800** Hygiene kits have been provided and sessions of the affected communities are being conducted in order to aware them regarding health and hygiene issues.



B. SRSO flood relief project progress

WFP food for flood affectees

This program is planned to supply 42,857 household with food for thirty days comprising wheat and cooking oil (50kg 4.5 kg respectively) per household. Flood affectees of the five districts staying registered camps by the District are being provided the relief package. The distribution is being made according to the approved plan from World Food Program (WFP).

Distribution summary (District wise):

Districts	Target HH	No. of Camps Served			No. of HHs Served			Achieved in %
		As of August 25, 2010	August 26, 2010	Cumulative	As of August 25, 2010	August 26, 2010	Cumulative	
Kashmore	13,284	19	3	22	9,331	1,300	10,631	80
Khairpur	17,112	94	22	116	7884	755	8,639	50
Shikarpur	3,188	10	-	10	3370	-	3,370	106
Sukkur	3,879	41	-	41	3829	-	3,829	99
Ghotki	5,395	4	-	4	2800	-	2,800	52
Jacobabad	-	-	-	-	1624	-	1,624	-
Total	42,857	168	25	193	28,838	2,055	30,893	72
Larkana	10,000	2	1	3	1,420	400	1,820	18
Larkana	10,000	2	1	3	1,420	400	1,820	18

World Food Program, Plumpy Doze						
Districts	As of Aug 25,2010		on Aug 26,2010		Cumulative	
	# Camps	# of Children beneficiary	# Camps	# of Children Beneficiary	# Camps	# Children Beneficiary
Khairpur	16	622	5	236	21	858
Total	16	622	5	236	21	858



Engro- SRSO Flood Relief Partnership:

Engro cooked food

SRSO has distributed the Engro funded cooked food to 300 households (2500 beneficiaries). These families were identified and registered with Engro foundation in Obavro Tehsil, Ghotki. This food drive has now been withdrawn after Dry Ration provision for 30 days duly financed by Engro foundation for Two thousand households.

Cooked food distribution status (Completed on 23 rd August 2010)		
Camps Served	H.H Served	Individuals served
12	4,181	21,206

Engro- Ration (distribution by SRSO)

Engro foundation has been providing, under this project, dry Ration for two thousand families for 30 days (W. Flour 40 kg, Rice 20kgs, cooking oil 5kgs, Dall 5kgs, sugar 5 kgs, tea and miscellaneous items). This project of Engro also contains NFI, such as, shelter, safe drinking water and sanitation and hygiene kits for the same households. Fodder for livestock is also catered in this project for 5,000 animals.

Engro Dry Food Distribution:

As of Aug 25,2010			on Aug 26,2010		Cumulative	
Districts	Camps	HH beneficiary	Camps	HH Beneficiary	Camps	HH Beneficiary
Ghotki	1	400	1	500	2	900
Total	1	400	1	500	2	900

Engro Support for water & sanitation (Ghotki) NFIs

This is NFI relief material section of the above partnership for 2,000 households which includes 50 HPs, 50 Pit latrines and 2000 Jerry Canes will be provided in order to provide the flood affectees of ghotki tehsil the safe drinking water and sanitation services.

District	As of 25 Aug, 10		on 26 Aug, 10		Cumulative	
	Hand pump	CLTS	Hand pump	CLTS	Hand pump	CLTS
Ghotki	15	46	0	0	15	46
Total	15	46	0	0	15	46



Daily Flood Relief Report August 26th, 2010

Livestock component of the Engro Project

This component of the Engro flood relief project includes fodder and vaccination for the 5,000 animals of the 2,000 families settled in tehsil Ghotki relief camps.

Dated; 26-8-2010				
Animal	Vaccination	Treatment	Deworming	Grand Total
Buffalo	2100	24	7	2131
Cow	555	7	13	575
Sheep	120	13	3	136
Goat	110	22	12	144
Total	2885	66	35	2986

UNICEF- SRSO Flood Relief Project “WASH” water and sanitation

SRSO with the support of UNICEF is executing the WASH project for flood affectees in the relief camps of Kashmore, Khairpur and Sukkur districts. This project aims to provide awareness in the IDPs regarding health and sanitation issues. In this project UNICEF providing Jeri can and hygiene kits containing (tooth powder, cotton, sanitary pad, soap and detergent soap). Personal Hygiene, hand wash, use of latrine and use of soap is focused in health and hygiene session.

District	Locations	Beneficiaries	As of 25 Aug, 10				Progress of Aug 26,2010				Cumulative Progress			
			Hand pump	CLTS	Bladders	Bouzers	Hand pump	CLTS	Bladders	Bouzers	Hand pump	CLTS	Bladders	Bouzers
Sukkur	12	8,082	24	158	3	22	0	0	0	0	24	158	3	22
Khairpur	27	9,003	49	168	0	0	3	0	0	0	52	168	0	0
Kashmore	20	8,812	40	100	0	0	12	0	2	2	52	100	2	2
Total	59	25,897	113	426	3	22	15	0	2	2	128	426	5	24

UNICEF Health & Hygiene sessions in camps										
Districts	# of Camps	Sessions up to 22 Aug 10	Pax		Total	Sessions on 23 Aug 10	Pax		Total	Cumulative
			Male	Female			Male	Female		
Sukkur	3	17	352	616	968	6	220	450	670	1,638
Total	3	17	352	616	968	6	220	450	670	1,638



“WASH” Hygiene Kits and Jerry cane distribution:

Districts	Target of HHs	No of Camps	Hygiene Kits distributed as of Aug 25,10	Jerri Cane
Sukkur	600	3	488	488
Total	600	3	488	488

Cooked Food distribution(Sindh Government) through SRSO & NIRM.

This food is being distributed under an MoU signed between the SRSO and Relief Commissioner upon commitment the Government will fund the programme to the tune of Rs.11.00 Million and SRSO will provided two time cooked food to the IDPs in the three districts Sukkur (25,000), Kashmore-Kandhkot (6,000) and Shikarpur (8,000) for six days in the IDPs camps established by each district governments. However the number of IDPs in Sukkur is increasing due to consistent supply of food, hence the SRSO management has decided to supply food to all the people available in the camps without demanding further funds from the government or limiting the supply to the numbers provided by the district government. For Sukkur the distribution is executed by NIRM staff with the support of SRSO.

As of Aug 25,2010			on Aug 26,2010		Cumulative	
Districts	Camps	individuals	# Camps	individuals	# Camps	Individuals
Shikarpur	70	24,908	23	8,385	93	33,293
Sukkur	74	45,288	74	20,738	148	66,026
Kashmore	181	18,102	9	6,026	190	24,128
Khairpur	-	-	2	2,050	2	2,050
Total	325	88,298	108	37,199	433	125,497

Support to District Government Khairpur in distribution dry food:

Under this project SRSO has been handed over the distribution operation of the District Government food items to the flood affectees. The package consists of: (Sugar 1kg Tea 100 grm Dall 1 kg, Salt 1 kg, Channa 1 kg, Rice 2 kgs, Bath Soap 02, Detergent soap 02)

As of Aug 25,2010			on Aug 26,2010		Cumulative	
Districts	# Camps	# of HH beneficiary	# Camps	# of HH Beneficiary	# Camps	# HH Beneficiary
Khairpur			107	3,444	-	3,444
Total			107	3,444	-	3,444



Daily Flood Relief Report August 26th, 2010

SRSO-PPHI Health facilitation:

SRSO and PPHI have started a mobile medical facility for the flood affectees in order to provide the medical services to the sick, injured and snake bitten including preventive vaccination for different viral, bacterial and other diseases. This facility will be extended to Kashmore-Kandhkot and Shikarpur Districts very soon.

Mobile camps facility summary (District wise)

HEALTH FACILITATION FOR FLOOD AFFECTEES, by PPHI							
Description	Khairpur	Sukkur	Larkana	Ghotki	Kashmore	Jacobabad	Total
OPD up to Aug 23, 2010	71,492	44,118	22,363	23,849	1,378	6,709	169,909
Total	71492	44118	22363	23849	1378	6709	169,909

SRSO Relief Operation

SRSO cooked food support

This drive is the supply of cooked food to families which are in camps in SRSO's operational area of nine districts and the basic aim of the drive is to provide food to those who are in remote camps and where government support, other relief work agencies or philanthropists has not yet reached. Affected families are assessed and provided a food token and then food supplies the following day. The contents of the supplies are 1 Kg cooked rice and 15 liter water per household.

Distribution summary (District wise)

As of August 25, 2010				For August 26, 2010			Cumulative		
Districts	Camps	HHs	# of Individuals	Camp s	#of HHs Served	#Individuals	No. of Camp s	No. of HHs	No. of Individuals
Ghotki	8	1,066	5,865	-	-	-	8	1,066	5,865
Khairpur	29	1,627	14,508	-	-	-	29	1,627	14,508
Shikarpur	13	712	5,265	-	-	-	13	712	5,265
Sukkur	7	456	3,578	-	-	-	7	456	3,578
Kashmore	22	2,224	18,595	-	-	-	22	2,224	18,595
N.Feroz	21	1,978	8,614	-	-	-	21	1,978	8,614
Jacobabad	4	457	3,200	4	438	3,450	8	895	6,650
Total	104	8,520	59,625	4	438	3,450	108	8,958	63,075



SRSO Livestock relief project:

SRSO is providing support for the livestock in the flood affected zone by using its veterinary doctors fully equipped with medicines and necessary equipments. Except the above, SRSO has also purchased fodder of more than Rupees One Million which is in process of distribution in Sukkur Shikarpur and Khairpur Districts.

Districts	As of August 24,2010				Progress of Aug 25, 2010				Cumulative
	De-worming	Vaccinations	Treatment	Total Served	De-worming	Vaccination	Treatment	Total	G-Total
Ghotki	61	5,086	119	5,266	-	115	-	115	5,381
Shikarpur	5,554	17,135	491	23,180	-	-	-	0	23,180
Sukkur	2,775	10,185	1,515	14,475	71	630	54	755	15,230
Khairpur	1,194	6,455	192	7,841	-	191	3	194	8,035
N. Feroz	6,094	10,567	681	17,342	299	570	51	920	18,262
Kashmore	1,135	2,214	-	3,349	-	-	-	0	3,349
Total	16,813	51,642	2,998	71,453	370	1,506	108	1,984	73,437

SRSO Livestock fodder

Fodder for livestock in Sukkur is being distributed considering the worst condition of the livestock and lesser access of the IDPs to the fodder in order to save the lives of the animals. SRSO has been working to provide the same as it feels that other relief are not paying due consideration on it.

Districts	No. of Camps Serviced	As Aug 24,2010		Aug 25,2010		Cumulative	
		# of Animals feed	Fodder in Kg	# of Animals	Fodder in Kg	Animals	Fodder
Sukkur	10	2,492	17,444	-	-	2,492	17,444
Shikarpur	5	3,000	21,000	-	-	3,000	21,000
Khairpur	20	-	-	2,076	14,532	2,076	14,532
Ghotki	-	-	-	585	4,095	585	4,095
Kashmore	-	-	-	911	6,377	911	6,377
Total	35	5,492	38,444	2,076	14,532	7,568	63,448



Clean Camps Campaign:

SRSO has started through its senior female staff “**the clean camp campaign**” and initially two camps (Government Comprehensive School & Govt. Degree college sukkur accommodating 546 IDPS) have been brought into this program where cleaning material will be provided by SRSO and hygiene sessions are being conducted to make the camp environment conducive and free of diseases. This campaign is aimed to be extended in the whole district. This activity will enable to develop the linkages of the IDP with the government departments such as health and civic services.

Date	Camps	No of sessions	No: of Beneficiaries	No: of families	No: of Volunteers
Aug26,2010	2	1	98	14	4
Up till Aug 25 2010	2	16	1,584	201	33
Cumulative Progress	-	17	1,682	215	37

Malaria Prevention Project

SRSO & GFATM has been working for malaria prevention since last one year and after the flood it has been decided to distribute the 1400 nets to the flood affected people and priority is being given to families below 10 years children and pregnant women.

Treated Mosquito Bed Nets		Aug 24,2010		Aug 25,2010			Cumulative		
Districts	No. of Camps Serviced	# of Nets Distributed	Beneficiaries	Camps Served	Nets distributed	Beneficiaries	Camps Serviced	Distributed	Beneficiaries
Khairpur	12	719	3,202	3	200	880	15	919	4,082
Total	12	719	3,202	3	200	880	15	919	4,082

Health Facility under Sehat Salamet Package of UCBPRP

SRSO insurance division has been working to facilitate the flood affectees in order to have access to the health insurance cover which was provided under Sehat Salamet scheme of Government of Sindh extended during UCBPRP and for the CO and VO members are being provided guidance and necessary identification documents. The overall insured families are 56,000 in district districts Shikarpur and Kashmore-Kandhkot and till august 24, 2010 the CO, VO members treated were as follows.

No. of camps visited by SRSO team	Sehat Salamet cards available with CO VO members	Insurance receipts missed by members	Receipts provided in duplicate	No of patients admitted in panel hospitals
15	137	105	60	137



School in Box UNICEF:

SRSO in partnership with UNICEF is working on “School in a box” project. The objective of the project is to help re-established learning as the first step towards the restoration of normal schooling following an emergency. Currently one School has been established in Army Relief Camp Sukkur where 54 students have been registered and study material has been provided.

Name of Locations	Date of estab:	No Of Schools	Enrollment	Teachers	Students Kits	(Sport Kits)
Army Relief Camp near IBA sukkur	Aug22,10	2	170	4	150	2
Army Relief Camp rohri bypass	Aug 27,10	1	50	1	40	1



B. OTHER PROJECTS

1. OMV Pakistan feeling the corporate social responsibility has joined the hands with SRSO to help out the flood affected people in Khairpur and Sukkur and initially has allocated **Rs. 11 Million** for the relief work. OMV will provide Food for two thousand families that covers around **14,000** people currently positioned in relief camps in Sukkur district. Considering the need of shelter the Company will also provide 60 tents (shelter) for **500** people. Further that the organization has established an employee contributed fund for flood affectees which has reached to **Rs. 700,000** which will be spent on special feeding requirements of the children of the affected families.
2. Brookes Pakistan and SRSO in partnership agreed to distribute fodder for flood affected animals in Sukkur District.
3. Mr. Irfan Ahmed Shaikh a representative of Science Caravan introduced seven volunteers to SRSO. These volunteers will be working with SRSO relief teams working for the flood affectees as per requirement.
4. SRSO is planning to distribute **5,000** female dresses from its own resources in the flood affectees on the eve of Eid ul fitr. The material for the same has been purchased and handed over for stitching to the female community workers which were trained in VTECs during vocational skills development package under Union Council Based Poverty Reduction Programme funded by government of Sindh in Shikarpur and Kashmore Kandhkot districts. In addition to this 350 dresses have been distributed in district Khairpur and Sukkur relief camps.
5. We are thank full to Mr. Humayun who has extended his support and distributed 250 utensils kits for the flood affectees and shown interest in the further assistance.
6. Federal Minister Mr Fazul Shah Jelani held a meeting SRSO Ranipur team and got the information regarding ration distribution and then visited the IDPs camps at Ranipur.

C. OTHER NEWS

SRSO management is in close coordination with District Coordination Officers, senior army officials and updates them on a regular basis. There is collaboration with Sindh Police and Pakistan Rangers for safe distribution and to avoid chaos and any mismanagement in the relief camps.

SRSO and PDMA are in close coordination where daily updates and day to day situations are discussed.

SRSO has been hosting cluster meetings of the Donors and implementation partners and monitoring agencies on daily basis where upcoming situations, issues are discussed and planning is being made to handle horrible situation after flood.



SRSO GOAL Ireland-Emergency response

SRSO has recently signed an agreement with GOAL Ireland and the project is aimed to provide food, shelter, safe drinking water, sanitation and fodder & vaccination for livestock for the flood affectees in the worst hit districts in SRSO operational area i.e. (Kashmore-kandhkot, Shikarpur, Larkana & Shehdadkot). The MoU of the project has been signed and the proposed completion period is two months.

D. ISSUES AND CONCERNS

- ❖ Cases have been reported, from different areas, of Malaria , gastro and intestinal diseases that have created an alarming situation
- ❖ Damages of infrastructure including roads, schools, hospitals, communication installations which has made the relief operation much difficult.
- ❖ More displacements due to new breaches in the Protection Band and distributaries like Beggary Canal affecting District Shehdadkot.
- ❖ Qubo-saeed, Meero Khan, qamber and Shehdadkot town under threat of being inundated.



E. Picture Gallery:

