

Sindh Rural Support Organization



FLOOD RELIEF PROJECT

Daily Flood Relief Report September 06, 2010





CONTENTS

A. SRSO flood relief project progress.....	7
Engro- SRSO Flood Relief Partnership:	8
UNICEF- SRSO Flood Relief Project	9
Cooked Food distribution (Sindh Government)	10
SRSO-PPHI Health facilitation:	11
Ghotki, Larkana, Sukkur, Khairpur Districts Disease wise data.....	11
SRSO Relief Operation	12
SRSO Livestock relief project (Funded by GOAL Ireland).....	12
SRSO Clean Camps Campaign:.....	13
Malaria Prevention Project.....	14
Health Facility under Sehat Salammat Package of UCBPRP	14
School in Box UNICEF:	15
Cloths for Flood affectees	15
Pakistan Software Industry:	16
SRSO GOAL Ireland-Emergency response:.....	16
B. OTHER PROJECTS.....	17
C. OTHER NEWS	19
D. New situation:	19



Executive Summary

Sindh is the worst- affected province with 19 out of 23 districts ravaged as flood waters swell the ranging Indus River to 40 times of its usual volume. The region's worst flooding has displaced more than 2 million people (which in our opinion may be double) in the operational area of SRSO (i.e. Kashmore, Shikarpur, Jacobabad, Qamber Shehdadkot, Ghotki, Sukkur, Larkana, Khairpur and N'Feroze). The livestock affected in this disaster is more than 15 million animals, the basic source of income and main asset of the affectees, except the agricultural crops which has already been inundated. Half of the population affected is children and vast majority displaced from their homes and villages are struggling to find secure shelter on a water- and mud-choked landscape. The latest hit district is the Qamber/Shehdadkot. The water, which breached Thori embankment on August 7 reached Dadu district after devastating kashmore, Shikarpur, Jacobabad and Shehdadkot inundating hundreds of villages and small towns including Jacobabad city, Thull and others.

The needs of the people living in the unregistered camps and settlements in small groups or who has travelled to other cities and not living in the relief camps have not been addressed yet.

The reported cases of births in relief camps and the health and diet issues of the pregnant women are of great concern for all of us and specifically in these un-hygienic conditions. The increasing ratio of death cases due to hunger, diarrhea, gastro and other diseases needs immediate attention of the authorities and relief workers. The hospitals of Sukkur, khairpur and Larkana are overcrowded and do not have capacity and the number of cases reported for severe dehydration, gastro and malnutrition are in hundreds in a day in each district.



As of Sep 6, 2010 SRSO has provided cooked food to **726,076** individuals (funded by SRSO, Engro & GoS) and dry food to **355,502** individuals (**50,786 families**) supported by WFP, District Government Khairpur, Individuals, groups, and PPAF/Engro Foundation.

The total number of animals provided treatment is **90,512** and **145** MTs of fodder has been distributed.

Besides this, SRSO is also working on provisions for safe drinking water through tankers and installations of critical infrastructure. (i.e. hand pumps, pit latrines and shelters) at relief camps. For safe drinking water and sanitation SRSO has installed so far **223 hand pumps** and **545 latrines** in district Khairpur, Kashmore-Kandhkot and Sukkur relief camps established by the District Governments in collaboration with UNICEF, PPAF/ENGRO and from its own resources. SRSO is in the process of finalizing the large scale response in WASH sector with the funding and technical support from UNICEF to cover 6 worse affected districts. 80000 households will be focused with financial support of Rs.194 million from UNICEF.

SRSO has been facilitating PPHI “**mobile medical camps**” where the number of patients treated till date is **238,000 (OPD)**. PPHI is working through its established medical camps on every point of the flood area with the qualified doctors and other support staff and sufficient stock of medicines. PPHI is producing separate full report on daily basis and is available for public information.

SRSO under its regular programme and Union Council Base Poverty Reduction Programme (UCBPRP) had provided microhealth insurance to more than 70,000 households. 60% of them are affected and displaced. SRSO Social Mobilization teams have been trying to reach the IDPs through providing information and facilitating the insured IDPs to reach dedicated hospitals for proper treatment. Till to date SRSO has facilitated 218 patients of different diseases by the Sehat Salamt Card in panel hospitals duly recognized by the Adamjee Insurance Company limited. These flood affectees are the members of Cos and VOs formed under UCBPRP programme funded by Government of Sindh.

SRSO through female staff members is conducting health & hygiene sessions with the affected communities in the relief camps of Sukkur.

The flood has severely affected livestock along with human beings; therefore, SRSO started supporting livestock from its own resources. It has started providing vaccination, treatment, de-worming, and fodder.



Daily Flood Relief Report Sep 06, 2010

SRSO has signed LFA on August 10, 2010 (one month plan) with WFP for the distribution of **2,432.142 MTs** food items (wheat flour, Edible Oil and High energy biscuits) under “food for flood affectees’ programme” to **42,857** households in the five districts and up to September 04, 2010 we have distributed to **39,514** households.

The WFP and SRSO have also approved the proposals of food supply for 10,000 households for district Larkana and for more than 31,000 families’ food facility provision of **5,600 Metric** tonnages of food items. (Wheat flour/ rice, Edible oil and HEBs).

SRSO in partnership with the PPAF and Engro Foundation has provided Dry food, hygiene kits, hand pumps and Latrines for 2,000 household and fodder for 10,000 animals. The distribution of food items, hygiene kits and installation of the hand pumps and latrines had been completed.

A project of UNICEF “WASH for flood affectees” has been started where Latrines, Hand Pumps and 1,800 Hygiene kits had been provided and sessions of the affected communities are being conducted in order to aware them regarding health and hygiene issues in Khairpur, kashmore and Shikarpur districts.

SRSO has been providing two time cooked food to the IDPs in the three districts Sukkur, Kashmore-Kandhkot and Shikarpur for fifty thousand families on daily basis in the IDPs camps established by each district government. The above distribution has been in its final touches and the government of Sindh has asked to continue the support till further relief intervention is made available to the affectees.

SRSO signed an agreement with GOAL Ireland and the project is aimed to provide shelter, hygiene (hygiene kits, hand pumps and pit latrines) and NFIs for the **3800** flood affected families in the worst hit districts in SRSO operational area i.e. (Kashmore-Kandhkot, Shikarpur and Larkana). The MoU of the project has been signed and the proposed completion period is two months. The relief material has been procured by the funding partner and distribution will be done by the SRSO.

Table 1: Resource Mobilization

S.N	Source of funds/donor	Amount committed in Rs Millions	Activities
01	Sindh Rural Support Org (SRSO) own resources	25.00	Food, water, sanitation &livestock fodder, logistic,



Daily Flood Relief Report Sep 06, 2010

02	World Food Programme (2432.142 MT food commodities including wheat flour, oil, and High Energy biscuits valuing around Rs,110 million) and cash support	5.20 M 110 (in kind)	42000 families support each family pack is: 50kg wheat flour, 4.5 kg oil, 2.25kg of HEB in five districts.
03	PPAF and Engro Foundation	20.0 M	One month dry ration for 2000 families Food, clean water, sanitation, shelter & livestock medicine and fodder for 5000 animals in Ghotki cluster
05	Engro Foundation Cooked Food	In Kind	Supply of Cooked Food
06	Relief department Government of Sindh	28.00 M	Supply of Cooked Food to 50,000 individuals two times a day
07	UNICEF- WASH (cash and Material)	1.68 M	Supply of water and sanitation facilities in camps
08	Jahangir Siddiqui Foundation	1.2 M	Water, food, and dry RATION
09	USAID (RSPN)	39.688 M	Dry Food and Kitchen sets for 7500 families
10	OMV Pakistan	11.00 M 0.007 M	Food and Shelter (Support in kind) For child feeding (Commitment)
	Goal Ireland	Euro 0.5 million (Rs.56 M)	The GOAL has principally agreed to pick up the cost of relief activities, which were not funded by any other donor, provision of Food packs, WASH activities, and NFI. The draft MoU indicates incremental support in subsequent period.
11	Individuals (different)	2 M (cash and In kind)	NFI, Food, shelters, medicine, etc.
	WFP (Larakana food support for 10,000 families – package include 80 kg flour, 4.5 oil, 4.5 HEB, and 1.5 KG RUF.	4.391M and 35.M in Kind	The food is moving to Larkana and is being distributed in Larkana city.
	WFP (Kashmore/ Kandhkot food support for 32,000 families – package include 80 kg flour, 4.5 oil, 4.5 HEB, and 1.5 KG RUF.	Rs. 17.170 M Cash and Rs112 M (estimated in	The second phase of food items will soon start moving to Kashmore for distribution.



Daily Flood Relief Report Sep 06, 2010

		Kind)	
	Software Industries Karachi	In kind (Rs.700,000)	Essential kitchen sets for 700 families
	Dr. Khan Bullo, Adeel, Aniq Sultan, Unknown,	Rs. 1.2 approx cash and in kind	Received cash and in kind
	Total	Rs.466 Million approx	Besides this valued support the material from UNCHR, UNICEF, and other Donors have handed over to SRSO will be calculated soon.

A. SRSO flood relief project progress

WFP food for flood affectees

This program is planned to supply dry Ration to **42,857** household for thirty days comprising wheat or rice and cooking oil and high energy biscuits (50kg-80 Kgs 4.5 Kgs & 2.25 Kgs respectively) per household. Flood affectees of the five districts in the camps registered with the District Government are being provided this relief package. The distribution is being made according to the approved plan from World Food Program (WFP). NRSP sukkur has taken two districts for food distributions (Ghotki and Shahdad/Qamber) where 10000 and 25000 families is being served presently. The report will be included in next report.

Distribution summary (District wise):

District	Target HH	# of Camps Served			# of HH Served			%
		As of Sep 5,10	Sep 6,2010	Cumulative	As of Sep 5,10	On Sep 6,2010	Cumulative	
Kashmore	13,284	22	-	22	13,861	1,750	15,611	118
Khairpur	17,112	119	-	119	8811	-	8,811	51
Shikarpur	3,188	10	-	10	3720	-	3,720	117
Sukkur	3,879	41	-	41	3829	-	3,829	99
Ghotki	5,395	4	-	4	2800	-	2,800	52
Jacobabad	-	-	-	-	1624	-	1,624	-
Sub Total	42,857	196	-	196	34,645	1,750	36,395	85
Larkana	10,000	3	-	3	4,701	181	4,882	49
Sub Total	10,000	3	-	3	4,701	181	4,882	49
Qamber		1	-	1	2,049	517	2,566	-



Daily Flood Relief Report Sep 06, 2010

Sub Total		1		1	2,049	517	2,566	
G.Total		200		200	41,395	2,448	43,843	83

World Food Program, Plumy Doze						
As of Sep 5,2010			On Sep 6,2010		Cumulative	
District	#Camp s	#of Children Beneficiary	# Camps	# of Children	# Camps	Children Beneficiary
Khairpur	43	2,523		104	43	2,627
Larkana	43	2,523		104	43	2,627
Total	86	5,046		208	86	5,254

Engro- SRSO Flood Relief Partnership:

Engro cooked food

SRSO has distributed the Engro funded cooked food to 300 households (2500 beneficiaries). These families were identified and registered with Engro foundation in Obavro Tehsil, Ghotki. This activity has now been withdrawn after provision of Dry Rashaan for 30 days duly financed by Engro foundation for Two thousand households.

Cooked Food Distribution Status (Completed on 23rd August 2010)		
Camps Served	H.H Served	Individuals Served
12	4,181	21,206

Engro- Rashaan (distribution by SRSO)

Engro foundation has been providing, under this project, dry Rashaan to two thousand families for 30 days (W. Flour 40 kg, Rice 20kgs, cooking oil 5kgs, Dall 5kgs, sugar 5 kgs, tea and miscellaneous items). This project of Engro also contains non food items (NFI), such as, shelter, safe drinking water and sanitation and hygiene kits for the same households. Fodder for livestock is also catered in this project for 5,000 animals.

Engro Dry Food Distribution:

As of Sep 5, 2010			On Sep 6,2010		Cumulative	
District	Camps	HH Beneficiary	Camps	HH Beneficiary	Camps	HH Beneficiary
Ghotki	4	1,715	1	285	5	2,000
Total	4	1,715	1	285	5	2,000



Daily Flood Relief Report Sep 06, 2010

Engro Support for water & sanitation (Ghotki)

This is water and sanitation section of the above partnership for 2,000 households includes 50 HPs, 50 Pit latrines and 2000 Jerry Kanes..

District	As of Sep 5,2010		On Sep 6, 2010		Cumulative	
	Hand pump	CLTS	Hand pump	CLTS	Hand pump	CLTS
Ghotki	30	50	0	0	30	50
Total	30	50	0	0	30	50

Engro Support for Livestock

This component of the Engro flood relief project includes fodder and vaccination for the 10,000 animals of the 2,000 families settled in Tehsil Ghotki relief camps.

Provisions	Wheat straw	Blended feed	Pallets	Treatment
As of Sep 6, 2010	2,000	2,000	2,000	2,986

UNICEF- SRSO Flood Relief Project

“WASH” water and sanitation

SRSO with the support of UNICEF is executing the WASH project for flood affectees in the relief camps of Kashmore, Khairpur and Sukkur districts. This project aims to provide awareness in the IDPs regarding health and sanitation issues. In this project UNICEF is providing Jeri Kanes and hygiene kits containing (tooth powder, cotton, sanitary pad, soap and detergent soap). Personal Hygiene, hand wash, use of latrine and use of soap is focused in health and hygiene session.

District	Location	Beneficiaries	As of Sep 5,2010				On Sep 6,2010				Cumulative Progress			
			Hand Pump	Temp:latrin	Bladders	Bouzers	Hand Pump	Temp:latrin	Bladders	Bouzers	Hand Pump	Temp:latrin	Bladders	Bouzers
Sukkur	12	16720	28	176	3	62	0	0	0	2	28	176	3	64



Daily Flood Relief Report Sep 06, 2010

Khairpur	27	23784	66	200	0	0	0	0	0	0	66	200	0	0
Kashmore	20	17380	82	111	2	38	0	0	0	4	82	111	2	42
Total	59	57884	176	487	5	100	0	0	0	6	176	487	5	106

“WASH” Health and Hygiene Sessions:

District	Camps	Sep 5,2010	Pax:		Total	Sep 6,2010	Pax		Cumulative
			M	F			M	F	
Sukkur	3	29	572	1,066	1,638	-	-	-	1,638
Total	3	29	572	1,066	1,638	0	0	0	1,638

“WASH” Hygiene Kits and Jerry Kane distribution:

District	Target of HH	No. of Camps	Hygiene Kits Distributed	Jerri Cane Distribution
Sukkur	600	3	600	600
Khairpur	600	3	600	600
Kashmore	600	4	600	600
Total	1,800	10	1,800	1,800

Cooked Food distribution (Sindh Government)

Cooked food provisions are made bases on an MoU signed between the SRSO and Relief Commissioner and upon initial commitment the food facility was to be provided for six days to the district government established camps and the government of Sindh provided funds amounting to Rs. 17.00 Millions. This programme, as per mutual understanding has been extended till Eidul fitr.

Under this programme SRSO has been providing two time a day cooked food to the IDPs in the three districts Sukkur more than 50,000 flood affectees of Kashmore-Kandhkot and Shikarpur districts in the IDPs camps established by each district government. However the number of IDPs in Sukkur is increasing due to consistent supply of food, hence the SRSO management has decided to supply food to all the people residing in the camps without demanding increased funds with reference to increase in IDPs from the government or limiting the supply to the numbers provided by the district government. For Sukkur the distribution is executed by NIRM staff with the support of SRSO.

District	As of Sep 5,2010		On Sep 6,2010		Cumulative	
	Camps	individuals Served	Camps	Individual Served	Camps	individuals Served
Shikarpur	23	109,500	-	8,868	23	118,368



Daily Flood Relief Report Sep 06, 2010

Sukkur	74	258,762	-	18,632	74	277,394
Kashmore	9	81,991	-	6,046	9	88,037
Khairpur	69	83,082	-	14,870	69	97,952
Total	175	533,335	-	48,416	175	581,751

SRSO, on behalf the District Government Khairpur, distributed food items (Dry Rashaan) and NFIs to the flood affectees. The package consists of: (Sugar 1kg Tea 100gm, Dall 1 kg, Salt 1 kg, Channa 1 kg, Rice 2 Kgs, Bath Soap 02, Detergent soap 02)

SRSO-PPHI Health facilitation:

SRSO and PPHI have started a mobile medical facility for the flood affectees in order to provide the medical services to the sick, injured and snake bitten including preventive vaccination for different viral, bacterial and other diseases.

Mobile camps facility summary (District wise)

Ghotki, Larkana, Sukkur, Khairpur Districts Disease wise data					
Indicator	OPD	%	Indicator	OPD	%
Total OPD	238,821	-	-	-	-
Snake Bite	36	0.015	Eye infection	10,204	4.27
Dog Bite	156	0.02	Diarrhea	36,994	15.5
Female Vacc	3,173	1.33	Gastro	10,974	4.6
Child Vacc	8,203	3.43	Normal Deliveries	42	0.018
Malaria	17,167	7.19	Minor Surgical Procedures	1,184	0.50
ARI	26,545	11.12	Miscellaneous	43,935	18.40
Skin infection	48,996	20.52	No. of Deaths	10	0.004



SRSO Relief Operation

SRSO cooked food support (Funded by GOAL Ireland)

SRSO started providing cooked food to the flood affected families from very start of the flood and supplied cooked food to families which are in camps in SRSO's operational area of nine districts and the basic aim of the drive has been to provide food to those who are in remote camps and where government and other relief work agencies or philanthropists has not yet reached. Affected families are assessed and provided food. The contents of the supplies are 1 Kg cooked rice and 15 liter water per household.

Distribution summary (District wise)

As of Sep 5, 2010				On Sep 6, 2010			Cumulative		
District	Camps	HHs	Individuals	Camps	HH Served	Individuals	Camps	No. HHs	Individuals
Ghotki	8	1,066	5,865	-	-	-	8	1,066	5,865
Khairpur	29	1,627	14,508	-	-	-	29	1,627	14,508
Shikarpur	13	712	5,265	-	-	-	13	712	5,265
Sukkur	7	456	3,578	-	-	-	7	456	3,578
Kashmore	22	2,224	18,595	-	-	-	22	2,224	18,595
N'Feroze	21	1,978	8,614	-	-	-	21	1,978	8,614
Jacobabad	12	7,771	59,206	-	866	7,488	12	8,637	66,694
Total	112	15,834	115,631	-	866	7,488	112	16,700	123,119

SRSO Livestock relief project (Funded by GOAL Ireland).

SRSO is providing support for the livestock in the flood affected zone by using its veterinary doctors fully equipped with medicines and necessary instruments. Except the above, SRSO has also purchased fodder of more than Rupees One Million which is in process of distribution in Sukkur Shikarpur and khairpur Districts.



Daily Flood Relief Report Sep 06, 2010

District	As of Sep 5,2010				Progress of Sep 6,2010				Cumulative
	De-worming	Vaccinations	Treatment	Total Served	De-worming	Vaccination	Treatment	Total	
Ghotki	68	7,014	116	7,198	-	-	-	-	7,198
Shikarpur	6,784	22,671	731	30,186	-	-	-	-	30,186
Sukkur	3,185	12,390	1,975	17,550	-	-	-	-	17,550
Khairpur	1,194	8,009	231	9,434	-	-	-	-	9,434
N. Feroz	6,930	11,849	1,030	19,809	-	-	-	-	19,809
Kashmore	1,135	2,214	-	3,349	-	-	-	-	3,349
Total	19,296	64,147	4,083	87,526	-	-	-	-	87,526

SRSO Livestock fodder (Funded by Goal Ireland)

Fodder for livestock in Sukkur is being distributed considering the worst condition of the livestock and lesser access of the IDPs to the fodder in order to save the lives of the animals. SRSO has been working to provide the same as it feels that other relief providers are not paying due consideration on it.

District	As of Sep 5,2010			As of Sep 6,2010		Cumulative	
	#of Camps	#of animals served	Fodder in Kg	#of animals served	Fodder in Kg	#of animals served	Fodder in Kg
Sukkur	10	4,419	30,933	-	-	4,419	30,933
Shikarpur	5	3,078	21,546	-	-	3,078	21,546
Khairpur	18	7,670	39,235	-	-	7,670	39,235
Ghotki	4	713	4,992	-	-	713	4,992
Kashmore	3	3,697	28,462	2,916	20,000	6,613	48,462
Total	40	19,577	125,168	2,916	20,000	22,493	145,168

SRSO Clean Camps Campaign:

SRSO has started through its senior female staff “the clean camp campaign” and until now six camps of Sukkur city accommodating 546 IDPs have been brought into this



Daily Flood Relief Report Sep 06, 2010

program where cleaning material has been provided by SRSO and hygiene sessions are being conducted to make the camp environment conducive and free of diseases. This campaign is aimed to be extended in the whole district. This activity will enable to develop the linkages of the IDP with the government departments such as health and civic services. This campaign is further supported and extended by the NIRM staff.

District	Date	camps	Sessions	Beneficiary population	families	IDPs Volunteers
Sukkur	As of September 05	6	44	3,193	435	59
	September 06 2010	9	9	656	94	20
TOTAL		15	53	3,849	529	79

Malaria Prevention Project

SRSO & GFATM has been working for malaria prevention since last one year and after the flood it was initially decided to distribute 1750 nets to the flood affected people and priority has been given to families of below 10 years children and pregnant women which has been completed and further provisions are being considered to save the affected community from Malaria. SRSO has been in close coordination with the donor and we are expecting that the said donor will be extending the project and specific attention will be paid on the Malaria situation broken down after the flooding.

District	As of Sep 5, 2010			On Sep 6, 2010			Cumulative		
	No. of Camps served	# of net distributed	Beneficiaries	Camp served	Net distributed	Beneficiaries	# Camp served	# of Net distributed	Beneficiaries
Khairpur	30	1750	7680	-	-	-	-	-	7,680
Total	30	1750	7680	-	-	-	-	-	7,680

Health Facility under Sehat Salamat Package of UCBPRP

SRSO insurance division has been working to facilitate the flood affectees in order to have access to the health insurance cover which was provided under Sehat Salamat scheme of Government of Sindh extended during UCBPRP to the CO and VO members and for this we are providing guidance including issuance of duplicate identification documents, confirmation of the memberships, facilitating the panel hospitals. The overall insured families are 56,000 in district Shikarpur and Kashmore-Kandhkot and 20,000 families covered under SRSO regular programme and till September 03, 2010 the CO, VO members treated were as follows.



Daily Flood Relief Report Sep 06, 2010

No. of camps visited by SRSO team	Sehat Salamt cards available with CO VO members	Insurance receipts missed by members	Receipts provided in duplicate	No of patients admitted in panel hospitals
56	324	268	188	237

SRSO medical facility

SRSO has been providing, on need basis, medical support from its pool account to the flood affectees. So far 15 patients of the sever disease including general surgery have been treated.

No OF PATIENT ADMITED/ TREATED AT PANEL HOSPITAL FROM SRSO POOL		
As of Sep 5,10	Sep 6,10	Cumulative
13	2	15

School in Box by UNICEF:

SRSO in partnership with UNICEF is working on "School in a box" project. The objective of the project is to help to re-established learning as the first step towards the restoration of normal schooling following an emergency. Currently three Schools has been established in flood relief camps where one hundred and ninety students of the early educations have been registered.

Name of locations	Date of Estab:	No of Schools	Enrollment	Teachers	Students Kits	Sports Kits
Army Relief Camp near IBA sukkur	Aug22,10	2	170	4	150	2
Army Relief Camp rohri bypass	Aug 27,10	1	50	1	40	1
Total		3	220	5	190	3

Clothes for Flood affectees

SRSO has distributed the stitched clothes in the flood affected families in Khairpur district. The said clothes were stitched by the community members trained during the SRSO core programme vocational training setup at khairpur and Ranipur centres.

Date	Camps	Large Size	Medium Size	Small size	Total
As of Sep 06,2010	4	173	122	225	524



Pakistan Software Industry:

SRSO with the support of the Pakistan software industry has distributed the Utensils sets to 250 flood affected families in District Khairpur. Pakistan Software Industry has also provided two pedestal fans in relief camps at Khairpur district. SRSO really appreciates the efforts and commitments of the PSI for their support extended towards the relief activities in this miserable situation.

SRSO GOAL Ireland-Emergency response:

SRSO signed an agreement with GOAL Ireland and the MoU aims to provide support in the shape of shelter, safe drinking water and sanitation and hygiene kits for the flood affectees in the Kashmore-Kandhkot, Shikarpur, and Larkana districts. The MoU of the project has been signed and the proposed completion period is two months. As of September 06, 2010 following items have been distributed.

District	Shelter	NFI
Kashmore-Kandhkot	1,000	500

Mr. Ali Jamil continued his support for flood affectees by donating Rs. 8.00 million and so far we have received following relief stuff from the watan organization (NFI Material received for distribution flood affectees 300 families).

Item Description	Buckets & mugs	Detergent soaps	Toilet soap	Towels & C. Roll	Cooking pots, Tea pots, Flour Mixing pot, wooden spoon	Plates	Steel glasses	Clothes (1000 male 500 female)
Quantity	1,000 HH	1,908	1,737	1,000 HH	300 HH	1,200	1,200	1,500



SRSO OMV Relief Partnership

OMV Pakistan feeling its corporate social responsibility has joined the hands with SRSO to help out the flood affected people in Khairpur and Sukkur and initially has allocated Rs. 11 Million for the relief work. Under this partnership OMV will provide Food for two thousand families that covers around 14,000 people currently positioned in relief camps in Sukkur district. Considering the need of shelter the Company will also provide 60 tents (shelter) for 500 people. Further that the organization has established an employee contributed fund for flood affectees which has reached to Rs. 700,000 which will be spent on special feeding requirements of the children of the affected families. Against the above the above following distribution took place.

Distribution of OMV Supported Relief Food Packs on Dated 06-09-2010				
Taluka	U C	Camp/ Location	H H	Population
Rohri	long Bhatti	Cement Factory School+Banglows	98	686
Rohri	Arore	GPS School Arore	90	540
Rohri	long Bhatti	Atta Hussain School+ Degree College	60	525
Rohri	long Bhatti	New Bus Stand	50	300
Rohri	long Bhatti	Army camp III	51	306
Sukkur	Small industries	GGPS Laique Makah	120	720
Sukkur	Small industries	GGHS Laique Makah (Karima Abab)	180	1080
Sukkur	Gulshan e Iqbal	GGHS Aziza Abad	19	114
Sukkur	Gulshan e Iqbal	GBHS Aziza Abad	85	350
Sukkur	Gulshan e Iqbal	GGPS Aziza Abad	40	287
Sukkur	Rahooja	GBPS+ GGPS Miandad Khoso	68	476
Sukkur	Rahooja	GGPS Miandad Khoso	50	350
		Total	911	5734

B. OTHER PROJECTS

1. Brookes Pakistan and SRSO in partnership agreed to distribute fodder for flood affected animals in Sukkur District.
2. Mr. Irfan Ahmed Shaikh a representative of Science Caravan inducted seven volunteers and a cargo vehicle to SRSO for relief work.
3. SRSO is planning to distribute **5,000** female dresses from its own resources in the flood affectees on the eve of Eid ul fitr. The material for the same has been purchased and handed over for stitching to the female community workers which were trained in VTECs during vocational skills development package under Union Council Based Poverty Reduction Programme funded by government of



Daily Flood Relief Report Sep 06, 2010

Sindh in Shikarpur and Kashmore Kandhkot districts. In addition to this 350 dresses have been distributed in district Khairpur and Sukkur relief camps.

4. We are thank full to Mr. Humayun who has extended his support for the flood affectees and distributed **250** utensils kits and his shown interest in the further assistance.
5. Federal Minister Mr Fazul Shah Jelani held a meeting SRSO Ranipur team appreciated the work done by the SRSO for the flood affectees in Ranipur.



C. OTHER NEWS

SRSO and PDMA are in close coordination where daily updates and day to day situations are discussed.

SRSO has been hosting cluster meetings of the Donors and implementation partners and monitoring agencies on daily basis where upcoming situations, issues are discussed and planning is being made to handle horrible situation after flood.

SRSO has held a meeting with Planning and Development department for installation of Water Filtration Plants for flood affected. These water filtration plants are portable on vehicle where there is less number of affectees and install where huge numbers of flood affectees are settled in relief camp. The water filtration plant will benefit a population of about 10,000 per day.

Food Distribution on August 30, 2010 at Government Degree Collage Sukkur was visited by the delegation from CNN and BBC along with Mr. Nisar Ahmed Pathan (Operational Manager) Emergency Unit SRSO.

UNICEF team visited the school inbox and shared their views with the children from the flood affected families present in the school.

GOAL Ireland has been involved in survey for the nutrition needs of the children ten years and for this purpose the hospitals of the Sukkur, khairpur and Larkana has been visited.

D. New situation:

Since water is receding fast. IDPs will soon return to their homes as EID is approaching and the relief work will be slowing down. Would the IDPs get proper support while they move back.

What will happen to the infrastructure (water, electricity, houses, etc), which had been damaged already in all the flood affected villages.

How all the Aid and Government Agencies will ensure that the people are not abandoned and the support continues (health, food, fodder, shelter, water, etc).



E. Picture Gallery:

