

SINDH RURAL SUPPORT ORGANIZATION
FLOOD RELIEF AND REHABILITATION PROGRAM
PROGRESS REPORT (August 08, 2010 to February 05, 2011)





TABLE OF CONTENTS

Introduction	4
SRSO- relief rehabilitation highlights	5
Project wise progress report.....	8
Village Rehabilitation Project	8
BAHAL Project-USAID	9
SARP Sindh Agriculture Recovery Program	10
DFID-KOMAK: Early recovery project.	11
Food and Agriculture Organization Project:	12
Food Facility Programme of (FAO and European Union).....	12
SRSO-USAID. Food and Non-food Items.....	13
WFP food for flood affectees	14
Cooked Food distribution Government of Sindh (Relief Commissioner).....	15
SRSO cooked food support (Funded by GOAL Ireland).....	15
Engro- SRSO Flood Relief Partnership:.....	16
SRSO Livestock Relief Project Vaccination and Treatment (Funded by GOAL).....	16
SRSO Livestock fodder support. (Funded by Goal Ireland)	17
SRSO GOAL Ireland-Emergency response:	17
UNICEF- SRSO Flood Relief Project- WASH	18
Water Filter plants project- Government of Sindh	19
Child Protection Project	19
SRSO-PPHI Health facilitation:.....	20
Health Facility under Sehat Salamet Package of UCBPRP	20
SRSO medical support to flood affectees.....	21
Malaria Prevention Project	21
SRSO Clean Camps Campaign:	21
UNICEF Education Project:	22
Clothes for Flood affected People by SRSO on Eid ul Fitr	22
Pakistan Software Industry:	23



Flood Relief Report from August 08, 2010 to February 05, 2011

SRSO OMV Relief Partnership	23
Al Huda Welfare Center	23
Helpage International	24
Other Activities	24
Resource Mobilization	25
Relief Material Distribution Pictures	28



Introduction

Sindh Rural Support Organization, in response to extensive floods in Sindh, launched flood relief operations on August 08, 2010 in its operational area. SRSO has also established an emergency cell which has been working since declaration of emergency along with Village Rehabilitation Program (VRP) unit which has started working independently with a dedicated team of engineers and town planners.

Initially, SRSO started its relief operation with the provision of cooked food to the displaced people; fodder & vaccination for livestock; and provision of safe drinking water through tankers. Subsequently these activities were complemented by other donor activities such as distribution of dry rations, installation of hand pumps, temporary latrines, temporary shelters and health and hygiene awareness sessions.

Hundreds of thousands of affected people are still in relief camps and require comprehensive relief support in the form of dry rations, safe water and health and hygiene facilities. People who have returned to their native places need support to earn their livelihood and construct homes. There are areas where people have returned areas closer to their native places which are still submerged in stagnant water. These people still need food and transitional shelters, perhaps till the next crop cycle which may be at least eight to nine months from now or until they have alternative sources of livelihood.

The rehabilitation work has been started with the support of government and other donor agencies by the local and international implementing partners. However, considering the huge number of people that have been affected, the current relief efforts can only be viewed as short term support. Significant funding, planning and combined efforts are required to provide sustainable long-term rehabilitation.

The basic opportunities to work for flood affected are provision of funds for construction of shelter and creation of livelihood along with training and technical support mainly through social mobilization, awareness and ownership.

Most livelihood support is focused around Agriculture and livestock since majority of the affected population has always been associated with farming.

SRSO, with the support of different donors, has started rehabilitation work and support for livelihood and early recovery for flood affected people to generate tangible and meaningful resources to address future-midterm food security and shelter requirements. These livelihood projects are mainly funded by USAID and focus till now has been resource generation through agricultural support.



SRSO- relief rehabilitation highlights

From September, 2010 to February 05, 2011, SRSO Emergency Relief and Rehabilitation has been providing shelter, food, health and hygiene facilities and child protection, agriculture, livestock and education related interventions to the flood affected people.

The highlights of the relief and rehabilitation operation are:

Food Support

- Provided cooked food to around 25,000 families, two times a day, for 43 days in government established camps with the support of following:
 - Relief commission, Government of Sindh;
 - Engro;
 - PPAF;
 - GOAL Ireland in Khairpur, Sukkur, Shikarpur, Kashmore, Jacobabad, Ghotki, Shehdadkot and Larkana
- Provided Dry Ration to more than 500,000 affected families (3.5 Million beneficiaries) with the support of World Food Programme (through mainstream distributions and helicopter and C130 services in Jacobabad), USAID and PPAF & Engro.

Permanent Shelter

- SRSO with the support of Government of Sindh has to construct 7,000 two room houses in Districts Jacobabad, Kashmore and Shikarpur for the flood affected people.
- Preference for this project will be given to widows, female headed household and families with more children. This project also includes provision of hand pumps, latrines, brick paved streets and means of energy and gas.
- SRSO with the support of USAID will be constructing 3,000 one room houses mainly in Qamber Shehdadkot, Jacobabad, Shikarpur and Kashmore districts.

Temporary Shelter

- SRSO has provided emergency shelters to 11,920 affected families with the support of USAID, GOAL Ireland and PPAF Engro.



Emergency Health Services

- Provided emergency health services to 238,821 outdoor patients with the support of PPHI through mobile medical camp facilities during August and September, 2010.
- Provided health support to 754 patients through the UCBPRP Sehat Salammat Package, Government of Sindh and through SRSO's pool account.
- Provided treatment to 30 flood affected people most of whom were women and children who required medication and hospitalization with a cost of Rs. 250, 000 from SRSO's medical pool.

WASH services

- Provided WASH support to more than 100,000 families in the flood affected area.
- The activities included provision of:
 - hygiene kits,
 - emergency latrine installations,
 - bathing cubicles,
 - hand pumps,
 - clean drinking water (9.47 million litres),
 - more than one million purification tabs,
 - Hygiene session including distribution of jerry canes and plastic buckets.

The above activities were sponsored by UNICEF, USAID, UKAID and Government of Sindh,

- SRSO with the support of Government of Sindh has installed **40 water filter plants** with filtration capacity of 5,000 litres per day for each plant. The project aims to install 40 plants.

Non Food Items Support

- Provided NFIs (including water kits and kitchen items) support to **20,000 families** with the support of USAID, GOAL Ireland, PPAF Engro, District Government, Khairpur and individual philanthropists.

Livestock Support

- SRSO has provided vaccination and treatment to **115,000 animals** with the support of GOAL Ireland, PPAF Engro and SRSO's pool account.
- Provided fodder to 60,000 families for their livestock which included
 - wheat straw,
 - Palates, and
 - blended feed



Flood Relief Report from August 08, 2010 to February 05, 2011

These activities were carried out with the support of PPAF Engro, USAID, UKAID, Goal Ireland and SRSO pool account.

Education

- Established 61 temporary learning and recreational centres in Jacobabad, Sukkur and Ghotki districts with the support of UNICEF.

Child Protection

- Established 30 static Child Facilitation Spaces,
- Established 180 mobile facilitation centres
- Established 280 child protection groups
- Distributed basic and recreational items to 48,028 registered children with the support of UNICEF.

Other relief distribution

- Distributed of clothes to 10,000 flood affected people on Eid ul Fitr donated through SRSO's pool account.
- Distributed of OMV food packs to 2000 flood affected people
- Distributed tents to 60 families
- Distributed Food and Non food items to more than 400 flood affected families in Sukkur donated by Al Huda Welfare Centre, Germany.



Project wise progress report

Village Rehabilitation Project

Sindh Rural Support Organization with the funding (appropriation from UCBPRP Budget) from Government of Sindh is constructing 7,000 houses in District Kashmore, Jacobabad and Shikarpur. From these districts, 43 villages have been selected where each village has 200-300 houses. VRP is especially for female beneficiaries who are more vulnerable & have no basic facilities in the rural areas due to customs & gender discrimination. These villages have been surveyed by SRSO and approved by Government of Sindh for rehabilitation. These include:

- 12 Villages in Kashmore-Kandhkot,
- 18 Villages in Jacobabad, and
- 13 Villages in Shikarpur.

The said Project package support comprises of following interventions:

- Two room houses
- Each House to have Hand Pump, Latrine and solar light
- Each village to have sanitation drains and brick paved streets
- Every five houses to share one bio gas plant

The locations of houses are the same where people were living before the floods. Customs, traditions, economical levels and other social factors have been taken into account and community participation has been ensured. The project will also ensure the use of locally available energy efficient and environment friendly material.

The work on the project was started a month ago and progress report is as follows:

- 6,226 households have been identified: 3,214 houses are finalized for the construction.
- Work has been started on 1,766 houses.
- 321 houses are at the excavation stage.
- 1,172 houses are at DPC level.
- 169 houses are at the Lintel level.
- 104 houses are at roof level.



BAHAL Project-USAID

BAHAL is a country wide relief and early recovery project with support from RSPN and OFDA (USAID) for the flood victims and is at its completion stage. The project aims to focus on shelter, agriculture and livestock support, health and hygiene support and includes cash for work grant of Rs. 2,000 per household to 23,215 affected families of Kashmore, Shikarpur, Qamber-Shahdadt, Jacobabad and Jamshoro.

District	Agri input + Rs. 2000 cash	Livestock Food supplement 2 beg (80 Kgs)	Emergency shelter	Water Kits	Hygiene Kits	Hand Pumps
Kashmore	1,160	1,160	The support has been converted to transitional shelter defined below	The procurement has been and process of assessment has been started		
Qamber SKT	1,161	1,161				
Jamshoro	1,161	1,161				
Shikarpur	1,161	1,161				
Jacobabad	1,161	1,161				
HHs covered	5,804	5,804			-	-
Target HHs	5,804	5,804	3,000	5803	5803	580

Temporary shelters have been converted into 3,000 transitional shelter (one room) structures built in clusters. The estimated lifespan of these shelters is 2 years while the covered area is 280 square feet with an estimated material cost of Rs. 40,000. Labor for these shelters will be provided by community members and preference will be given to widows and destitute families with young children.



SARP Sindh Agriculture Recovery Program

The Sindh Agriculture Recovery Program is being implemented by SRSO with the support of USAID and Sindh Abadgar Board (SAB) through RSPN. This program aims to provide agriculture support for cultivation of sunflower on 93,000 acres of land and will target 50,575 beneficiaries. The beneficiaries are flood affected farmers with 1-3 acres of cultivable land and the support provided includes sunflower seeds, fertilizers and mechanical and technical support along with market linkages in order to support their livelihood. The agri-input support includes:

- sunflower seed 2 kg,
- 1 bag DAP, 2 bag Urea per acre, and
- cash support for on-farm harvesting and threshing activities.

All the beneficiaries of this project have been identified, trained for cultivation and provided certified seed along with required fertilizer. Trainings for the better production are in process.

Name of district	Target HH	# of BHHs Distributed Agri Inputs	% Achieved
Kashmore	5549	5549	100%
Shikarpur	7128	7128	100%
Jacobabad	9757	7856	81%
Larkana	2795	2795	100%
Shahdad Kot	8053	5477	68%
Dadu	9215	6339	69%
Thatta	8079	5857	72%
Total	50576	41001	81%





DFID-KOMAK: Early recovery project.

SRSO with the support of DFID (through RSPN) implemented this project with an estimated cost of Rs.148 million. The project aims to provide emergency shelter, health care and safe WASH services and support for early recovery to a total of 153,360 households across Pakistan whereas for Sindh twelve worst floods hit districts have been selected. The project aims to provide support in health and hygiene, shelter and livestock support.

The project activities include provision of:

- clean water kits,
- hand pumps,
- hygiene kits,
- pit latrines,
- medicated mosquito nets,
- emergency shelters,
- animal food supplements, and
- conducting hygiene promoting awareness sessions.

The said activities shall target 55,744 households (all interventions separately counted) in SRSO's operational area districts Kashmore, Shikarpur, Jacobabad, Larkana, Qamber Shehdadkot, Khairpur, Sukkur and Ghotki.

District	Shelter	Clean Water Kits	Mosqui to nets	Hygiene sessions	Hygiene Kits	Fodder for Livestock in begs 4/ HH	Pit latrines	Hand Pumps
Kashmore								
Kandhkot	2,000	-	600	-	-	8000	712	180
Khairpur	-	500	-	17	500	976	-	-
Sukkur	-	100	-	4	100	6000	-	-
Ghotki	-	-	-	-	-	2000	-	-
Shehdadkot	2,200	1,983	2000	66	1,474	16000	-	-
Jacobabad	5,000	2,000	2000	67	1,822	15856	1,007	106
Shikarpur	2,000	500	1000	17	500	8144	832	180
Larkana	800	517	-	16	477	6000	-	-
G. Total	12,000	5,600	5600	187	4,873	62976	2,551	466
Beneficiary population	84,221	39,250	39,219	39,198	39,225	110,219 animals	17,857	32,620



Food and Agriculture Organization Project:

SRSO, with the support of UN Food and Agriculture Organization has launched CERF: a project aimed at providing emergency assistance for immediate protection of livelihood and food security through provision of critical livestock and agricultural inputs to the flood affected community for two union councils of Tehsil Pano Aqil, District Sukkur.

FAO –SRSO CERF Project progress							
	Agriculture package				Livestock package		
Sukkur	Wheat 50 Kgs	Veg: seed sachets	DAP 1Bag	Urea 1 Bag	Compound food 60 Kgs	Dewormer	Plastic sheet & Rope
Target	3,000	3,000	3,000	3,000	3,000	3,000	3,000
Progress	3000	3000	3000	3000	-	-	-

Food Facility Programme of (FAO and European Union).

SRSO with the support of FAO and EU has implemented an early recovery programme to create livelihood resources for the flood affected families of 4 and 7 union councils of districts Khairpur and Sukkur, respectively.

Through this project an agricultural package has been provided to 18,996 families. The support included:

- wheat seed 50Kg,
- vegetable seed sachets,
- lentil seed sachets,
- fertilizer Urea and DAP 1 bag each for one acre farming.

This project also included training of farmers through agriculture awareness seminars and for this SRSO has conducted 42 seminars to cover 18, 996 beneficiaries.



SRSO-USAID. Food and Non-food Items

The programme was designed to provide emergency relief items to 7,500 households in the District Kashmore, Khairpur, Shikarpur, Sukkur and Larkana of Sindh which have been most affected by floods. The relief items were packaged into food and non food items that cater to immediate needs of households comprising 6-7 family members.

The food items included

- Flour 30 Kg,
- Oil 3 liters,
- Spices 1 Kg,
- Pulses 3 Kgs,
- Rice 4 Kgs,
- Sugar 4 Kgs,
- Mineral water 6 liters,
- Salt,
- Energy Biscuits, and
- Dates 1 kg.

The non food items package included kitchen and hygiene items (Plates, Cooking pots, Tawa, bath soaps, detergent soaps, cotton wool, Bucket, tooth brushes, dentonic powder, comb and pot and mug).

District wise distribution

District	Target HH	Distribution	Distribution %
Kashmore	3,000	3,000	100
Khairpur	500	500	100
Shikarpur	2,000	2,000	100
Sukkur	1,500	1,500	100
Larkana	500	500	100
TOTAL	7,500	7,500	100



WFP food for flood affectees

The World Food Programme under the programme “food for flood affectees” is providing dry Ration to the affected families of flood affected area as a quick relief and to ensure food security. Under this programme dry ration is supplied through FLAs with SRSO and SRSO-NRSP in SRSO’s operational area. Flood affectees of 8 districts in the camps, registered with the District Government, are being provided this relief package. The distribution is being made according to the approved plan from World Food Program (WFP). The following table includes cycle one, two and three beneficiaries since August 10, 2010.

Distribution summary (District wise):

Districts	Total distribution as of February 03, 2011	Package per household
Kashmore/Kandhkot	141,771	Wheat 40-80 Kgs, cooking oil 4.5 Kgs, HEBs 2.25 Kgs, Sugar 4 Kgs, tea 0.3 Kgs, pulses 8 Kgs and spices 1 Kg, RUSF 1.5 Kgs.
Khairpur	13,855	
Shikarpur	44,718	
Sukkur	4,720	
Ghotki	2,800	
Ghotki (NRSP+SRSO)	19,349	
Jacobabad	101,225	
Larkana	43763	
Qamber/Shehdadkot	31627	
Qamber/Shehdadkot (NRSP+SRSO)	53,934	
G. Total	457,762	



Cooked Food distribution Government of Sindh (Relief Commissioner)

Cooked food was provided under the MoU signed between the SRSO and Relief Commissioner Sindh. Under the said MoU, food was provided to more than 50,000 flood affectees and the activity remained enforced for 44 days starting from August 21, 2010 and October 02, 2010 in Kashmore-Kandhkot, Jacobabad, Sukkur and Shikarpur districts in the IDPs camps established by each district government. SRSO obtained operational support from NIRM in district Sukkur for the execution of this activity. The activity was stopped after the World Food Programme and other schemes were initiated.

District	No of Camps	No of individuals served
Shikarpur	23	231,015
Sukkur	74	599,242
Kashmore	9	131,929
Khairpur	56	265,602
Jacobabad	12	123,584
Total	141	1,351,372

SRSO, on behalf of the District Government, Khairpur, distributed Dry Ration and NFIs to 6,871 flood affected people. The package consisted: Sugar 1kg Tea 100gm, Dall 1 kg, Salt 1 kg, Channa 1 kg, Rice 2 Kgs, Bath Soap 02, Detergent soap 02.

SRSO cooked food support (Funded by GOAL Ireland)

SRSO, as an early response to emergency, provided cooked food to the flood affected families displaced due to warnings and flooding in camps residing in the relief camps in all the nine districts of SRSO operational area and the basic objective of the support drive was to provide relief to those who are in acute shortage of food and save their lives. This support was subsequently sponsored by GOAL Ireland and the activity was subsequently subsumed with Government of Sindh funds.

Distribution summary (District wise)

From August 09, 2010 to October 17, 2010				
District	This was stopped after dry Ration provisions with the support of WFP and USAID.	Camps	No. HHs	Individual
Shikarpur		23	712	5,265
Sukkur		7	456	3,578
Kashmore		22	2,224	18,595
N'Feroze		21	1,978	8,614
Jacobabad		12	6,353	38,119
Total		85	11,723	74,171



Engro- SRSO Flood Relief Partnership:

Cooked food

SRSO has distributed the Engro funded cooked food to 300 households (2,500 beneficiaries). These families were identified and registered with Engro Foundation in Obavro Tehsil, Ghotki. This activity has now been withdrawn after providing Dry Ration sufficient for 30 days duly financed by Engro foundation for 2,000 households.

Cooked Food Distribution Status (Completed on 23 rd August 2010)		
Camps Served	H.H Served	Individuals Served
12	4,181	21,206

Ration and NFIs

SRSO, with support from ENGRO, provided dry ration to 2,000 families (W. Flour 40 kg, Rice 20kgs, cooking oil 5kgs, Dall 5kgs, sugar 5 kgs, tea and miscellaneous items). This project of Engro also contained non food items (NFI), such as, shelter, safe drinking water and sanitation and hygiene kits for the same households. Fodder for 10,000 livestock was also catered to in this project.

Completed On Sep 17,2010							
District	Camps	Dry ration beneficiary HHs	Shelter kits	Mosquito nets	Pit latrines	Hand pumps	Livestock Feeding and treatment
Ghotki	5	2,000	1452	1452	50	30	
Beneficiaries population		14,000	10,164	10,164	4,557	4,557	10,000 animals

SRSO Livestock Relief Project Vaccination and Treatment (Funded by GOAL).

SRSO provided support for the livestock in the flood affected zone by using its veterinary doctors fully equipped with medicines and necessary instruments. SRSO has also provided fodder of more than One Million rupees and distributed it in Sukkur, Shikarpur, Khairpur, Kashmore and Ghotki Districts. The project was completed on September 17, 2010.

District	De-worming	Vaccinations	Treatment	Total Served
Ghotki	68	7,014	116	7,198
Shikarpur	6,784	22,671	731	30,186
Sukkur	3,660	17,985	2,363	24,008
Khairpur	1,194	8,009	231	9,434
N. Feroz	6,930	11,849	1,030	19,809
Kashmore	1,135	2,214	-	3,349
Total	19,738	69,727	4,471	93,936



SRSO Livestock fodder support. (Funded by Goal Ireland)

Fodder for livestock in Sukkur was distributed considering the deteriorating condition of the livestock and less availability and access of the IDPs to the fodder in order to save the livestock.

District	Completed on Sep 17,2010		Cumulative Fodder in Kg
	#of Camps	#of animals served	
Sukkur	10	4,576	31,333
Shikarpur	5	3,078	21,546
Khairpur	18	9,054	63,378
Ghotki	4	713	4,992
Kashmore	3	6,613	48,462
Total	40	24,022	169,711

SRSO GOAL Ireland-Emergency response:

SRSO-GOAL Ireland partnership started from early days of emergency and cooked food, health hygiene, fodder for livestock, and safe drinking water were provided.

In addition to this, funding was extended for support to 3,800 households in Shehdadkot and Larkana Districts in the form of temporary shelter kit, winter kit hygiene kit, hygiene sessions, pit latrines and hand pumps.

Shelter & NFI support by GOAL Ireland					
District	Temporary shelter kits	NFIs (kitchen sets)	Hygiene kits	Pit Latrines	Hygiene sessions
Kashmore	1,000	-	-		
Larkana	700	-	2,400		53
Qamber	2020	3,800	10,459	270	170
Total	3,720	3,800	12,859	270	223



UNICEF- SRSO Flood Relief Project- WASH

SRSO with the support of UNICEF is implementing the WASH project for flood affectees in the relief camps of Khairpur, Shikarpur, Jacobabad, Kashmore, Larkana, Sukkur, Jacobabad and Qamber-Shehdadkot in Phase I & II.

The WASH project support included installation of pit latrine, bathing places, water pumps, provision of water through water tankers, health and hygiene sessions, provision of hygiene kits and water purification tablets and Jerry Kanes. The project targeted overall 80,000 households

Description	Phase II						G. Total
	Khairpur	Sukkur	Kashmore	Shehdadkot	Jacobabad	Shikarpur	
Hand Pumps installed	291	44	308	200	141	127	1,111
Emergency Latrines (No.)	1,018	550	1,231	1,067	890	862	5,618
No. of Bathing Cubicles	410	231	560	178	300	372	2,006
Defecation trenches	147	32	27	131	135	30	502
Hygiene Kits (No.)	10,438	9,810	22,970	9,778	10,000	10,003	72,999
Hygiene sessions delivered (No of sessions)	230	212	395	275	214	263	1,589
Jerry Canes (No.)	9,480	9,777	21,603	11,996	10,000	10,137	72993
Plastic buckets No.	6,816	7,649	28,000	9,777	10,000	11,203	73,445
Water purification tablets (No.)	268,945	27,1170	54,750	386,125	141,000	164,660	1,779,400
PUR Sachet (No.)	162,100	44,205	606,720	276,000	230,655	185,360	1,505,040
Washing Soaps	10,368	1,872	21,600	18,000	0	25,848	77688
Water tankers trips 4K Liter each	35	456	515	504	190	193	1893



Water Filter plants project- Government of Sindh

SRSO with the support of GoS installed 40 filter plants with a water filtration each with a capacity of 5,000 liters per day. These plants have been installed where quality of water has been reported to be unhygienic and badly contaminated and an effort has been made to make the safe water available to flood affected community.

District	HH Beneficiaries	No of plants installed
Shikarpur	9,000	6
Khairpur	9,800	7
Qamber	13,050	9
Kandhkot	14,400	9
Jacobabad	13,590	9
Total	59,840	40

Child Protection Project

SRSO and TRDP with the support of UNCEF started a child protection programme in October 2010 in Sukkur, Shikarpur, Kashmore (SRSO) and Jamshoro (TRDP) districts of Sindh. The objective of the project is to save the flood affected children from the trauma and hardships caused due to displacements during floods and protect them from abuse, child labor, ignorance and exploitation. The philosophy of the project is to make intervention of entertainment, education and provision of basic needs and focus on the safety and security and keep them engaged in recreational and constructive activities.

The activities of the project include establishment of Child Facilitation Spaces, organizing child protection committees to address the social issues and incidents occurring due to the disastrous situation and creating awareness among the community to protect and nourish the children for a healthy future. Along with the above activities, the project also included distribution of food and non food items like Lanterns, Torches, Battery Cells, Buckets, Cooking pots, Shoes, Empty bags, Parachute bags, Shawls, Recreational kits, mattress, and bed sheets and for the winter season the distribution were made of sweaters, blankets, clothes, socks, and boots all included, among registered children, women and families.

District	Estab: child facilitation spaces	Mobile child facilitation spaces	Child protection groups	NFI distribution (included above mentioned items)
Sukkur	10	60	70	16,889
Shikarpur	10	60	70	16,679
Kashmore	10	60	70	14,459
Beneficiary children	6855	29,309	2220	48028



SRSO-PPHI Health facilitation:

SRSO and PPHI provided a mobile medical facility for the flood affectees in order to provide the medical services to the sick, injured and snake bitten and preventive vaccination for different viral, bacterial and other diseases.

Mobile camps facility summary (District wise)

Ghotki, Larkana, Sukkur, Khairpur Districts Disease wise data (to September 05, 2010)					
Indicator	OPD	%	Indicator	OPD	%
Total OPD	238,821	-	-	-	-
Snake Bite	36	0.015	Eye infection	10,204	4.27
Dog Bite	156	0.02	Diarrhea	36,994	15.5
Female Vaccination	3,173	1.33	Gastro	10,974	4.6
Child Vaccination	8,203	3.43	Normal Deliveries	42	0.018
Malaria	17,167	7.19	Minor Surgeries	1,184	0.5
ARI	26,545	11.12	Miscellaneous	43,935	18.4
Skin infection	48,996	20.52	No. of Deaths	10	0.004

Health Facility under Sehat Salamet Package of UCBPRP

SRSO insurance division has been working to facilitate the flood affectees in order to have access to the health insurance cover which was provided under Sehat Salamet scheme of Government of Sindh extended during UCBPRP to the Organized Community members. The Insurance Division of SRSO has been providing guidance including issuance of duplicate identification documents, confirmation of the memberships and facilitating desk in the panel hospitals. The overall insured families are 56,000 in district Shikarpur and Kashmore-Kandhkot and 20,000 families covered under SRSO regular programme and till February 03, 2011 the CO, VO members treated were as follows.

No. of camps visited by SRSO team	Sehat Salamet cards available with CO VO members	Insurance receipts missed by members	Receipts provided in duplicate	No of patients admitted in panel hospitals
94	540	414	338	757



SRSO medical support to flood affectees

SRSO has been facilitating the community by providing medical support where it is deemed to save their lives to community members which are not covered through insurance and are not self sufficient to access/ avail the health facility through their mean resources. This support is provided from the SRSO medical account to the flood affectees and so far 30 patients of the severe diseases including general surgery have been treated and total amount spent is Rs 250,000.

Malaria Prevention Project

SRSO & GFATM has worked on malaria prevention since last one year in District Khairpur and after the flood it has provided 1,750 mosquito nets to the flood affected people and priority was given to families with children younger than 10 years and pregnant women.

District	No of camps	Nets distributed	Beneficiaries
Khairpur	30	1750	7,680

SRSO Clean Camps Campaign:

SRSO through its senior female staff ran a “**the clean camp campaign**” in camps of Sukkur city accommodating 546 IDPs where **cleaning material** including Finis, spray pumps, nail cutters and combs were provided and hygiene sessions were conducted to make the camp environment conducive and free of diseases. This campaign was converted into WASH project

District	Camps	Sessions	Beneficiary population	families	IDPs	Volunteers
SUKKUR	15	53	3,849	529		79



UNICEF Education Project:

SRSO in partnership with UNICEF is working on “School in a box” project. The objective of the project is to help to re-established learning as the first step towards the restoration of normal schooling following an emergency.

District	Target TLRs	No: of TLRs	No of Children registered
Sukkur	50	31	3,515
Jacobabad	25	10	522
Ghotki	25	20	972
TOTAL	100	61	5,009

Clothes for Flood affected People by SRSO on Eid ul Fitr

SRSO distributed 9,995 stitched clothes in the flood affected families in Khairpur, Sukkur, Shikarpur, Kashmore, Jacobabad and Larkana district. These clothes were stitched by the community members trained in the vocational centers established under GoS Union Council Based Poverty Reduction Program. The activity was also supported by the IRM team and Ali Jamil and due to this effort in the last week of ramdan new clothes were distributed to almost 10,000 flood affected people.

Cloths for IDP Women\Children By Ali Jamil and SRSO						
District	Ladies\Gents suits	Children Suits	Towel Kits	Ladies\Gents Shoes	Children shoes	Total
Shikarpur	2,000	1,000	300	0	0	3,300
Khairpur	1,723	886	300	0	0	2,909
Sukkur	1500	500	300	0	0	2,300
Kashmore	200	300	0	20	21	541
Jacobabad	160	390	0	16	30	596
Larkana	116	88	80	0	25	309
Total	5,699	3164	980	36	76	9,955



Pakistan Software Industry:

SRSO, with the support of the Pakistan Software Industry, distributed

- 1,007 Utensil,
- 1,733 stitched dresses
- shoes 1, 152, and
- two pedestal fans in relief camps at Khairpur district.

Mr. Ali Jamil of “**The WATAN**” Organization supported flood affectees by donating Rs. 8.00 million which were used to distribute the following NFI items:

Item Description	Buckets & mugs	Detergent soaps	Toilet soap	Towels & C. Roll	Cooking pots, Tea pots, Flour Mixing pot, wooden spoon	Plates	Steel glasses	Clothes (1000 male 500 female)
Quantity	1,000 HH	1,908	1,737	1,000HH	300 HH	1,200	1,200	1,500

SRSO OMV Relief Partnership

OMV Pakistan feeling its corporate social responsibility joined the hands with SRSO to help out the flood affected people in Khairpur and Sukkur. Through this partnership SRSO provided food to 2,000 families which covers around 14,000 people currently positioned in relief camps in Sukkur district. Considering the need for shelter, OMV will also provide 60 tents (shelter) for 500 people. Furthermore, the organization has established an employee contributed fund for flood affectees and an amount of Rs. 700,000 was spent on special feeding requirements of the children of the affected families.

SRSO distributed wheel chairs and white sticks to the 11 disabled flood affectees of District Khairpur with the support of **Sindh Disability Forum**.

Al Huda Welfare Center

SRSO received three shipments of Food and non food items including rice and other food items (energy supplements), clothes and shelters, blankets and other daily use items from Al-Huda Welfare Trust Frankfurt, Germany with the help and support of Mr. Ashfaq Mehar. These had been distributed in Tehsil Kingri District Khairpur Mir’s.



Helpage International

SRSO with the support of Helpage International has been working for old age people mainly affected in the flood and who need care and health facilities. The target beneficiaries of the project are old people, particularly women in Jacobabad and Shikarpur districts.

The relief support included

- nutrition kits,
- personal kits,
- reading glasses where needed, and
- cash grants of Rs 15,000 each to 315 beneficiaries along with 2000 winterization kits in Shikarpur and Jacobabad.

Mr. Humayun extended his support for the flood affectees and distributed **250** utensils kits.

Ms. Zeba from UNICEF donated Rs. 100,000 for the support of flood affectees in the health and hygiene sector.

Other Activities

SRSO and PDMA are in close coordination whereby daily updates and day to day situations are discussed.

SRSO has been hosting cluster meetings of the Donors and implementation partners and monitoring agencies on daily basis where upcoming situations, issues are discussed and planning is being made to handle horrible situation after flood.

Federal Minister Mr Fazul Shah Jelani held a meeting with SRSO Ranipur; he appreciated the work done by the SRSO for the flood affectees in Ranipur.



Resource Mobilization

Source of Funds/Donors.	Amount Committed.	
	In Cash	In-Kind
GOS P&D Filter Plant	37,580,000	-
GoS Relief Deptt. (Cooked Food)	67,500,000	-
PPAF & Engro Foundation	20,653,400	418,100
RSPN (USAID) Dry Food + Non Food Item	37,805,000	-
RSPN (USAID-Komak Project)	148,008,726	-
RSPN (Bahal-OFDA-UKAID)	113,234,480	-
RSPN (Sindh Agriculture Recovery Project)	1,241,980,006	
Village Rehabilitation Programme GoS	700,000,000	
UNICEF (Hand Pump + Water Sanitation)	1,985,178	
UNICEF (Wash Project) Cash & Material	38,224,000	156,000,000
UNICEF (Child Protection)	41,821,710	12,210,648
UNICEF (MCH)	9,412,100	-
UNICEF Flood Response (Scalling up 100 TLCs in IDP shelters in Sukkur, Ghotki & Jaccobabad District.	1,700,000	-
WFP (2432.142 MT food commoddities including wheat flour, oil, and hihg energy biscuits valusing around Rs. 110 Milllion) and Cash Support	35,184,579	94,848,000
WFP (Larkana Food Support for 10,000 famailies package include 80 Kg flour, 4.5 Oil, 4.5 HEB, & 1.5 Kg Ruf.	29,622,744	72,400,000
WFP (Kashmor/Kandhkot food support for 32,000 families-Package include 80 Kg flour, 4.5 oil, 4.5 HEB, and 1.5 Kg Ruf.	63,343,035	308,000,000
FAO-CERF (Livestock and Agriculture Food for Distt.Sukkur taluka Pano Akil)	2,625,000	6,000,000
Goal Ireland	11,200,000	44,800,000




Flood Relief Report from August 08, 2010 to February 05, 2011

Helpage International	1,343,000	2,000,000
Donations from Dr. Khan Bullo, Adeel, Aniqs Sultan	1,000,000	200,000
Mercy Relief (Karachi)	1,649,185	
Sindh Indigenous & Traditional Crafts Company (SITCO) Handicrafts	505,000	-
Brooke Pakistan	250,000	-
Total	2,606,627,143	696,876,748
Grand Total		3,303,503,891



Resource Mobilization





Relief Material Distribution Pictures



Reported by: Nisar Ahmed Shar
(Reporting Coordinator Flood Relief and Rehabilitation Program SRSO)