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Introduction 
In August 2013, the livelihood enhancement & protection project had successfully completed its phase-1, 

and started similar type of activities with an advanced and new pattern proposed by the SRSO to PPAF. In 

this regard, a series of meetings held with PPAF on new pattern of asset transferring and delivery of 

trainings through well reputable institutions as to serve the objective more efficiently. Consequently, in 

October-2013 with all endeavors, it was proposed that there should be the deviation in existing asset 

transferring with respect to the livestock and it should be changed in form of breed conversion i.e. from 

local breeds to the cross breeds (heifers) which was initially appeared difficult to introduce in an area 

where the masses did not have any sort of knowledge and practices in the past regarding the breed being 

proposed to be introduced at a wider scale.  

Primarily project focused on the livelihood of the masses which can increase the productivity and incomes 

of the targeted households with the variety of their choices. The purpose behind the idea was to provide 

such a support to the community which can gain the scale of their earnings ultimately becomes the cause 

of asset creation in the form of different breeds irrespective of local breeds which are very less productive 

and does not have sufficient means of earning at household level in terms of milk or meat. On the other 

hand, the cross breeds are well known for huge production 

of milk & meat at any level just it requires proper 

management of these animals. Furthermore, the poor 

women were usually engaged in traditional raring & 

management of animals which served no genuine purpose 

previously. But instead of this they would have required to 

spare same time to the management of cross breeds with 

just modern ways which result the increased production of 

milk and serves the primary needs of a poor households 

besides having their own milk to drink as well. When the 

household gets increased production of milk with same efforts and time, it will definitely create a passion 

to further protect their livelihood with possible measures and their interest in management of animals 

would be high relevantly improves the economic status of masses.    
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Choice of Cross Breed Animals (an initiative) 
The decision of purchasing cross breed animals was taken in the favor of poor families, who are rearing 

their animals traditionally with high labor cost and low 

income in return. The SRSO management particularly 

the CEO of that time Ms. Naheed Shah Durrani 

exceptionally encouraged the district Ghotki team to go 

for cross breed animals.  In this connection an extensive 

field visits were made at main Livestock Farms and local 

Mandies established in Punjab. The decision to 

purchase cross breed animals rather to local breed 

animals was taken on some genuine grounds, as cross 

breed animals are highly applauded for their high 

productions of milk and meat, additionally their natural characteristics which made them highly 

demanded animals, the comparison of cross breed with local breed animals is given in below table. 

Comparison of Cross Breed with Local Breed 

Sr. 

No 
Characteristics Local Breeds (Sindh) Cross Breed 

1 Milk Production 3 Liters 12-14 Liters 

2 Age Maturity 26-28 Months 14-16 Months 

3 Recycle Process 
5-6 Months (after 

parturition) 
1.5 -2.5 Months 

4 Milking Duration 7 Months 
9 Months in (some cases up 

to next parturition) 

5 Meat Production Low High 

6 Calving 
Difficult (in case of cross with 

Fresian & Jercy) 
Easy (body structure) 

7 Market Value 50,000-60,000 120,000 (+) 

 

Above table reveals about the major difference between cross and local breed animals. The cross breeds 

Cow gives milk production almost 4 times more than the cow of local breed. In above table conservative 

calculation have given about the milk production of Cows of cross breed, while at farms the milk 
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production for 24 hours is reported between 16-25 Liters. Whereas local breed Cow’s milk production is 

more or less between 2-3 Liters/ 24 hours. This is the actual situation in the rural areas that is why the 

rearing of animals is not growing profession now for the poor families. Very low production of milk is 

inadequate for their domestic use. Villagers normally use milk in two ways i.e. one they use milk in making 

tea and remaining they use for their children and other family members to drink and drink is optional (if 

some milk gets saved from tea).  

Now when SRSO have given them such breed which is producing and give them a milk production more 

than 08 Liters/day, based on that they have solid plans to sell the milk and started to earn the reasonable 

money. This is the main purpose behind the bringing heifers in district Ghotki for poor people. Now after 

many months of rearing and management of these animals, it has been apparently established in 

communities that the only cross breed animals are the better and improved way in order to bring some 

sort tangible changes in the life standard of poor families, who are putting their all energies in form of 

efforts to make the animals healthier and productive. 

Procurement Process of Heifer’s 
After the assessment of Livestock dairy farms and local Mandies at Punjab, it was decided that Heifers to 

be purchased rather than the cows of cross breed, the market value of cow of cross breed was almost 

double than the ceiling amount that have for one asset. Therefore, the decision of purchasing Heifers was 

made. Initially 1,200 Heifers were decided to purchase as per the SRSO policies this amount exceeds more 

than 2 million, therefore purchasing of Heifers 

went through the “Bidding” an advertisement 

was posted in two main News Papers of Punjab, i-

e daily “The Jang” and “The Nawa-e Waqt”, the 

suppliers were called for the supply of cross breed 

Heifers of selected specification. Through BID top 

Livestock suppliers took interest to supply the 

Heifers and applied as Vendor. SRSO shattered 

the supply into two parts; 

a) Supply/Delivery of Heifers 

The following steps were adopted in the process 

of procurement, 

 Advertisement appeared in Local News Papers to call Vendors for supply of Heifers 
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 BID opened in the presence of all Vendors  

 Constituted a technical committee to review the proposal submitted by Vendors 

 Interviews of Vendors and final selection of 2 vendors  

 Issued services letters to selected Vendors from procurement department 

 Issued Purchase Orders to both Vendors as per requirement by procurement department 

 

Meanwhile for medical checkup of Heifers, the services of Veterinary Doctor were hired to assess the 

breed of Heifer, Weight, and for the medical check and other services like tagging, vaccination and 

deworming.  

b) For the selection of beneficiary and distribution of Heifers, following steps were taken 

 CO resolution nominates the name of beneficiary for the asset  

 Training of beneficiary regarding selected nature of asset 

 Formation of procurement committee 

 Selection of Heifers through medical check up 

 Certification of Heifers by consultant doctor 

 Distribution of Heifers in the presence of procurement committee 

Asset Transferring Process 
After the formal approval of competent authorities, the asset transferring process was completely revised 

and some additional and new steps were made the part of the process. The asset transferring policy in 

terms of procurement was also revised and certain key changes had also been modified. Under LEP-II 

phase the following process was adopted during the course of asset transferring to ultra and vulnerable 

poor in district Ghotki.  

 

Identification of beneficiary through CO resolution 

 

Formation of procurement Committee (By CO) 

 

Animal Supply by approved vendor 

 

Medical Checkup of Animals (by consultant Veterinary doctor) 
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1) Breed (Cross Breed Fresian & Jercy Cow with Sahiwal & Cholistani) 

 

2) Weight (160-180 Kg Live Weight) 

 

3) Foot & Mouth Diseases (FMD Clear) 

 

4) Brucella Aborts Test (Clear) 

 

5) Vaccination 

 

6) Deworming 

 

7) Tagging (Exp: SRSO/Fr-SW/756/LEP-II/KK-07) 

 

8) Certification (Medical Fitness Certificate issued by Consultant Doctor) 

 

9) Asset Hand over to beneficiary (in the presence of CO procurement committee) 

Through the approved vendor the supply of heifers and the proper execution of intervention, the 

achievements witnessed the effectiveness, relevancy and the vitality of cross breed initiative in District 

Ghotki after short span of eight to ten months only. Hence the 100% of set targets have been achieved 

efficiently with all qualitative indicators which has eliminated the all perceptions, in fact initiative invites 

for replication and expansion to other districts. 

Distribution of Heifers under LEP phase-II 
The heifers’ distribution was mainly based on the newly 

established process and procedures that were more 

improved and safer as compare to the previous one in LEP 

Phase-I. In first phase the cash amount was being provided 

to the ultra and vulnerable members to purchase the local 

animal of their choice in presence of procurement 

committee. They usually purchased cows of their choice 

from local breed. But in LEP-II phase the process has been 
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changed and respective beneficiaries was required to come to receive the animals (heifers) from SRSO in 

presence of their procurement committee members.     

For the proper distribution of heifers, the project team had organized/arranged well planned massive 

distribution ceremonies in which all other stakeholders including the Govt officials were invited to 

participate. During these ceremonies all stakeholders were oriented thoroughly about the initiative of 

cross breed heifers at large. In such ceremonies a total of 1,800 cross breed heifers have been distributed 

to the poor and destitute women of Taluka Khanpur & Ghotki.  

a) Heifers Distribution 

After the initiation of cross breed, the distribution process has been completely reviewed and later on 

revised it in order to ensure the asset transferring of cross breeds Heifers properly. During the ordinary 

course of implementing the LEP team applied the following process for distribution of cross breed animal 

in district Ghotki. 

 The Livelihood Officer identified the beneficiary names through the PSC, and respective VO finalized 

the names whom assets were transferred. 

 VO Formed a formal Procurement Committee (PC) in the presence of LO, and then endorsed the same 

PC through resolution to purchase the animals. And the PC comprised of four members, i.e. one 

beneficiary herself, two members of VO/LSO and the LO from SRSO. 

 Vendor arranged the Pirhies of Cross Breed Heifers in District Ghotki on a particular day and place 

after the full consent of LSOs & SRSO. 

 Consultant Veterinarian doctor of SRSO verified the specifications of the animals set by the 

organization. After screening of the animals the consultant issued the fitness certificate of the animal, 

only those animals were selected which reported as fit. 

 The beneficiary chosen the best animal in the presence of the procurement committee members from 

local Pirhi arrange by the vendor at Khanpur & Ghotki. 

a) Pre-distribution activities 

While before the distribution/handing over of cross breed 

animals to the original owners, all possible steps were 

adopted to ensure the efficient and effective asset 

transferring to actual beneficiary. Such measures/steps are 

highlighted as below: - 
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Weight of animals: A well trained doctor/consultant medically assessed each animal physically and 

recorded its proper weight and compared it to the normal ranges, which is (160 + kg) possible required 

transferring the animal to the beneficiary. During the implementation of this very crucial step, some of 

the animals have been identified unhealthy and did not meet the required criteria, therefore the doctor 

had not issue medical certificates for such heifers and rejected the assets not fit for distribution among 

beneficiaries. Thereupon, the respective vendors kept the custody of those animals and replaced the new 

healthy and fit animals for transferring.  

Verification of Breed: same consultant doctor performed the verification process of cross breed, and 

verified the all animals physically prior to distribution, and certified that the breed of heifers is Jersey or 

Frisian crossed with Sahiwal.  

Pregnancy Conceiving Test: this test called (Brucella Abort) was also performed at the various pirhies in 

order to check the pregnancy conceiving ability of heifers before distribution process. 

Deworming: The consultant doctor also checked all the heifers physically and provided the deworming in 

for of reasonable treatment to each animal. This deworming prevents the different diseases in heifers.  

Vaccination: The consultant doctor also performed different vaccinations against the specific diseases, 

keeping the dynamics of the area in the mind. 

Tagging: Before the distribution, the total cross breed (heifers) were tagged properly with separate code 

assigned to each animal in order to located the heifers easily.  

Certification: At last, after all above steps the doctor certified the animals and issued the proper 

certificates for each animal as fit and healthy to be handed over to the beneficiary. 

Trainings

- 22 Pax are trained as “ AI Technician” from 
Riphah Veterinary College Lahore

- Al Kits of cost of Rs. 30,000 each are being given 
to trainined AI technicians after refresher 
course going to be started from 15-17 April-14

- The services of Artificial Insemination is being 
started from coming week.

- 60 trainees are under training on heavy 
machinery like Dozer Operator, Rigger & 
Excavator Operator at AKC Institute Ghotki

1

 

After ensuring all above mentioned steps properly, the respective Cross Breed (Heifers) have been 

distributed to the beneficiaries through a distribution ceremony at particular places. 
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Targets VS Achievements LEP-II 

Overall Achievements LEP-II 

TASK/ACTIVITIES Women Men 
Mix/ trans 

gender 
Total 

PSC completed 14,034 - - 14,034 

LIP Completed 1,711 16 - 1,727 

CIG Formed 99 34 - 133 

CIG Members 1,044 201 - 1,245 

CIG Saving 101,350 20,100 - 121,450 

CIG saving members (those members who saves 
certain money in keep record at CIG level) 

- - - - 

Assets distributed to persons 1,738 62 - 1,800 

Training provided to person 5,505 1,987 - 7,492 

Person provided with wage compensation 818 142 - 960 

Amount provided as wage compensation (Rs) 823,516 1,463,109 - 2,286,625 

 

Achievements during NO Cost Extension LEP-II 

Activity 
No. 

TASK/ACTIVITIES 

Achievements No Cost Extension LEP-II 

Women Men 
Mix/ trans 

gender 
Total 

1 Fresh, Advance & Refresher Trainings 

1.1 
Refresher Course on Livestock Extension 
workers & AI Technicians (# of Pax) 

- 30 - 30 

1.2 
Refresher Course on LMT (# of LEP-II Livestock 
Beneficiary) 

1,429 - - 1,429 

1.3 Refresher Course on ED (# of Pax) 22 180 - 202 

1.4 Refresher Course on CIGs (# of Pax) 458 25 - 483 

1.5 
Advance Training on Mobile Repair & 
Maintenance (# of Pax) 

- 17 - 17 

1.6 Advance Training on Tailoring (# of Pax) 50 - - 50 

1.7 New Training on Fabricators (# of Pax) - 20 - 20 

1.8 New Training on Pipe Fitter (# of Pax) - 20 - 20 

1.9 New Training on Plumbing (# of Pax) - 20 - 20 
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1.11 
LSOs Capacity Building training (# of 6 LSO 
Members, Per LSO 4) 

-  - - 

1.12 TOT (EDT & CIGs) (# of Pax) - 5 - 5 

1.13 
SAAB (Sales Man as Business) Training (# of 
Pax) 

- 25 - 25 

 
ORS Awareness related Training Event (# of 
Pax) 

100   100 

 
Maternal Health Related Training Event (# of 
Pax) 

100   100 

2 Livestock Mobile Clinic 

2.1 
# of Animals Examined & Treated (Livestock 
Given through LEP Project) 

- - - 1,897 

2.2 # of other Animals Examined & Treated - - - 105 

2.3 # of Animals provided Medical Services of AI - - - 71 

2.4 
# of Animals provided Medical Services of 
Vaccination 

- - - 1,831 

2.5 
# of Animals provided Medical services of 
Deworming 

- - - 1,000 

2.6 
# of Animals provided Medical Services of PD 
(Pregnancy Diagnose) 

- - - 1,000 

2.7 
# of Animals provided Medical Services of 
Synchronization (Usually 30% of the Animals) 

- - - - 

2.8 
# of Animals provided Medical Services of 
Goober Test (Usually 30% of the Animals) 

- - - - 

3 Establishing Milk Collection Chillers - - - - 

3.1 # of villages visited for milk collection - - - 290 

3.2 # of Milk Collection Points Confirmed - - - 128 

4 Organizing Cultural Mella in Projected Area - - - - 

5 Documentary on LEP-II Program - - - - 

6 Assets Heifers Distributed 50   50 

 

Disease prevention mechanism for Heifers at gross root level 
The Cross Breed Heifers are very sensitive in terms of sustaining the impact of high temperatures, while 

District Ghotki is considered in those districts which fall in the list of high temperature areas/districts of 

Pakistan. In such situation the preventive measures have been proven very helpful for healthy living of 

these animals.   
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The history of these Heifers showed that the animals feel difficulty in facing high temperature 

environment and shortage of fodder and safe drinking water could be the additional hazard for heifers in 

rural areas. With aforementioned conditions, the animals have been faced three major challenges in the 

project area, i.e. general management of Heifers in high temperature environment in villages, protect 

Heifers from major animals’ seasonal diseases, dry season which generally started from April to June in 

these areas, and the most important one was that the provision of AI based services for heifers during the 

heating period in those rural areas.  

Looking at the major challenges the SRSO had made a comprehensive Plan to deal with the conditions, 

eventually was very difficult for women owners to face without the support of SRSO. 

a) Follow up visits to all Heifers by concerned LO 

This was made for all distributed Heifers; which covered the almost all heifers in initial days of 

implementation. Under this strategy the respective LOs was held responsible to visit all the villages for 

heifers, and record the relevant data, that was health status of heifers including the heating period, 

nutrition management of if heifers at household level and housekeeping of all distributed animals at the 

HHs level. Respective LOs have been regularly visited the locations and reported the concerned consultant 

doctor on above-mentioned data properly.  

Besides this the consultant doctors team also conducted three hour sessions with small groups of 7-10 

beneficiaries, where beneficiaries have been sensitized on management of the Heifers. Through one-day 

session and follow up separate shelter/shadow for Heifers were made to be ensured so that Heifers may 

be protected from high temperatures.  

The proper nutrition of Heifers, availability of safe drinking 

water in sufficient quantity, timely response to any kind of 

disease of animals. These all things discussed during the 

sessions duly conducted with beneficiaries during the course 

of project tenure at rural areas.  

Medical Checkup & treatment of Heifers 

Before the establishment of mobile veterinary clinic, the 

various services i.e. medical checkups and treatment of 

heifers was done through the regular visits of concerned doctor and LOs in field. With the start of the high 

temperatures in rural areas of Ghotki, threat of Hemorrhagic Septicemia (HS) disease has also been 
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increased. Keeping in view the effects of this dangerous disease for the animals, the plan of medical check-

up of all distributed heifers has already been made. Based on the prepared plan, the medical check-up 

and other treatment services were provided to all the heifers. A part from medical check-ups and 

treatment the required and relevant vaccinations were also introduced in field and majority of animals 

have been vaccinated for various other diseases to manage the Heifers protected and healthy.  

During the regular follow-up visits following services were extended to the heifers in various villages: -  

 

a) Vaccination 

All Heifers have been HS vaccinated, particularly to protect them from Hemorrhagic Septicemia (HS) 

disease, this is seasonal disease and a major cause of HS disease appears in this season. 

 

b) Red Water Disease 

The Imizole vaccine was highly important for animals to protect them from a disease called “Red Water” 

in which two Heifers have reported as dead, to ensure the no more deaths of animals this vaccination was 

also made the part of the contingency planning initially done for heifers. 

c) De worming 

This medicine was very crucial for the health of heifers, so that this was provided for all the heifers, which 

protected the animals from bad effects of germs and insects in the stomach of the animals. This medicine 

additionally improved the general health of the animals and supported the development and growth of 

the animals as well.  

d) Provision of DCP Powder 

During the course of LEP-II implementation, all the beneficiaries were provided the one packet of Calcium 

Phosphate (DCP) powder as the feed for the animals. This was a daily supplementary feed for heifers. The 

respective owners have also been oriented well about the properly use of the DCP for their heifers. DCP 

powder promptly improved the physical conditions of the heifers and animals have been started to grow 

rapidly and it also enhanced the immunity power among the heifers against various diseases to sustain 

the worse effects.   

Under disease prevention mechanism, through different services for heifers had largely ensured the 

healthy living of cross breed heifers at the household level, in such areas where this animal was being 

introduced first time and the owners had not any kind of post exposure to manage these heifers. This 
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initially achieved with efficient planning and devoted efforts of the SRSO team and the indispensable role 

of rural women who have been successfully rearing/managing their heifers without any fears now. 

Nutrition Management through provision of Vanda 
After the distribution of heifers, the LOs reported regarding the shortage of green fodder due to the hot 

& dry season from May to July. In these conditions the heifers were at great risk and experienced the huge 

scarcity of required green fodder in the area. Resultantly, respective owners started to use the straw 

fodder for animals which was not a healthy sufficient diet 

for heifers.  

The scarcity of required fodder was quite challenging for 

respective women beneficiaries and the SRSO as this 

breed was first brought in the area and it was highly 

important to see for strong option around in order to 

manage situation effectively without any sort of 

disturbance and loss of heifers. 

Later, reviewing all possible options and going through field reports which revealed through regular as 

well as productive visits of project teams in majority of areas where the scarcity was being reported by 

the women beneficiaries. A plan was developed to provide balanced Nutrition Feed to the animals, in this 

regard the two types of feed as a supplement has been provided to owners of heifers in order to cope up 

with the dry season.  

 Each beneficiary was provided two Vanda bags of 37 

Kg. The respective beneficiary had provided/served 

1.6 kg Vanda per animal on single day. The support 

was extended for 60 days, which maintained the 

heifers healthy and created a great power to sustain 

the hot conditions.  

Now when the LEP-II project has been completed, the 

beneficiaries are managing the supplementary needs 

of their heifers on their own with maximum efforts. All the beneficiaries are in touch with SRSO office and 

getting information on the quality and possible quantity of supplementary diets of their animals.   
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Different Trainings under LEP-II 
Under LEP-II trainings have been arranged for the targeted households in order to make them orient and 

their capacities might have been built before the 

execution of certain interventions. Members who were 

involved in livestock based interventions were imparted 

trainings in livestock management. The participants of 

livestock management trainings were made fully aware 

on the modern ways and techniques to manage the 

livestock at the household level. In addition to this, the 

same households were also educated on the routine 

management of cross breeds (heifers) in terms of their 

diet and water need. Trainers apparently urged and demonstrated on beneficiaries about the importance 

of water and food for these animals, as their productively entirely depends upon the water and routine 

diet. A deficiency in any of the component may lead to less production of milk and ultimately affects the 

growth of cross breed animals.  

A part from livestock trainings, other households 

who were willing to work in agriculture sector, have 

also been provided trainings on agriculture 

management. During the training events the 

households were made familiar about the latest 

methods and patterns of agriculture while cultivating 

different crops. Trainers have specifically highlighted 

such practices which were very useful for getting 

maximum output or per acre yield for various crops. 

Participants were encouraged to use their time and 

resources while cultivating desired crops with modern methods.     
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Other households who has been identified willing to execute any small work in enterprise. Such type of 

households was imparted the trainings on enterprise development. Throughout trainings on ED, the 

trainers have fully educated the households/members on the importance of small enterprise in rural 

areas, and how this business becomes the major livelihood 

for people. At the end of training days, a formal market 

research/survey was the part of the enterprise training as 

to make the participants completely updated on the 

various commercial benefits of enterprise and to meet with 

successful shopkeepers and entrepreneurs for their new 

business. Other than aforementioned trainings, other 

relevant vocational trainings were imparted to those members who sent their willingness to their 

respective CO/VO for vocational training under trade of their own choice. Based on the request of VOs 

the youths from various villages have been provided vocational trainings under the trades i.e. tailoring, 

plumbering, pipe fitting, advance mobile repairing, fabricator and reli-making from various local 

institutions namely TTC and AKC of district Ghotki.  

 

 

Trade wise pax trained under LEP-II in project tenure 

 

 

1
9

0
7

2
9

1
3

1
8

4

1
5

4
8

1
2

1 2
1

8 4
3

6

A G R I C U L T U R E  
M A N G E M E N T

L I V E S T O C K  
M A N A G E M E N T

E D T C I G R E L I  M A K I N G T A I L O R I N G  T V T C

PAX TRAINED UNDER LEP-II



16| P a g e  
 

Trade wise pax trained under LEP-II No Cost Extension 
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The training of Basic housekeeping started from 13-May-2014 to 22-May-2014 and classes of Food and 

Services started from 16-May-2014 to 25-May-2014.   

Throughout the training the participants have shown huge interest and participated in each activity of 

training. The trainers have emphasis the participants to take part practically to learn as much as they can. 

The director PITHM educated the participants regarding the importance & scope of Hotel management, 

particularly in urban areas, which is ultimately a good source of income. 

All participants have successfully completed the trainings and efforts are being taken to find out the 

appropriate placement in the market   

Artificial Insemination (AI)  
An initiative to introduce the Artificial Insemination (AI) technology in the rural areas of District Ghotki 

was challenging task to do at any level. But the core guidance of CEO Ms. Naheed Shah Durrani and firm 

commitment of LEP-II team with the support and direction of district team they have started to conduct 

the Training Need Identification of those members who have been awarded the Cross Breeds heifers 

within their homes. The participants who identified and shown their huge interest to become trained in 

this technology are actually relatives of Cross Breed owners, and then again conducted the Training Need 

Assessment before making a final proposal to the Institution whose services were being taken to train 

these applicants.  

For this important activity SRSO contacted with an 

Institution of Lahore namely Riphah collage Lahore 

which is well known and famous for their good 

arrangements and effective training delivery. After 

making all formal and necessary arrangements the 

first batch of 22 participants has been sent to the 

Lahore to attend the one-month residential 

training on AI technology. During the training at 

Lahore the participants were educated regarding the Artificial Insemination Concept its importance and 

vitality of this technology in the current era in which we are living. And secondly all participants were 

practically demonstrated about each and every step used in AI process.    

All 22 participants have been successfully completed the training and returned back with a great hope to 

execute the work in their native areas to promote this technology as maximum benefit could be provided 
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to the masses. All trained AI technicians have been providing the AI tool Kits which are mandatory during 

the provision of services at the doorstep of each heifer/animal owner.  

 AI Service delivery 

After receiving the A.I kits the technicians have started to provide the services in different villages and the 

provision of Liquid Nitrogen gas and Semen of good breed is made available for the AI technicians. The 

technicians are receiving orders from the owners for AI services; they are frequently visiting the owners 

and providing AI services. 134 animals have been reported as pregnant through the AI services in different 

villages under the LEP-II project. With the passage of time and conceiving of pregnancy in animal the AI 

services would be quite successful to restore the trust of the community to determine and adopt this AI 

technology. After the proper promotion and the scaling of this technology, SRSO intends to establish the 

AI clinic in the field where the owners have easy access to get their animals pregnant. 

Insurance of Heifers 
After introducing the cross breed heifers in district Ghotki, the focus always remained for the maximum 

welfare and prosperity of the masses that has been given these animals.  It was very important firstly that 

all the animals must get insured by well reputable insurance agency. Secondly, if any beneficiary 

unfortunately loses her animals she must have another option in form of money to get another animal in 

order to protect their livelihood by possible means. 

In this perspective, all 1,800 animals which have been distributed among the poor women are completely 

insured with the Askari General Insurance Company for a period of 11 months. The relevant vendors’ have 

paid the insurance amount to the company, by the agreement they are bound for the insurance of each 

animal that has been given to the community and insurance starts from the day when animal reaches to 

the actual beneficiaries.   

Throughout the period of eleven months if (unfortunately) any heifer dies the respective company is 

bound to pay the Rs. 43,000/= to the owners under the insurance policy and policy covers the death 

incident only for all heifers. In case of thieving the particular beneficiary is responsible for heifers’ security.  

The community members and the relevant beneficiaries were oriented regarding the insurance of their 

animals. Also educated them that if any animals unfortunately die they will not dispose of it until the 

concerned LO from SRSO and the representative from the insurance company may reach to verify the 

animal physically.  
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Besides physical verification there are few other steps at community level to claim the animal before the 

respective insurance company. Initially, if an animal dies the beneficiary will inform the SRSO and will 

produce the certification and then concerned CO/VO certifies the death of an animal through resolution, 

and afterward the SRSO consultant doctor certifies the death of animal medically. In the end a picture of 

dead animal has to be taken to claim properly. 

Formation of Common Interest Group (CIG) 
Common interest groups are comprised of individuals with similar livelihood aspirations, plans as 

well as resource based on social geographical background, which organize and engage 

themselves to initiate a livelihood activity. These groups have been provided with requisite 

technical support including basic infrastructure, working capital, linkages with the market and 

banks for successful implementation of proposed activities. 

With the formation of Common Interest Groups, the individuals have been engaged in a wide 

range of opportunities and development of their existing livelihood activities and assets; through 

this the value chain, their efficiencies and knowledge have improved. Besides those provided 

technical knowledge that would enhance their access and participation in local markets. 

Now the Common interest group is a business group having the same interest in the same 

business, this group is formed where (LEP) intervention are ongoing. Common interest group is 

divided into two types of members one is basic and second is honorary which consists of 7 to 15 

members. The linkages of CIGs were given more importance in order to find out maximum 

options of market and livelihood, primarily all the CIGs have been facilitated to explore their 

opportunities prevailing within the surrounded areas.  

Sr. 

No 
Activity/Task Project Target Achievements % Achieved 

1 
Common Interest Group (CIG) 

Formed 
133 133 100% 

2 CIGs formed in Male 0 34 0 

3 CIGs formed in Female 0 99 0 
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Observable Outcomes 

 Trained vocational skills holders have got a good platform to utilize their skills in order 

to earn for the family to change their social and economic conditions. 

 Community use to have self-dependency behaviors/attitude and have willed to 

promote their skills to earn a lot at gross root level. 

 Saving trend/tendency has much more understood and is being practiced seriously in 

formed CIGs which could be very handy in long or broader perspective. 

 The poor women of CIGs are able to priorities the plans as well as able to execute the 

plans and getting maximum benefits by utilizing the CIG platform. 

 

 

Retagging of all untagged heifers 
Such reports were received that tags were removed by some of the beneficiaries, this issue was taken 

very seriously and the retagging of all animals was decided whose tags were removed. It was observed 

that almost 40% of the beneficiaries removed the tags of 

their Heifers. Although there was no any genuine reason 

behind it, but it was learnt that the illiterate community if 

any persons within the community communicate any 

information all of them try to follow it.  

One of the community member ask them to remove the 

tags otherwise Heifer will die, someone ask for better 

health of Heifer it is necessary to remove the tags. Now all Heifers are retagged and beneficiaries were 

charged Rs. 200/ each as a fine against to remove the tags. This amount has been handed over to the 

concerned LSOs, and the charges of fine was necessary to avoid such practice again in future. 

Major Findings of study on beneficiary feedback under LEP phase-II 
In LEP-II project the heifer initiative have largely enabled the poor targeted community to choice their 

better livestock management with cross breeds which is generally well known for the good production of 

milk. Keeping in view the initiative, the study was conducted at meant to collect the information regarding 

contemporary practices, patterns, techniques and different sort of measures as well as plans in terms of 

cross breed animals at household level after the period of over eight months.  

a) Objective of the study: The study also aimed to focus the various problems which the community can 

have to face while managing these heifers first time at their homes, and also to see the different trends 
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of the community regarding heifers’ management.  During the study the main focus always remained on 

the expected production of milk that the owner determines from their heifers.  A part from this, study 

meaningfully concentrated on the plans of community that after the production of milk what would be 

the mechanism with the community for the reasonable selling of that produced milk from heifers.   

b) Coverage during the study: During study 326 beneficiaries have been covered out of 410 of sample, 

the remaining were not yet covered due to some genuine reasons like 32 beneficiaries not found due to 

their extreme level domestic emergency or other affairs whereas 54 beneficiaries have not traced due to 

the seasonal harvesting of rice crop, and many of them have temporarily taken out their animals together 

where they were harvesting in fields.  

c) Trainings & Workshops on Livestock: According to the data obtained from the respective beneficiaries 

that all 326 heifer owners have been given proper training on livestock and they attended the training for 

six days consistently. While the 222 heifer owners attended the workshops on livestock management and 

104 beneficiaries have missed to attend those workshops due to their personal reasons, here it is better 

to share that the 104 heifer owners were found well aware regarding the methods and techniques used 

in the management of these heifers. 

d) Asset Transferring (Heifers): The status showed that 98% of assets have been received by the 

respective beneficiaries, whereas only 2% assets received by the Husbands on the behalf of their wives 

which are the actual beneficiaries. Due to the extreme level of emergency the 2% beneficiaries could not 

receive the asset personally. Besides the status of assets here it reasonable to share that the 98% 

respective beneficiaries have shared during the course of survey that they were properly informed by the 

SRSO and their own VO regarding the date, time and the venue of asset distribution, and it was strictly 

communicated that asset only provided on the basis of personal availability of beneficiaries, if anyone 

missed to come in person she will not be able to receive asset until she comes in person at the distribution 

venue.   

e) Management of Heifers at household level: The data apparently showed that 25% beneficiaries 

arranged green fodder for their cross breed heifers, while 35% beneficiaries also arranged dry fodder with 

more than one types. The 18% beneficiaries have tried and arranged the both fodders i.e. green as well 

as dry to manage their heifers healthier. Whereas 22% of the beneficiaries who become more conscious 

of their cross breeds and arranged cotton seed cake & wheat bran (Khar & Chokar) to keep their animal 

healthier and happy.  Further, during the survey it was also shared by the majority of the respondents 
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that arranging cotton seed cake & wheat bran (Khar & Chokar) for their Heifers is an expensive one, but 

the 22% beneficiaries who arranged the same told the survey team that it is their interest and the passion 

that lead them to ensure such supplement nutritional arrangements for heifers, otherwise animals can 

survive with green & dry fodders. According to the findings which based on the responses of beneficiaries 

that 70% of heifer owners are providing 3 to 4 times fodder to their animals with clean drinking water as 

well, whereas 20% heifer owners responded that they are providing 4 even in rare cases 5 times fodder 

for their heifers with proper watering on need basis. Whereas as only 10% owners shared that they are 

providing 1 to 2 times fodder for their heifers with proper watering.  

f) Animal Care at household level: Data clearly depicted that 37% beneficiaries have potentially arranged 

the shed/chapro for their animals/heifers, while 32% of beneficiaries have significantly arranged proper 

dry as well as clean place for heifers. Hence 31% of the respective beneficiaries have arranged the safer 

place for their cross breed animals within their homes.  Here is it vital to be explained that the safer place 

referring as the place where the threat of insects and other vulnerability is minimum and animal can be 

considered more safe based on rural dynamics. 

g) Medical Services Provided by SRSO: The report reveals the status of medical services provided by SRSO 

to the owner of heifers at their doorsteps, according to the findings 94% beneficiaries confirmed that they 

have been provided the required medical services, whereas only 6% beneficiaries denied and told that 

they have not been provided any sort of medical services for their cross breed heifers. Besides this, 2% 

beneficiaries also responded that in spite of medical services their cross breed heifers are not getting 

proper growth and sustaining the different diseases of digestive system and could not be cured after using 

other medicines provided by the local Vetinary assistants. 

h) Type of Medical Services provided by SRSO: Survey findings revealed that 305 heifers have been 

vaccinated, and 297 heifers have been provided the medicines for Deworming, whereas 301 heifers have 

been provided DCP-Powder in order to eliminate the fear that heifers may face any disease immediately 

after asset transferring.  

i) Provision of Vanda Bags as Nutrition Management: The study has obviously shown that 94% heifer 

beneficiaries received the Vanda bags from SRSO under LEP-II project, whereas only 6% beneficiaries were 

found during survey who denied that not to receive any sort of Vanda from SRSO. It also includes those 

beneficiaries whose animals were previously died and then in second time when insurance company 

provided them animals, they have not received any Vanda for their new animals from SRSO. Furthermore, 
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beneficiaries have highlighted the various other benefits of this Vanda, according to the responses of 61% 

beneficiaries that this Vanda has potentially fulfilled the nutritional requirements and found as a 

supplement which enabled our heifers to grow fast, and it has additionally improved the digestive and 

immunity system of cross creed heifers. 

j) Pregnancy Status of heifers: The study report apparently shows the ratio of pregnancy among the 

heifers based on the responses and physical look of each animal which survey teams have done properly. 

It reveals that 26% heifers have conceived the pregnancy which has been confirmed; simultaneously 5% 

heifers have attained the heating period and matched bull or A.I yet their pregnancy is settled not 

confirmed, either it is possible that the heifers have conceived pregnancy or it is too possible the heifers 

might not have conceived pregnancy at all. Whereas 69% heifers reported as not pregnant, and from that 

41% heifers found not yet reached on heating period and 28% heifers identified as to reached on the 

heating period but their owners have refused to match any bull or use A.I, because of heifers early age 

factor, in other words the animals have attended the heating period before the proper time, perhaps its 

reasoning of proper care and timely nutrition and other livestock management.  

k) Methods adopted for pregnancy in Heifers: For the pregnancy of heifers the respective beneficiaries 

have used different methods based on the availability and need. The below mentioned figurative data 

clearly states the ratio of those methods which the heifer owners have used in their rural areas. According 

to the survey findings 50% beneficiaries preferred the local Bull for pregnancy of their heifers, while 50% 

beneficiaries preferred the artificial insemination (A.I) method, in which 32% availed the facility of A.I 

through other sources, whereas 18% have settled to avail the A.I facility from the trained technicians of 

SRSO. 

l) Production of Milk from the Heifers (Expected): During the survey the team has thoroughly focused 

the quantity of milk that heifer owners may have plan to get from their animals, therefore for the better 

understanding of beneficiaries the quantity has been divided into four categories by assigning kilograms. 

According to the survey findings the 54% heifer owners have planned to get 5-7 kilograms of milk from 

their animals, while 34% heifer owners intending to get 7-10 kilograms of milk from their cross breed 

animals, whereas 11% owners planned to get 10-12 kilograms of milk production by using additional 

resources and time from their heifers, and only 1% owner desires to get the maximum production of milk 

which is 12-15 kilograms from her animal with all possible efforts & means. Additionally, it is necessary to 

mention that during the surveying one heifer found which has been given birth to the female calve. While 

the team has taken huge interest and conducted the detailed discussion with the beneficiary regarding 
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the pregnancy and delivery of her heifer.  According to the statement of beneficiary she was not aware of 

the pregnancy of her animal because the heifer was already pregnant when it was transferred to her from 

SRSO. Furthermore, she has shared regarding production of milk that after the initial 15 days which has 

passed, now the heifer produces more than 4 kilograms’ milk and gradually it will increase by upcoming 

40 days by 7 to 8 kilograms with proper nutrition and efficient management.   

m) Expected plan to sale heifers milk: During the survey entire focus has been made on the plans that 

the beneficiary may have in her mind to sale out produced milk. According to the responses of the relevant 

heifer owners that 37% beneficiaries intending to sale out their milk within their own village on 

appropriate rates, whereas 21% beneficiaries rely on the mid person who generally obtains or collects 

milk from the area, while 34% beneficiaries have planned to access the market personally in order to find 

out better and reasonable rates for their milk for good livelihood, and 8% beneficiaries clearly refused to 

sale out the milk, they just intending to consume the milk domestically only, and these cases mostly found 

in the remotest areas in UC Lohi. 

n) Current status of Heifers: According to the findings that 307 cross breed heifers were found 

available/present during the survey, most importantly all the heifers were found properly tagged and the 

tag contained the information like the LIP No of the beneficiary and the type of breed the animal is. While 

during the survey team has found that only 01 heifer has been sold due to some reason which the 

beneficiary has not yet shared with the team, whereas 01 heifer has been found as theft which is already 

reported to the authorities of SRSO. And the 05% heifers have been found as died and their information 

is already shared with SRSO and the concerned insurance company. 

o) Conclusion: After conducting survey/study & drafting its report, it can be concluded that the cross 

breed initiative under LEP-II has been successfully implemented and achieved its basic objectives with 

spirit. This initiative has highly contributed in the uplifting and empowerment of rural women and added 

the many more like: 

 Introduced the trend of a new breed and enabled the rural poor women that how to manage their 

livestock with modern and effective methods which can be very easy and productive at household 

level.  

 It has further enhanced /enriched the contemporary practices & patterns of the rural women 

regarding the management of livestock at household level.  
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 It has successfully served the purpose of asset creation since the heifers have started to deliver the 

breed which ultimately will promote this new breed and possibly enhance the inventory of livestock 

at household level. 

 This initiative under LEP-II has provided a better chance/opportunity to rural poor women to get the 

improved production of milk in order to enrich their nutrition intake and can further protect their 

livelihood while by planning the proper and efficient sale of that produced milk, which is the genuine 

objective of this LEP-II project. 

 This initiative under LEP-II has promoted the use of artificial insemination (A.I) technology, which was 

completely unknown to the rural women, and also engaged the siblings of rural women by providing 

them the proper training of A.I and opportunity in area to find out the better livelihood for their 

families which ultimately serves the objective of livelihood enhancement. 

Overall the project has completed properly in stipulated time, and the rural women have positive 

feedback and tangible plans to enhance their incomes and also protect their livelihood and its means 

permanently at their own base.  
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Case Studies 

Beacon of Hope 

Mai Asia, 41 years of age is happy to have an animal of good breed which is known for its good production 

of milk. She always had a strong desire to find the reasonable livelihood for family. Her wish seemed to 

be achieved when she became the member of their CO and started to attend the CO meetings and also 

strive for savings as all others were doing. She is the resident 

of village Chhatan Mahar UC Khanpur. Her family is comprised 

of ten family members including (husband, 7 children and two 

Father-Mother in laws). Mai Asia, used to live with inadequate 

resources to fulfill needs they neither own any sort property 

nor had permanent livelihood options to manage the 

expenses. She & her husband remained involved in labor work, 

many times they could not find any work and became worried 

for daily expenses. This type of situations put her in great 

worry and started to think regarding there should be a permanent and effective means of livelihood which 

maintain the daily expenses of her family. In that context she decided to engage herself in rilly-making 

work but soon she realized that this work takes days to be completed which was not suitable to meet the 

needs of the whole household of her family.  

In the meantime, SRSO with financial support of PPAF, had started the livelihood project in their village 

where Mai Asia had already applied with her respective VO for asset. Her request was honored by VO and 

recommended her name to be provided cross breed heifer to her. SRSO provided a cross breed heifer to 

Mai Asia upon the recommendation of respective VO. Mai 

Asia, started the proper management of her cross breed 

animal with methods and which were taught her in livestock 

management training provided by SRSO under LEP project. 

Gradually her interest has increased and few month after the 

asset transfer the cross breed heifer has delivered calve. The 

cross breed heifer have started to produce the milk which was 

awaited for months within the house of Mai Asia. 10 liters milk 

is extracted from animal and she use to sell the produced milk. 
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By selling the milk she earns 500 to 600 on daily basis which was only imagined previously. She had dream 

that her children may get proper and complete education which make them better and equal to others. 

Previously when the livelihood options were limited and uncertain, resultantly she always remained 

thoughtful for education of her children who currently studying in classes 5th, 6th and 7th respectively.   

While after getting a good income Mai Asia started to plan things to make her livelihood more secure and 

sustainable, by saving some amount (300) only daily basis. From that saved amount she has a plan to 

engage her husband in shop to make the livelihood options more protected with existing resources. Her 

efforts are in right direction and she has been thematically desirous to make the household conditions 

better & improved by means of multiple sources of income. 
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Mai Zohra, 47 years old is proud to have asset which was only imagined previously in her life. She belongs 

to village Bhalay Dino UC Khanpur. She lives with her family which is comprised of eights members (3 sons, 

3 daughters & her husband). She used to live in a kacha house 

which is built of mud and soft wood. Her husband used to 

have labor work as their livelihood and source income. 

Through daily wages work Mr. Sodagar could earn Rs: 120 

which was completely insufficient to meet the daily needs of 

their family. This thing has put Mai Zohra in great worry that 

how to dealt with the daily requirements of the family which 

is increasing day by day. Additionally, Zohra was thinking of 

her children’s future while they were growing rapidly.   

These were the days when SRSO with respective VO had started a project for livelihood Zohra said. Their 

village organization has pronounced the names of those households who has been identified as poor & 

poorest with PSC rank of (0-18). And simultaneously those households were eligible to plan any small 

enterprise by devising their individual LIPs with their respective VO. After such an opportunity Zohra, 

submitted her plan with VO to get the Heifer animal which 

is well known for high production of milk as compare to 

the other local breeds. Upon the recommendation of 

relevant VO, the required cross breed heifer had 

transferred to Mai Zohra under LEP project. After 

receiving the animal Zohra increasingly given time to the 

animal and ensured its proper management as she was 

taught in livestock management training from SRSO, before the transferring of assets.  

After some months hard work, finally the heifer has delivered a calf and Zohra now becomes the owner 

of two animals of good breed. According to Zohra, her heifer delivering more than 6 liters milk daily which 

is quite encouraging one for her that to plan proper consumption of that milk. Zohra & her husband 

decided to take complete advantage from the production of heifers in whole village. She revealed that 

they are getting dual benefits from the milk production of heifers i.e. firstly she selling out the 4 to 5 liters 

milk in local market of Khanpur and getting good returns up to Rs:450 on daily basis. Secondly she has 



29| P a g e  
 

interestingly engaged her husband to collect heifers’ milk from all over the village & surrounded villages 

and sell the same milk in market with minimum mark up of 10% to each customer on daily basis. Mr. 

Sodagar (husband of Zohra) collects 25 liters’ milk from their village.  

Now with this dual plan Mai Zohra has tremendously success and earns at least up to Rs: 800 on daily 

basis which is a reasonable income to fulfill the domestic needs. Mai Zohra, while with smiling face 

mentioned her future plan that she intends to promote the manufacturing of dairy products at household 

level with maximum resources as to make existing livelihood sources sustainable and protected. She also 

has a wish to repair their mud made house to make it well bricked. 
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Life with constraints always put people in conditions where a person might have any option other than 

the do what can be done. Mai Namoi, 69 years old widow women who desperately become helpless when 

her husband left her alone in this world. Her husband was only single source of family income. She became 

worried regarding the daily expenses of house and the education of her children. After husband’s death 

and consistent responsibilities created worst and difficult 

days for Namoi, and she could only manage the affairs 

partially and issues remained unsettled because of no 

any source of livelihood.  Mashooque who was the son of 

Mai Namoi, was living with his mother along with his wife 

and two children. Mashooque & his family were happy 

with Mai Namoi with limited sources. Mai Namoi never 

predicted to see those worsen days of her life when her 

son Mashooque became psychology patient. Day by day 

the health condition of Mashooque went worst and resultantly he identified as mental case. This has 

immensely affected the whole family and Mai Namoi was partially shaken after such heart-breaking event. 

Her responsibilities saved her from any unwanted situation.  

She has managed herself and realized her role after the sickness of her son. The physical and mental 

conditions of Mashooque remained unchanged and could not be cured after treatment of many years. In 

the meantime, Mai Namoi had faced many difficulties while managing the family of her son which was 

only source of income of the whole family.  

According to Mai Namoi that during those harder days SRSO 

started project with their respective VO namely Livelihood 

Enhancement & Protection Project (LEP) for enhancing the 

livelihood of masses in villages. After that she submitted plan 

with her VO for asset to be provided to her. Her name was 

recommended to SRSO for transferring of Karyana Shop in 

order to execute the livelihood. Initially Mai Namoi opened up 

a cabin and started to sale the grocery items later on as per 

demand of masses she included other items in general. Steadily her customer’s ratio increased and sale 

also enhanced. She started to earn up to Rs: 500 on a daily which was seemed to be sufficient to fulfill the 
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daily need of her family. After short span of time Namoi felt to save some amount at home to deal with 

any unwanted/emergency situation. Mai Namoi, stated that her family completely lost the hope to survive 

in those conditions which emerged after the incident of her son.  

But it was just seen possible, when the LEP project was initiated in their village and most importantly, she 

became more hopefully when her request was duly considered by respective VO and recommended to 

SRSO for asset transfer. Now the livelihood option is created and other options to expand and protect it 

on sustainable basis is also with her in form of savings and tangible plan. With existing resources & income 

Mai Namoi intends to take her son to other hospitals in order to find out any better treatment which may 

be curable for her son.   
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Village Bhetoor Sharif is about 19 KMs away from Khanpur town, but it is visible from the outer side of 

the village, yet it takes much time to reach the town, because of worst condition of link road for many 

years which is now being repaired/constructed and 

hopefully the physical work will be completed soon. The 

village comprised of 320 HHs, with eleven castes living 

together. Village also contain Hindu population which is 22 

households only, they lacking with livelihood options and 

have no any permanent source of income to rely on, 

resultantly are poorest & destitutes. Hindu community is 

involved in profession of shoe-cobbling, Tailoring, Masson 

and labour work etc. like other Hindu households Mai 

Mithal and her family was surviving with bitter financial 

conditions with harder days to pass without having required resources and money to fulfill the primary & 

basic needs of the household. She is the mother of five children (four daughters & one son), and used to 

live in mud-made house with her children, mother-in-law, & Son-in-law. Her husband Mr. Nando has been 

actively working hard to deal with conditions but he could not make any visible difference and only earned 

Rs: 70-100 on a single day which was completely insufficient for whole household. Instead of such 

conditions Mai Mithal never lost her hope always encouraged her husband and other family members to 

have some good days very soon. She became member of her CO & later on in VO, when the SRSO staff 

had arrived in their village and presented their social mobilization program and encouraged the villagers 

to form their own organization in order to cater the needs & problems. Soon after this program, the SRSO 

also executed a project namely Livelihood Enhancement & Protection Project with financial assistance of 

PPAF in six UCs of district Ghotki. Same project was also introduced in village of Mai Mithal with VO. Under 

this project the respective VO had recommended her name through LIP, for the asset of enterprise shop. 

After that her husband Mr. Nando has been provided five days enterprises training in which he was fully 

oriented regarding the execution of any enterprise and how to become a successful entrepreneur.  After 

training, as per LIP of Mai Mithal a Chapel Shop has been transferred to her husband from SRSO under 

LEP project. Now, Mr. Nando had given-up old professional and adopted the new one with dedication and 

more energy to make clear difference. Gradually his customers increased and his shop become handier 

to the people to purchase the chapel from him instead of Khanpur town. Initially he maintained a 
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reasonable profit margin as to grasp more customers. His strategy has proved effective and he could 

success to draw the attention of more customers to buy chapels from him. 

According to Mr. Nando his daily sale has improved more than the expectations and he started to earn up 

to Rs: 2,000 as profit from the shop. This eventually enabled them to maintain their domestic needs 

properly and their family has started to save some 

amount of money from that profit. From that saving, Mr. 

Nando with full consent of his wife Mai Mithal, has 

purchased a refrigerator and added a corner of 

beverages in the existing Chapels shop. After introducing 

beverages corner, which had been tremendously 

succeeded to get more and more profit from his shop. 

Later on, with plan of Mai Mithal other corners like 

Karyana items corner, vegetable corner within the same 

shop were also added. Other corners also becomes the 

good source of profit for his family. Now the things have completely started to favor Mai Mithal through 

investments, hard-work and dedication of her husband. Nowadays, Mai Mithal and her husband seriously 

thinking of to add a new corner of cloths as the villagers use to purchase cloths from Khanpur town. Both 

have adopted this shop as their permanent profession and source of livelihood, therefore striving very 

hard to make it more customer friendly as to serve their domestic needs effectively with no any fear of 

uncertainty.    

Mai Mithal, in her own words expressed this whole that her dream was to send her children to school and 

her household would have sufficient resources to meet the domestic needs independently, which is now 

being seen to fulfilled, after execution of this meaningful shop.  
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Step towards prosperous future 

Women empowerment has not been considered at a meaningful scale until they prove their self likewise 

Mai Muradan 32 Years old widow poor lady resident of Village Mehar Shaikh union council Ali Bagh District 

Ghotki. She is the mother of 5 children one son 

and four daughters, she has observed the worst 

days of her life due to the unavailability of 

income generation resources and activities that 

led her to the extreme level of poverty. Her 

survivals become very difficult when her husband 

and life partner have left this material world and 

went forever and left her alone to face the bitter 

and rigid days of her life with five innocent 

children, now life becomes very difficult to pass 

in a conservative society where no one is ready to pay for others on account of welfare and support. But 

she has never lost the hope and always remained optimistic that the time would surely come when good 

days will be wait for them.  

Very soon the Sindh Rural Support Organization (SRSO) has started the Livelihood Enhancement and 

Protection (LEP) Project with the financial support of the Pakistan Poverty Alleviation Fund (PPAF) in the 

village of Muradan because in her village the COs was already formed. When the activities of the LEP 

project have been started with their community organization (CO) she has shown huge interest in her CO 

to execute any kind of business with financial support which may take her to the next level in the future. 

Besides making a formal request to her CO, she also becomes eligible for any kind of financial support in 

an LEP project with PSC 5 which comes in an ultra-poor category at all.   

Finally, her CO has approved her nomination for asset transferring to open up a grocery shop within her 

village.  During the course of bitter and difficult days she always planned to open up a shop but due to the 

lack of resources she had not able to do this. So by the intervention of LEP she becomes able to do what 

she has been planning for several years. With LEP project she has availed an opportunity and opened up 

a grocery shop to start the livelihood for her innocent children, she has worked day in and day out to 

abstract the maximum benefit. With her adequate efforts and unbroken commitment, she becomes able 

to earn up to 300 per day, which seems appropriate for her family to survive as compared to the previous 
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days of agony and troubles. Having such income, she is thinking of the savings as best weapon would be 

used at the time when there is no other source except loans. Therefore, besides bearing the expenses of 

her family, she also wishes to save at least 10 to 30 rupees on a daily basis to save for the rainy days, 

because she believes that it the efforts of man which makes everything possible. She also becomes 

authorize to send her children to the school with fair expenses similar to the other children of the same 

age and group as well as status. Besides making all other arrangements she also reserves her to think of 

the expansion of her livelihood options on a sustainable basis as to ensure the due protection of existing 

resources. After taking all due efforts at maximum scale she (Muradan) explains her post conditions that 

“she had nothing to eat and wear, but now she has food to eat and cloths to wear, her children were 

wondering without having proper schooling, but now her children are well recognized students in the 

school, overall the life conditions/standard has much more improved, her consent has been taken 

impartially in the community organization and now she becomes a hand to mouth” 
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AGE & EXPERIENCE MAKES DIFFERENCE 

The passion to do something almost makes the things possible like 70 years old Mohammad Ali s/o Khuda 

Bux resident of village Beriri union council Beriri did; 

he basically belongs to the poor and illiterate family 

and spends his life under the object of extreme level 

of poverty. Although he was leading a normal life with 

all types of available resources at that time. 

Unexpectedly he becomes seriously ill with a 

dangerous disease and expensed almost everything 

to become curable. With all the efforts and expenses 

he becomes hopeless and would not have any single 

penny to arrange one-time food for his family and nothing left behind in his hands and his family has 

sustained the difficult time ever faced in previous life just because of his sudden illness made this whole.  

During the course of time the Livelihood Enhancement & Protection (LEP) Project has been implemented 

in the District Ghotki, meanwhile under this project he would have an opportunity to plan his own business 

as to furnish the all possible options of livelihood within the village. Later on the LEP team has filled his 

LIP in which he has strongly shown greater interest to start the business of a grocery shop on his own 

behalf. In spite of age at 70 years he planned all the possible things in a proper and vigilant manner to 

overcome the issue as early as possible. 

Later on the asset transferring has been made to him in the form of grocery shop in which he has placed 

all the type of commodities being considered necessary items for daily consumption at the household 

level within the village. After opening up that shop he has tried his level best to give additional time to the 

shop as to enhance the livelihood of their children. Slowly and gradually he started to move from one 

level to another level with minimum chance of disadvantage. After the opening up such a grocery shop 

the Mohammad Ali slowly becomes able to take the responsibility of food expenses of his family and 

becomes self-sufficient to earn somewhat by which he could feed his family properly, now Muhammad 

Ali earns 700 on a daily basis which is sufficient to lead a middle class life easily and also have the 

responsibility to send his children to school as they have been deprived to get an education which is the 

basic right of every child. With this significant business of grocery shop Mohammad Ali has become able 

to return all the dues which he had borrowed during the time of his illness. Besides fulfilling other 
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responsibilities Mohammad Ali sees that the practices of savings would always enable him to plan his 

expenses in the light of amount /money that one person has to consume, therefore with this realistic 

approach he uses to save at least 50 rupees on a daily basis at his home to get the support of that money 

at the time of difficult situations which no one knows when it appears. 

After the running of grocery shop and proper benefits Mohammad Ali explains that “Apart from his pre-

conditions which were very difficult to pass, but with intervention of LEP he becomes able to control the 

overall financial matter since after a huge illness, the needs of the family are being fulfilled properly as 

per their desires, the children are being seen in the schools which is good for person who was almost 

deprived to see such days, overall the living conditions has improved and now he is eligible to plan any 

additional activity within the village” 

 


